
LYNX
American Recovery & Reinvestment Act (ARRA)

TOTAL AWARDED: $31,525,885
JULY 2010 STATUS

Note: The above Progress Chart reflects Cumulative, Per-Project Amounts (not per-contract amounts).
Completed amounts shown in each subsequent stage are first shown in the previous stage (for example,
in order for a project to be “Underway” it is also “Out to Bid” and “Under Contract”).

LYNX & LYNX Contractors using ARRA Funding:
Total ARRA Funds Paid Out (Urban & Rural): $5,155,475
Number of Direct On-Project Jobs Created/Retained = 275
Number of Job Hours Created/Retained = 113,927
Payroll for Job Hours Created/Retained = $2,638,343
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Emergency Generators 872,770 67,892 7,647 1 150,000 1 67,892 1 67,892 4 52 2,160

Roller Brake Dynamometer 175,000 92,745 92,745 1 175,000 1 92,745 1 92,745 1 92,745 1 417 12,295

Paint Booth 225,523

Parking Lot Improvements- LOC 400,000 87,865 65,139 1 87,694 1 87,694 1 87,865 18 649 22,302

Elect/Mech Improvements 259,764

Bus Shelters (Counties & City) 7,857,651 1,793,995 987,195 1 7,857,651 1 7,857,651 1 1,793,995 167 9,459 203,227

Fare Payment System Upgrade 937,710

Bus Surveillance/Cameras 1,545,340 1 1,545,340

Kissimmee Transfer Ctr Design 200,000 1 200,000 1 200,000

Rosement Transfer Center 416,083

West Oaks Transfer Center 416,083 7,660 7,660 1 7,660 1 7,660 1 7,660 2 48 624

Sanford Transfer Center 416,083 3,830 3,830 1 3,830 1 3,830 1 3,830

Integrate CCTV System 449,000

LYMMO Buses 5,000,000 4,613,917 1 5,000,000 1 4,613,917 1 4,613,917

Circulator Vehicles 451,608

Paratransit Vehicles 3,220,000 2,197,125 1,630,125 1 3,220,000 1 2,197,125 1 2,197,125 20 7,360 294,400

Energy Eff Lighting Upgrade 125,000 10,272 1 125,000 1 10,272 1 10,272

Energy Eff/Sec Window Film 192,000 147,612 147,612 1 192,000 1 147,612 1 147,612 1 147,612 4 200 15,150

Duct Disinfecting System 125,000 124,238 124,238 1 125,000 1 124,238 1 124,238 1 124,238

LYNX PROJECTS 23,284,615 9,147,151 3,066,191 13 18,689,175 12 15,410,636 11 9,147,151 3 364,595 216 18,185 550,158

Urban Preventative Maint 4,890,000

Urban Cap Cost of Contracting 1,000,000

Project Administration 400,000 138,012 138,012 1 400,000 1 138,012 1 138,012 4 3,796 136,915

SUBTOTAL Urban Grant 29,574,615 9,285,163 3,204,203 14 19,089,175 13 15,548,648 12 9,285,163 3 364,595 220 21,981 687,073

*Rural Preventative Maint 534,468 1,951,270 1,951,270 N/A N/A N/A N/A N/A N/A N/A N/A 55 91,946 1,951,270

Rural Cap Cost of Contracting 1,416,802

SUBTOTAL Rural Grant 1,951,270 1,951,270 1,951,270 - - - - - - - - 55 91,946 1,951,270

TOTALS 31,525,885 11,236,433 5,155,473 14 19,089,175 13 15,548,648 12 9,285,163 3 364,595 275 113,927 2,638,343

* Budget Revision submitted to FDOT for Capital Cost of Contracting to be added to Preventative Maintenance
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