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TOTAL AWARDED: $31,525,885
June 2011 STATUS

Note:  The above Progress Chart reflects Cumulative, Per-Project Amounts (not per-contract amounts). 
Completed amounts shown in each subsequent stage are first shown in the previous stage (for example, 
in order for a project to be “Underway” it is also “Out to Bid” and “Under Contract”).

LYNX & LYNX Contractors using ARRA Funding:
Total ARRA Funds Paid Out (Urban & Rural): $20,748,744 
Number of Direct On-Project Jobs Created/Retained = 920
Number of Job Hours Created/Retained = 368,114
Payroll for Job Hours Created/Retained = $8,295,134
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Emergency Generators          872,770           370,792           182,645                  1           872,770                  1          434,132                1          434,132              -                       -                  43         3,655            32,167 
Roller Brake Dynamometer          175,000             92,745             92,745                  1           175,000                  1            92,745                1            92,745                1              92,745                  1            417            12,295 
Paint Booth          225,523             63,340             48,356                  1           225,523                  1          384,670                1          384,670              -                       -                  -                -                   -   
Parking Lot Improvements- LOC          400,000           492,347           371,041                  1           400,000                  1          435,512                1          435,512              -                       -                  33            978            36,097 
Elect/Mech Improvements          259,764           333,849           327,835                  1           259,764                  1              6,014                1              6,014              -                       -                  53         4,027            64,549 
Bus Shelters (Counties & City)       7,857,651 5,587,034        5,091,759                  1        7,857,650                  1       7,857,621                1       5,587,034              -                       -                510       44,537       1,152,927 
Fare Payment System Upgrade          937,710                    -                      -                  -                      -                  -                    -                -                    -                -                       -                  -                -                   -   
Bus Surveillance/Cameras       1,545,340        1,246,083                    -                    1        1,545,340                  1       1,246,083                1       1,246,083              -                       -                  16            925            18,060 
Kissimmee Transfer Ctr Design          200,000                    -                      -                    1           200,000                  1          200,000              -                    -                -                       -                  -                -                   -   
Rosement Transfer Center          416,083             87,869               4,550                  1               8,327                  1              8,327                1            87,869              -                       -                    8             83             2,633 
West Oaks Transfer Center          416,083             15,987             10,327                  1             15,987                  1            15,987                1            15,987              -                       -                  -                -                   -   
Sanford Transfer Center          416,083             12,156               5,299                  1             12,156                  1            12,156                1            12,156              -                       -                  -                -                   -   
Integrate CCTV System          449,000                    -                      -                  -                      -                  -                    -                -                    -                -                       -                  -                -                   -   
LYMMO Buses       5,000,000        4,608,617        4,590,437                  1        5,000,000                  1       4,590,437                1       4,590,437                1          4,590,437                  4         8,000          520,496 
Circulator Vehicles          451,608                    -                      -                    1           451,608                -                    -                -                    -                -                       -                  -                -                   -   
Paratransit Vehicles       3,220,000        3,286,208        3,213,175                  1        3,220,000                  1       3,286,208                1       3,286,208              -                       -                  58       32,160          459,800 
Energy Eff Lighting Upgrade          125,000             10,272               4,975                  1           125,000                  1            10,272                1            10,272              -                       -                  12             45             2,084 
Energy Eff/Sec Window Film          192,000           151,711           151,711                  1           192,000                  1          151,711                1          151,711                1             151,711                  4            200            15,150 
Duct Disinfecting System          125,000           124,238           124,238                  1           125,000                  1          124,238                1          124,238                1             124,238                -                -                   -   
 LYNX PROJECTS 23,284,615    16,483,249     14,219,093     17              20,686,125     16              18,856,114    15            16,465,069    4              4,959,131         742             95,026      2,316,258      
Urban Preventative Maint       4,890,000        3,667,500        3,667,500                  1        4,890,000                  1       3,667,500                1       3,667,500              -                       -                118     173,794       3,784,488 
Urban Cap Cost of Contracting       1,000,000           666,666           666,666                  1        1,000,000                  1          666,666                1          666,666              -                       -                  -                -                   -   
Project Administration          400,000           258,259           244,214                  1           400,000                  1          258,259                1          258,259              -                       -                    5         7,348          243,118 

 SUBTOTAL Urban Grant     29,574,615       21,075,674       18,797,474                20       26,976,125                19     23,448,539              18     21,057,494                4          4,959,131              865     276,168       6,343,864 
*Rural Preventative Maint          534,468        1,951,270        1,951,270                -                      -                  -                    -                -                    -                -                       -                  55       91,946       1,951,270 
Rural Cap Cost of Contracting       1,416,802  -  -  -  -  -  -  -  -  -  -  -  - - 
 SUBTOTAL Rural Grant       1,951,270        1,951,270        1,951,270                -                      -                  -                    -                -                    -                -                       -                  55       91,946       1,951,270 

    TOTALS 31,525,885    23,026,944    20,748,744    20              26,976,125     19              23,448,539   18            21,057,494    4              4,959,131        920            368,114    8,295,134     
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