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American Recovery & Reinvestment Act (ARRA)

TOTAL AWARDED: $31,525,885
December 2010 STATUS

Note:  The above Progress Chart reflects Cumulative, Per-Project Amounts (not per-contract amounts). 
Completed amounts shown in each subsequent stage are first shown in the previous stage (for example, 
in order for a project to be “Underway” it is also “Out to Bid” and “Under Contract”).

LYNX & LYNX Contractors using ARRA Funding:
Total ARRA Funds Paid Out (Urban & Rural): $12,130,543
Number of Direct On-Project Jobs Created/Retained = 608
Number of Job Hours Created/Retained = 183,816
Payroll for Job Hours Created/Retained = $4,437,667
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Emergency Generators          872,770             67,892             66,188                  1           872,770                  1            67,892                1            67,892              -                       -                  34          574            24,731 
Roller Brake Dynamometer          175,000             92,745             92,745                  1           175,000                  1            92,745                1            92,745                1              92,745                  1          417            12,295 
Paint Booth          225,523                    -                      -                    1           259,764                -                    -                -                    -                -                       -                  -              -                   -   
Parking Lot Improvements- LOC          400,000             87,865             74,489                  2           313,217                  1            87,694                1            87,865              -                       -                  29          832            28,451 
Elect/Mech Improvements          259,764           331,717           105,751                  1           312,306                  1          331,717                1          331,717              -                       -                  38       2,862            43,864 
Bus Shelters (Counties & City)       7,857,651 4,654,348        2,105,175 1        7,857,650                  1       7,839,206                1       4,654,348              -                       -                325      22,625          486,901 
Fare Payment System Upgrade          937,710                    -                      -                  -                      -                  -                    -                -                    -                -                       -                  -              -                   -   
Bus Surveillance/Cameras       1,545,340                    -                      -                    1        1,545,340                  1       1,477,835              -                    -                -                       -                  -              -                   -   
Kissimmee Transfer Ctr Design          200,000                    -                      -                    1           200,000                  1          200,000              -                    -                -                       -                  -              -                   -   
Rosement Transfer Center          416,083               8,327               4,262                  1               8,327                  1              8,327                1              8,327              -                       -                    6            69              1,699 
West Oaks Transfer Center          416,083             15,987               9,314                  1           241,510                  1            15,987                1            15,987              -                       -                  -              -                   -   
Sanford Transfer Center          416,083             12,156               5,701                  1             12,156                  1            12,156                1            12,156              -                       -                  -              -                   -   
Integrate CCTV System          449,000                    -                      -                  -                      -                  -                    -                -                    -                -                       -                  -              -                   -   
LYMMO Buses       5,000,000        4,608,617        4,590,437                  1        5,000,000                  1       4,613,917                1       4,608,617                1          4,608,617                  4       8,000          520,496 
Circulator Vehicles          451,608                    -                      -                    1           451,608                -                    -                -                    -                -                       -                  -              -                   -   
Paratransit Vehicles       3,220,000        3,213,175        2,197,125                  1        3,220,000                  1       3,213,175                1       3,213,175              -                       -                  40       9,920          396,800 
Energy Eff Lighting Upgrade          125,000             10,272                 298                  1           125,000                  1            10,272                1            10,272              -                       -                    7            12              1,716 
Energy Eff/Sec Window Film          192,000           151,711           147,612                  1           192,000                  1          151,711                1          151,711                1             147,612                  4          200            15,150 
Duct Disinfecting System          125,000           124,238           124,238                  1           125,000                  1          124,238                1          124,238                1             124,238                -              -                   -   
 LYNX PROJECTS 23,284,615    13,379,051     9,523,337       18              20,911,648     15              18,246,872    13            13,379,051    4              4,973,212         488             45,511    1,532,103      
Urban Preventative Maint       4,890,000        1,222,500        1,222,500                  1        4,890,000                  1       1,222,500                1       1,222,500              -                       -                114      67,895       1,399,692 
Urban Cap Cost of Contracting       1,000,000                    -                      -                    1        1,000,000                -                    -                -                    -                -                       -                  -              -                   -   
Project Administration          400,000           213,136           186,100                  1           400,000                  1          213,136                1          213,136              -                       -                    5       5,364          185,003 

 SUBTOTAL Urban Grant     29,574,615       14,814,687       10,931,937                21       27,201,648                17     19,682,508              15     14,814,687                4          4,973,212              607    118,770       3,116,798 
*Rural Preventative Maint          534,468        1,951,270                -                      -                  -                    -                -                    -                -                       -                  55      91,946       1,951,270 
Rural Cap Cost of Contracting       1,416,802 
 SUBTOTAL Rural Grant       1,951,270                    -          1,951,270                -                      -                  -                    -                -                    -                -                       -                  55      91,946       1,951,270 

    TOTALS 31,525,885    14,814,687     12,883,207     21              27,201,648     17              19,682,508    15            14,814,687    4              4,973,212        662            210,716  5,068,068     
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