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TOTAL AWARDED: $31,525,885
May 2011 STATUS

Note:  The above Progress Chart reflects Cumulative, Per-Project Amounts (not per-contract amounts). 
Completed amounts shown in each subsequent stage are first shown in the previous stage (for example, 
in order for a project to be “Underway” it is also “Out to Bid” and “Under Contract”).

LYNX & LYNX Contractors using ARRA Funding:
Total ARRA Funds Paid Out (Urban & Rural): $19,250,594 
Number of Direct On-Project Jobs Created/Retained = 906
Number of Job Hours Created/Retained = 361,273
Payroll for Job Hours Created/Retained = $8,077,033
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Emergency Generators          872,770           370,792           154,635                  1           872,770                  1          434,132                1          434,132              -                       -                  41         3,216            49,839 
Roller Brake Dynamometer          175,000             92,745             92,745                  1           175,000                  1            92,745                1            92,745                1              92,745                  1            417            12,295 
Paint Booth          225,523             63,340             48,356                  1           225,523                  1          384,670                1          384,670              -                       -                  -                -                   -   
Parking Lot Improvements- LOC          400,000           492,347           204,250                  1           400,000                  1          435,512                1          435,512              -                       -                  33            978            36,097 
Elect/Mech Improvements          259,764           333,849           327,835                  1           259,764                  1              6,014                1              6,014              -                       -                  53         4,027            64,549 
Bus Shelters (Counties & City)       7,857,651 5,516,413        4,321,025                  1        7,857,650                  1       7,857,621                1       5,516,413              -                       -                509       38,935          936,525 
Fare Payment System Upgrade          937,710                    -                      -                  -                      -                  -                    -                -                    -                -                       -                  -                -                   -   
Bus Surveillance/Cameras       1,545,340        1,246,083                    -                    1        1,545,340                  1       1,246,083                1       1,246,083              -                       -                    7            420              8,200 
Kissimmee Transfer Ctr Design          200,000                    -                      -                    1           200,000                  1          200,000              -                    -                -                       -                  -                -                   -   
Rosement Transfer Center          416,083               8,327               4,377                  1               8,327                  1              8,327                1              8,327              -                       -                    7             75              2,448 
West Oaks Transfer Center          416,083             15,987               9,946                  1             15,987                  1            15,987                1            15,987              -                       -                  -                -                   -   
Sanford Transfer Center          416,083             12,156               5,299                  1             12,156                  1            12,156                1            12,156              -                       -                  -                -                   -   
Integrate CCTV System          449,000                    -                      -                  -                      -                  -                    -                -                    -                -                       -                  -                -                   -   
LYMMO Buses       5,000,000        4,608,617        4,590,437                  1        5,000,000                  1       4,590,437                1       4,590,437                1          4,590,437                  4         8,000          520,496 
Circulator Vehicles          451,608                    -                      -                    1           451,608                -                    -                -                    -                -                       -                  -                -                   -   
Paratransit Vehicles       3,220,000        3,286,208        3,213,175                  1        3,220,000                  1       3,286,208                1       3,286,208              -                       -                  58       32,160          459,800 
Energy Eff Lighting Upgrade          125,000             10,272                 448                  1           125,000                  1            10,272                1            10,272              -                       -                  10             36              1,683 
Energy Eff/Sec Window Film          192,000           151,711           151,711                  1           192,000                  1          151,711                1          151,711                1             151,711                  4            200            15,150 
Duct Disinfecting System          125,000           124,238           124,238                  1           125,000                  1          124,238                1          124,238                1             124,238                -                -                   -   
 LYNX PROJECTS 23,284,615    16,333,086     13,248,479     17              20,686,125     16              18,856,114    15            16,314,906    4              4,959,131         728             88,462      2,107,081      
Urban Preventative Maint       4,890,000        3,260,000        3,260,000                  1        4,890,000                  1       3,260,000                1       3,260,000              -                       -                118     173,794       3,784,488 
Urban Cap Cost of Contracting       1,000,000           555,555           555,555                  1        1,000,000                  1          555,555                1          555,555              -                       -                  -                -                   -   
Project Administration          400,000           252,113           235,290                  1           400,000                  1          252,113                1          252,113              -                       -                    5         7,071          234,194 

 SUBTOTAL Urban Grant     29,574,615       20,400,754       17,299,324                20       26,976,125                19     22,923,781              18     20,382,574                4          4,959,131              851     269,327       6,125,763 
*Rural Preventative Maint          534,468        1,951,270        1,951,270                -                      -                  -                    -                -                    -                -                       -                  55       91,946       1,951,270 
Rural Cap Cost of Contracting       1,416,802  -  -  -  -  -  -  -  -  -  -  -  - - 
 SUBTOTAL Rural Grant       1,951,270        1,951,270        1,951,270                -                      -                  -                    -                -                    -                -                       -                  55       91,946       1,951,270 

    TOTALS 31,525,885    22,352,024    19,250,594     20              26,976,125     19              22,923,781    18            20,382,574   4              4,959,131        906            361,273    8,077,033     
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