
LYNX
American Recovery & Reinvestment Act (ARRA)

TOTAL AWARDED: $31,525,885
OCTOBER 2010 STATUS

Note:  The above Progress Chart reflects Cumulative, Per-Project Amounts (not per-contract amounts). 
Completed amounts shown in each subsequent stage are first shown in the previous stage (for example, 
in order for a project to be “Underway” it is also “Out to Bid” and “Under Contract”).

LYNX & LYNX Contractors using ARRA Funding:
Total ARRA Funds Paid Out (Urban & Rural): $11,484,682
Number of Direct On-Project Jobs Created/Retained = 549
Number of Job Hours Created/Retained = 161,759
Payroll for Job Hours Created/Retained = $3,966,236
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Emergency Generators          872,770             67,892             66,188                 1           872,770                 1           67,892               1           67,892               32          570           24,273 
Roller Brake Dynamometer          175,000             92,745             92,745                 1           175,000                 1           92,745               1           92,745               1              92,745                 1          417           12,295 
Paint Booth          225,523                 1           225,523 
Parking Lot Improvements- LOC         400,000             87,865             73,410                 1           400,000                 2          408,226               1           87,865                     26          713           25,338 
Elect/Mech Improvements          259,764                       1           259,764 
Bus Shelters (Counties & City)       7,857,651 2,911,117        1,659,154                 1        7,857,651                 1       7,857,651               1       2,911,117                 261 17,633          397,187 
Fare Payment System Upgrade          937,710 
Bus Surveillance/Cameras       1,545,340                 1        1,545,340 
Kissimmee Transfer Ctr Design          200,000                 1           200,000                 1          200,000 
Rosement Transfer Center          416,083              8,327                 1              8,327                 1             8,327               1             8,327                 1            13                566 
West Oaks Transfer Center          416,083             15,987              7,660                 1             15,987                 1           15,986               1           15,987                 3            61             1,190 
Sanford Transfer Center          416,083             12,156              3,830                 1             12,156                 1           12,156               1           12,156                 1            13                566 
Integrate CCTV System          449,000 
LYMMO Buses       5,000,000        4,608,617        4,590,437                 1        5,000,000                 1       4,613,917               1       4,608,617               1          4,608,617                 4       8,000          520,496 
Circulator Vehicles          451,608                 1           451,607 
Paratransit Vehicles       3,220,000        3,213,175        2,197,125                 1        3,220,000                 1       3,213,175               1       3,213,175               40       9,920          396,800 
Energy Eff Lighting Upgrade          125,000             10,272                 298                 1           125,000                 1           10,272               1           10,272                 3            20             1,015 
Energy Eff/Sec Window Film          192,000           151,711           147,612                 1           192,000                 1          151,711               1          151,711               1            147,612                 4          200           15,150 
Duct Disinfecting System          125,000           124,238           124,238                 1           125,000                 1          124,238               1          124,238               1            124,238 
 LYNX PROJECTS 23,284,615    11,304,103     8,962,697       17              20,686,125     14              16,776,296    12            11,304,103    4              4,973,212        376            37,560    1,394,876      
Urban Preventative Maint       4,890,000           407,500           407,500                 1        4,890,000                 1          407,500               1          407,500              113     27,555          453,268 
Urban Cap Cost of Contracting       1,000,000                 1        1,000,000                 1               1 
Project Administration          400,000           163,214           163,214                 1           400,000                 1          163,214               1          163,214                 5       4,698          166,822 

 SUBTOTAL Urban Grant     29,574,615      11,874,817        9,533,412               20      26,976,125               17     17,347,010              15     11,874,817               4          4,973,212              494     69,813       2,014,966 
*Rural Preventative Maint          534,468        1,951,270        1,951,270  N/A  N/A  N/A  N/A  N/A  N/A  N/A  N/A               55     91,946       1,951,270 
Rural Cap Cost of Contracting       1,416,802 
 SUBTOTAL Rural Grant       1,951,270        1,951,270        1,951,270                -                     -                  -                    -                -                    -                -                       -                 55     91,946       1,951,270 

    TOTALS 31,525,885   13,826,087    11,484,682     20              26,976,125    17              17,347,010   15            11,874,817    4              4,973,212        549            161,759  3,966,236     

* Budget Revision submitted to FDOT for Capital Cost of Contracting to be added to Preventative Maintenance
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