
LYNX
American Recovery & Reinvestment Act (ARRA)

TOTAL AWARDED: $31,525,885
SEPTEMBER 2010 STATUS

LYNX & LYNX Contractors using ARRA Funding:
Total ARRA Funds Paid Out (Urban & Rural): $10,877,359
Number of Direct On-Project Jobs Created/Retained = 389
Number of Job Hours Created/Retained = 131,163
Payroll for Job Hours Created/Retained = $3,447,523
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$31,525,885 Funding Breakdown

Approved Projects = $23,284,615

Note: The above Progress Chart reflects Cumulative, Per-Project Amounts (not per-contract amounts).
Completed amounts shown in each subsequent stage are first shown in the previous stage (for
example, in order for a project to be “Underway” it is also “Out to Bid” and “Under Contract”).
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Emergency Generators 872,770 67,892 47,865 1 872,770 1 67,892 1 67,892 30 554 23,414

Roller Brake Dynamometer 175,000 92,745 92,745 1 175,000 1 92,745 1 92,745 1 92,745 1 417 12,295

Paint Booth 225,523 1 225,523

Parking Lot Improvements- LOC 400,000 87,865 71,739 1 400,000 1 87,694 1 87,865 25 705 24,955

Elect/Mech Improvements 259,764 1 259,764

Bus Shelters (Counties & City) 7,857,651 2,893,817 1,481,313 1 7,857,651 1 7,857,651 1 2,893,817 223 15,080 347,390

Fare Payment System Upgrade 937,710

Bus Surveillance/Cameras 1,545,340 1 1,545,340

Kissimmee Transfer Ctr Design 200,000 1 200,000 1 200,000

Rosement Transfer Center 416,083 8,327 1 8,327 1 8,327 1 8,327

DATA REPORTED THROUGH SEPTEMBER 29, 2010

LYNX

AMERICAN RECOVERY & REINVESTMENT ACT (ARRA)

TRANSPORTATION & INFRASTRUCTURE COMMITTEE REPORT

Rosement Transfer Center 416,083 8,327 1 8,327 1 8,327 1 8,327

West Oaks Transfer Center 416,083 15,987 7,660 1 15,987 1 15,987 1 15,987 2 48 624

Sanford Transfer Center 416,083 12,156 3,830 1 12,156 1 12,156 1 12,156

Integrate CCTV System 449,000

LYMMO Buses 5,000,000 4,613,917 4,595,737 1 5,000,000 1 4,613,917 1 4,613,917 4 8,000 520,496

Circulator Vehicles 451,608 1 451,608

Paratransit Vehicles 3,220,000 3,213,175 2,197,125 1 3,220,000 1 3,213,175 1 3,213,175 40 9,920 396,800

Energy Eff Lighting Upgrade 125,000 10,272 298 1 125,000 1 10,272 1 10,272 1 2 298

Energy Eff/Sec Window Film 192,000 151,711 147,612 1 192,000 1 151,711 1 151,711 1 147,612 4 200 15,150

Duct Disinfecting System 125,000 124,238 124,238 1 125,000 1 124,238 1 124,238 1 124,238

LYNX PROJECTS 23,284,615 11,292,102 8,770,162 17 20,686,126 13 16,455,765 12 11,292,102 3 364,595 330 34,926 1,341,422

Urban Preventative Maint 4,890,000

Urban Cap Cost of Contracting 1,000,000

Project Administration 400,000 155,927 155,927 1 400,000 1 155,927 1 155,927 4 4,291 154,831

SUBTOTAL Urban Grant 29,574,615 11,448,029 8,926,089 18 21,086,126 14 16,611,692 13 11,448,029 3 364,595 334 39,217 1,496,253

*Rural Preventative Maint 534,468 1,951,270 1,951,270 N/A N/A N/A N/A N/A N/A N/A N/A 55 91,946 1,951,270

Rural Cap Cost of Contracting 1,416,802

SUBTOTAL Rural Grant 1,951,270 1,951,270 1,951,270 - - - - - - - - 55 91,946 1,951,270

TOTALS 31,525,885 13,399,299 10,877,359 18 21,086,126 14 16,611,692 13 11,448,029 3 364,595 389 131,163 3,447,523

* Budget Revision submitted to FDOT for Capital Cost of Contracting to be added to Preventative Maintenance


