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A. INTRODUCTION  

The Central Florida Regional Transportation Authority (d.b.a. LYNX) is 
the public agency charged with providing transportation services in 
Orange, Seminole, and Osceola Counties.  As part of its commitment 
to bringing quality public transit services to its riders, LYNX periodically 
undergoes a comprehensive self-evaluation, referred to as the Transit 
Development Plan (TDP). 
 
This document serves as the third annual update to the Transit 
Development Plan (TDP) Major Update and covers years 2021 
through 2030.  The TDP is a 10-year needs-based evaluation required 
by the Florida Department of Transportation (FDOT) to qualify for state 
Public Transit Block Grant Program funding.  This TDP update includes 
an assessment of existing services offered by LYNX, as well as 
anticipated demand for services based on social and economic trends, 
the political environment, and development patterns and trends.  The 
TDP document also outlines strategic initiatives and service plans for 
the next ten-year period.   
 
This plan is mandated by both federal and state statutes and the 
process is repeated every five years with a major update to the plan, 
as well as annual updates during the interim years, as reflected in this 
document. Most significantly, this TDP update reflects LYNX’s role in 
enhancing public transportation choices in the Greater Orlando region 
with improved connectivity, new and realigned services, coordination 
with local land use partners to support transit-oriented development 
(TOD), while fostering public and private partnerships to achieve 
regional mobility and economic development goals.   

LYNX PUBLIC TRANSIT VISION STATEMENT 
Our Vision is to be recognized as a world-class leader for providing 
and coordinating a full array of mobility and community services. 

LYNX PUBLIC TRANSIT MISSION 
The LYNX Mission is to link our community by providing quality 
mobility options with innovation, integrity and teamwork. 

LYNX CORE VALUES 
Safety – Safety is the first priority at LYNX and is every employee’s responsibility. 
Courtesy – We present ourselves in a professional manner and treat everyone with respect. 
Efficiency – We take pride in knowing our jobs and doing things right the first time. 
Cleanliness – We take pride in our personal appearance and work environment. 
 

We enhance people’s lives every day through Passion, Pride and Performance. 
 
 
 

 

 
 
LYNX provides public 
transportation services 
for Orange, Seminole, 
and Osceola Counties. 
Prior to March 2020, 
LYNX daily fixed-route 
local bus service 
provided more than 
79,000 passenger trips 
each weekday 
spanning an area of 
approximately 2,500 
square miles with a 
resident population of 
more than 2.4 million.  
 
Other LYNX services 
include LYMMO, a free 
downtown Orlando 
circulator; a commuter 
assistance Vanpool 
program; ACCESS 
LYNX paratransit 
service; 13 
NeighborLink 
community circulators; 
three FastLink 
commuter bus lines. 
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TDP DEVELOPMENT PROCESS 
This 2021 Annual TDP Update follows FDOT guidance and includes the key topics listed below 
and serves as a progress report for ongoing operational adjustments as well as new investments 
in the overall transit system. 
 
The 2021 Annual TDP Update addresses: 
 
 Past year accomplishments compared to the original implementation program; 

 
 Analysis of discrepancies between the plan and its implementation for the past year and 

steps to be taken to attain original goals and objectives; 
 

 Any revisions to the implementation program for the coming years, including the 
incorporation of select recommendations from the Route Optimization Study (ROS) 
completed in 2018; 
 

 Revised implementation plan for the tenth year; 
 

 Added recommendations for the new tenth year of the updated plan; 
 

 A revised financial plan, and 
 

 A revised list of projects to meet goals and objectives. 
 
The 2021 Annual TDP Update revisits the goals, objectives and initiatives previously developed for 
the prior year TDP update, as listed in the next section. LYNX’s goals can be broadly categorized 
into the following themes: Imagine, Innovate, Connect and Arrive. Each goal is equally important, 
and multiple departments may be responsible for specific initiatives as they relate to achievement 
of a goal.  Below is a matrix that includes LYNX’s organizational goals, and a categorized list of 
objectives and strategies that were identified as practical strategies for achieving measurable 
outcomes that can be linked to each of the aforementioned organizational goals.       
 
B. GOALS AND STRATEGIES 
 
This section of the TDP explains LYNX’s organizational goals and describes projects that may be 
associated with each goal, as well as strategies that have been, are currently, or will be developed 
to achieve them.  The tables below also identify performance measures, responsible departments 
and a column pertaining specifically to the status of each project.  The performance measurements 
related to the “Status” column of these tables are identified as: 
 
Proposed: Project still in proposal phase, not yet approved. 
Active: Project began, work ongoing, not completed. 
On Hold: Project began but work temporarily paused. 
Completed: Project has been completed. 
Cancelled:  Project cancelled, but project data and documentation remains in perpetuity. 
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GOAL 1:  Deliver a seamless network of transportation services for the region  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.1 

Continue to forge relationships 
with key regional partners and 
stakeholders. 

Improve partnership 
with MetroPlan Orlando 
and Municipal Partners. 

At least four 
coordinated events 
and studies with 
partners. 

Number of coordination events 
and studies coordinated with 
MetroPlan Orlando and 
Municipalities.  

Planning & Development, 
Sustainability and Innovation, 
Marketing & Communications 

Active 

Pursue partnership 
opportunities with 
SunRail. 

Identification of at 
least two new or 
enhanced partnership 
opportunities. 

Number of new partnership 
opportunities identified.   

Planning & Development, 
Sustainability and Innovation, 
Marketing & Communications 

Proposed 

Completion of plan for 
the joint pass 
program. 

Development of a Plan for a 
transit pass program that includes 
both SunRail and LYNX.   

Finance, Planning & 
Development Proposed 

Work with CFX and the 
Florida’s Turnpike 
Enterprise to develop a 
long range transit 
strategy that addresses 
the use of the region’s 
toll roads. 

Plan completion. 
Completion of long range transit 
plan that addresses the region’s 
toll roads.   

Planning & Development Proposed 

Partner with FDOT, CFX 
and local agencies to 
develop a Park-n-Ride 
Program that identifies 
strategic locations for 
new facilities. 

Plan completion. Completion of a Regional Park-n-
Ride Plan.   

Planning & Development, 
Sustainability and Innovation Proposed 
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GOAL 1:  Deliver a seamless network of transportation services for the region  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 

Partner with regional 
stakeholders to develop 
an approach to assess, 
maintain, and improve 
transit facilities, and 
those facilities that 
connect to them; such 
as sidewalks and 
bicycle infrastructure. 

Development of a 
guide for that outlines 
the assessment, 
maintenance, and 
improvement of 
transit, and transit-
supportive, facilities 

Develop approach/plan for 
inventory, maintenance and 
improvement of transit facilities 
for adequate infrastructure 
(lighting, sidewalks, ADA etc.). 

Transportation, Mobility 
Services, Planning & 
Development, Finance Human 
Resources,  Maintenance, 
Engineering and Construction 

Proposed 

Partner with regional 
stakeholders to develop 
consistent approach to 
adding facilities to 
support transit including 
through the 
development review 
process. 

Have transit facility 
infrastructure 
improvements 
reported to MPO 
inclusion in TIP and 
Priorities Project List. 

Develop planning and design 
approach for partnering and 
adding transit facilities guidelines 
to guide working with the mobility 
needs of all transit users.   

Planning & Development, 
Sustainability, Innovation, 
Engineering and Construction 

Proposed 

 
 
 
 
 
 
 
 

Explore and implement 
appropriate technologies and 
service delivery models to 
improve reliability and 
experience of transportation 
systems. 

Develop partnerships 
with Transportation 
Network Companies 
(TNCs) to enhance first 
and last mile trips for 
transit riders. 

Pilot partnership 
between TNCs and 
LYNX, in support of 
fixed-route services. 

Fulfillment of successful pilot 
program with contracted TNC.  Procurement, Finance Proposed 

Increase the number 
of first and last mile 
trips that complement 
existing service. 

Review ridership numbers and 
type of trips performed with 
contracted TNC. 

Procurement, Mobility Services, 
Finance Proposed 



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2021 Annual Update, FY 2021-2030 

 

 6 

 

 
GOAL 1:  Deliver a seamless network of transportation services for the region  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
1.2 

Expand the existing 
rider catchment area 
and enhance ridership 
experience with 
provision of additional 
options to complete a 
commute for a transit 
dependent commuter. 

Review trip origin and terminus 
information of contracted TNC.   Procurement, Mobility Services Proposed 

Develop a MaaS 
(Mobility as a Service) 
application to integrate 
all LYNX services and 
connections with other 
transit providers. 

Development of MaaS 
mobile application.  

Advancing a completed 
application performing pilot test of 
final product. .   

Sustainability and Innovation, 
Planning & Development Proposed 

 

Develop a strategy for 
the expansion of 
additional bike-share 
services in the transit 
service area in order to 
improve first/last mile 
connections. 

Develop bike share 
strategy.  

Completion of bike share 
strategy.   

Sustainability &  Innovation, 
Planning & Development, 
Facilities, Eng. & Construction 

Proposed 

Addition of 4 new 
share stations at 
SuperStops.  

Increase in the number of bike-
share stations at SuperStops and 
major transfer centers.  

Sustainability, Planning & 
Development , Facilities, 
Engineering and Construction 

Proposed 

Study improved 
technologies for 
integrated fare collection 
between modes (e.g. 
SunRail, bus, bike 
share, TNCs). 

Complete study Completion of fare collection 
integration study.   

Finance, Procurement, Planning 
& Development, Sustainability Proposed 

Study and plan for how 
LYNX will respond to 
and/or incorporate 
connected/autonomous 
vehicles (CV/AV). 

A study that analyzes 
CV/AVs and identifies 
opportunities that 
integrate LYNX 
services 

AV/CV integration analysis.   Planning & Development, 
Sustainability and Procurement Active 



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2021 Annual Update, FY 2021-2030 

 

 7 

 

 
GOAL 1:  Deliver a seamless network of transportation services for the region  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 

GOAL 2: Advance an equitable, safe, dynamic, and performance driven transit system   

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 

2.1 
Increase connectivity for all 
customers and prioritize transit 
dependent populations (low-
income, zero-auto households, 
elderly, youth, and persons with 
disabilities). 

Review/update and 
document a 
methodology/process 
that considers transit 
dependent populations 
when new services 
require expansion fleet. 

Development of a 
transit 
methodology/process.  

Completion of a formal 
methodology/process that 
considers a transit dependent 
population when considering 
service changes.   

Planning & Development, 
Compliance, Maintenance, 
Mobility Services. 

Proposed 

Review/update and 
document the service 
performance measures 
related to the transit 
dependent populations. 

Documentation of the 
service performance 
measures.  

Completion of the service 
performance measures as it 
relates to the transit dependent 
populations.   

Planning & Development, 
Compliance, Maintenance, 
Mobility Services. 

Proposed 

2.2 

Develop/revise the framework for 
the basis of service to be 
provided to areas and a process 
and evaluation criteria for making 
service changes. 

Establish service 
guidelines that establish 
thresholds and direction 
on the level and type of 
service that should be 
provided. 

Completion of Service 
Guidelines.  

Development/update of service 
guidelines.   

Planning & Development, 
Compliance, Transportation, 
Facilities, Mobility Services. 

Active 

Review and refine the 
process for making 
service changes. 

Continue to update 
the service change 
process.  

Completion of a review/update 
of the service change process.  

Planning & Development, 
Compliance, Marketing and 
Communications, Transportation, 
Facilities, Mobility Services. 

Active 
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GOAL 2: Advance an equitable, safe, dynamic, and performance driven transit system 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 

 

 

2.3 
Record and report service 
standards to improve 
efficiency in the system. 

Implement a performance 
dashboard for key 
performance indicators. 

Provide a permanent 
place on LYNX’s 
website for route and 
system performance.  

Base data that will be the basis 
for upcoming Service Changes.   All Departments 

Proposed 

Report key performance 
indicators to the Federal 
Transit Administration’s 
(FTA) National Transit 
Database (NTD) annually. 

Develop and update 
the golynx.com 
website dashboard on 
a monthly basis. 

Proposed 

Implement an on-time 
performance (OTP) review 
timeline and process to 
ensure that all routes have 
their runtimes analyzed 
and/or adjusted. 

Provide route and 
system summary on 
an annual basis. 

Performance monitoring.   All Departments Active 

Work with high schools 
along particular alignments 
to ensure school schedules 
are integrated into the 
route schedules. 

Improved on-time 
performance system-
wide.  

Achieve 80 percent or better on-
time performance.  

Transportation, Mobility Services, 
Planning & Development, 
Finance, HR and Maintenance 

Proposed 

 

 



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2021 Annual Update, FY 2021-2030 

 

 9 

 

 
GOAL 2: Advance an equitable, safe, dynamic, and performance driven transit system 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 
 
 
 
 
2.4 

Develop and implement a process 
for Service Changes. 

Develop a streamlined 
service 
planning/scheduling 
coordination approach. 

Develop a 
comprehensive 
timeline of the service 
change process that 
includes public 
outreach timelines, 
schedule building, 
route 
analysis/adjustment 
according to LYNX 
Service Guideline. 

Service Change timeline. 

 
Planning & Development, 
Compliance, Marketing and 
Communications, 
Transportation, Facilities, 
Mobility Services 

Active 

Develop a 
comprehensive 
flowchart that 
communicates the 
process for all Service 
Changes. 

Service Change flow chart.    
Planning & Development Active 

Designate the Service 
Planning group as lead 
for all proposed Service 
Changes. 

Create a working 
group that guides 
Service Changes for 
the agency and helps 
ensure all concerns 
are vetted with all 
necessary parties - 
internal and external. 

LYNX point of contact and 
creation of a working group.   

 
Planning & Development Proposed 

Create a service 
planning working group 
that coordinates the 
entire Service Change 
process with internal 
and member agency 
representatives. 

Utilize service 
planning process and 
apply service 
standards related to 
transit route 
performance and 
design to improve 
system service. 

Service planning process.    
Planning & Development Proposed 
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GOAL 2: Advance an equitable, safe, dynamic, and performance driven transit system 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
2.5 

Explore partnership with 
educational institutions 

Engage and partner with 
area high schools, 
colleges and universities  

Annual increase in 
ridership. 

Number of established 
partnerships.   

Planning & Development, 
Sustainability, Marketing and 
Communications 

Proposed 

Explore workforce 
training opportunities 
with educational 
institutions to prepare 
the next generation of 
transit personnel. 

Develop a long-term 
strategy to ensure 
properly trained transit 
workforce for the future. 

Use new fare box recovery 
technology to identify number of 
trips using the passes that were 
paid for and provided by 
partnering institution.   

Proposed 

 
 
GOAL 3: Enhance customer experience and communications  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 

3.1 Maintain system in state of good 
repair. 

Maintain an up to date 
Transit Asset 
Management Plan 
(TAMP) to ensure all 
capital assets remain 
within state of good 
repair to service LYNX 
customers with high 
quality services and 
facilities. 

Establish a Transit Asset 
Management plan and 
capital asset inspection 
schedule to ensure 
infrastructure is well 
maintained. 

Develop a transit asset 
management system and 
capital asset inspection 
schedule.   

All Departments Proposed 
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GOAL 3: Enhance customer experience and communications  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 

Continue to improve the 
placement and 
maintenance of bus 
stops to maximize 
safety for passengers. 

Establishment of a Bus 
Stop Placement 
Warrants and Amenities 
Improvement Program. 

Complete the Bus Stop 
Improvement Program.   

Planning & Development, 
Transportation,  Facilities. 
Engineering and Construction 

Active 

Inventory of all existing 
bus stops. A Bus Stop Inventory. Complete the Bus Stop 

Inventory.   

Planning & Development, 
Transportation and Facilities, 
Eng. & Construction 

Active 

 
 
3.2 Enhance system reliability. 

Continue to improve on-
time performance. 

Establish a bus on-time 
performance review 
process and program. 

Complete of a bus on-time 
performance review process.   

Planning & Development, 
Transportation and Facilities Proposed 

Regularly seek rider 
input about quality of 
service. 

Develop a quality of 
service review process. 

Complete customer input 
schedule and process.   

Planning & Development, 
Sustainability/Innovation and 
Marketing and Communications 

Proposed 

 
 
 

3.3 

Enhance user interface and 
communication of information. 

Implement additional 
real-time tracking and 
other technological 
improvements such as 
mobile ticketing that 
enhances the customer 
experience. 

Establish a master plan 
that helps guide 
passenger technology 
amenity enhancements. 

Complete/update technology 
master plan.   Sustainability/Innovation Proposed 

Evaluate current 
methods of information 
sharing. 

Conduct a study to best 
understand passenger 
preferred 
communication method. 

Implement targeted strategies 
to best disseminate/inform 
customers on LYNX services.   

Planning & Development, 
Marketing and Communications Proposed 

Work towards 
implementing Web 
Content Accessibility 
Guidelines (WCAG) and 
Section 508 standards. 

Perform a website 
update that takes into 
account WCAG Section 
508 Standards. 

Complete website review.   
Planning & Development, 
Marketing and Communications, 
Sustainability/Innovation 

Active 
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GOAL 3: Enhance customer experience and communications 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
3.4 
 
 
 

Improve outreach communication 
with customers. 

Develop outreach 
procedures that aims to 
increase user 
participation in LYNX 
surveys and outreach by 
rider type. 

Perform a customer 
input study that 
identifies preferred 
outreach methods by 
the various transit user 
markets. 

Complete customer input study.   
Planning & Development, 
Marketing and Communications, 
Sustainability/Innovation 

Proposed 

Assess current outreach 
techniques with 
emerging technology 
outreach methods to 
ensure that LYNX is on 
the leading edge of 
customer engagement. 

Assign a staff member 
and establish a process 
that tracks and suggest 
outreach improvements 
based on customer 
needs and emerging 
outreach technology. 

Staff member identified and 
tracking has begun.   

Planning & Development, 
Marketing and Communications Proposed 

  
 
 
 
 
 
 
 
 
3.5 

Ensure continuous public input 
on all LYNX services (service, 
infrastructure and operators). 

Provide a permanent 
and easily accessible 
home on the website for 
all previous, current and 
proposed Service 
Changes. 

Permanent service 
changes webpage 
created and populated. 

Service Changes webpage 
created.   

Sustainability, Planning & 
Development, Marketing and 
Communications 

Proposed 

Create a Service 
Changes email account 
and identify responsible 
staff members to 
route/summarize/report 
input. 

Service Changes email 
address created and 
responsible staff 
member identified and 
customer input 
collation/distribution 
initiated. 

Staff member identified and 
tracking process initiated.   Planning & Development Active 
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GOAL 3: Enhance customer experience and communications 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 

Provide a permanent 
and easily accessible 
home on the website (or 
add to current feedback 
portal) an avenue to 
share facility related 
comments/concerns and 
identify responsible staff 
members to 
route/summarize/report 
input. 

Provide a permanent 
webpage for 
infrastructure related 
comments such as bus 
stops, super stops, etc. 
Identify staff member to 
track and collate data 
for use in future capital 
programming. 

Infrastructure comments 
webpage created and staff 
person identified.   

Sustainability, Planning & 
Development, Marketing and 
Communications 

Proposed 

Implement feedback 
opportunities into mobile 
application. 

Integrate customer 
input strategies into 
mobile applications. 

Customer input strategies 
integrated into mobile 
applications.   

Sustainability, Planning & 
Development, Marketing and 
Communications 

Proposed 
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GOAL 3: Enhance customer experience and communications  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 
 
 
3.6 

Improve outreach and 
communication with the 
community, key stakeholders 
and regional partners. 

Develop and implement a 
communication plan to 
inform and educate the 
public and business 
community on the value 
of transit and LYNX 
services. 

Develop a 
communication plan. Communication Plan.   Marketing and Communications Proposed 

Maintain coordination 
with county and 
municipal planning staff. 

Set up a quarterly 
meeting with LYNX and 
county staff. 

Quarterly Meeting.   
Marketing and 
Communications, Planning and 
Development 

Active 

Continue marketing 
outreach efforts with civic 
organizations, employers 
and other community 
stakeholders. 

Develop a marketing 
and public outreach 
strategy that ensures 
participation at 
community events. 

Marketing and Public 
Outreach Strategy.   Marketing and Communications Proposed 

Actively promote LYNX 
services by attending 
community events, fairs, 
and other relevant 
activities to engage with 
existing and potential 
riders. 

Attend at least two 
community events 
throughout the region 
annually. 

Number of community events 
per year.   Marketing and Communications Proposed 
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GOAL 4: Promote economic competitiveness, sustainability, and quality of life   

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 
 
 
 
 

4.1 
 
 
 
 
 
 
 

Increase transit oriented 
development (TOD) and transit 
supportive development through 
partnerships and planning 
processes. 

Develop and implement 
a process for review and 
comment of city, county 
and FDOT plans 
(comprehensive, 
development and 
roadway) to improve 
and raise awareness of 
transit supportiveness. 

Review of 75 
percent of all plans 
on major transit 
corridors per year. 

Percentage of plans 
reviewed and 
comments provided 
on major transit 
corridors. 

Planning & 
Development Proposed 

Completion of at least 
10 improvements by 
developers or other 
agency roadway 
projects in major transit 
corridors.  

Passenger facility and 
amenity improvements 
completed through review 
of development/roadway 
plans. 

Planning & Development, 
Engineering and 
Construction 

Proposed 

At least three 
jurisdictions with 
LYNX’s service area 
to add transit 
supportive polices or 
zoning regulations.  

Transit supportive 
changes to 
comprehensive plan 
policies and zoning 
regulations. 

Planning & Development Proposed 

Develop a 
Transportation Demand 
Management (TDM) 
Program. 

Add/strengthen 
Transportation Demand 
Management (TDM) 
Strategies into two 
additional jurisdictions/ 
municipal 
comprehensive plans 
and zoning regulations.  

Number of Transit 
Demand Management 
(TDM) Strategies 
incorporated into 
municipal 
comprehensive plans 
and zoning regulations. 

Planning & Development Proposed 
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Develop regional TOD 
guidelines in 
cooperation with 
partners. Guidelines 
should include density, 
affordable housing, 
property values and 
development activity 
around major transit 
corridors, SuperStops 
and Transit Centers. 

Develop TOD/transit 
supportive guidelines. TOD Guidelines Planning & Development Active 

 

GOAL 4: Promote economic competitiveness, sustainability, and quality of life 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 
 
 
 
 
 
 

4.2 

Increase local and regional 
economic development planning 
initiatives that support transit. 

Lead discussions and 
seek/expand new 
partnerships related to 
economic development, 
technology, employment 
and training. 

Document two 
new/expanded 
partnerships related to 
economic development, 
technology, employment 
and training. 

New partnerships with 
employment, economic 
development, technology and 
training agencies/companies.   

Planning & Development, 
Sustainability, Marketing and 
Communications 

Proposed 

Increase activity at 
regional employment 
centers and along major 
transit corridors. 

Increase major transit 
corridor ridership by 2 
percent annually. 

Change in corridor ridership 
on major transit corridors.   Planning & Development Proposed 

Develop partnerships 
with economic 
development agencies 
to ensure the inclusion 
of transit in the decision-
making process. 

Visit each regional 
chamber of commerce 
annually with transit 
ridership, programs and 
services information. 

Frequency of meetings with 
each regional chamber of 
commerce.   

Planning & Development and 
Marketing and 
Communications 

Proposed 
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GOAL 4: Promote economic competitiveness, sustainability, and quality of life 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 

Visit, Orange, Osceola 
Seminole County Public 
Schools, Valencia, 
Seminole State, and UCF 
annually with transit 
ridership, programs and 
services information. 

Frequency of meetings with 
each major education 
provider.   

Planning and Development, 
Sustainability, Marketing and 
Communications, Engineering 
and Construction 

Proposed 

Completion of regional 
transit and economic 
development strategy 
with cooperation from 
MetroPlan Orlando and 
the Orlando Economic 
Partnership. 

Completion of a regional 
transit and economic 
development strategy.   

Planning & Development Proposed 

Host annual 
transportation 
symposium at LYNX 
with panel of leading 
business and 
transportation partners. 

Participation of at least 
75 attendees. 

Transportation Symposium 
attendance Planning & Development Proposed 

Host annual 
transportation 
symposium. 

Hosting of annual 
transportation symposium.   Planning & Development Proposed 
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GOAL 4: Promote economic competitiveness, sustainability, and quality of life 

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 
 
 

 
 
 

4.3 

Increase eco-friendly business 
practices. 

Develop sustainability 
strategy. 

Completion of a 
sustainability plan by 
including how to 
incorporate LEED and 
ENVISION. 

Development of a 
sustainability plan.   Sustainability& Innovation Active 

Established sustainability 
performance measures 
by including standards for 
workplace waste and 
recycling. 

Development of sustainability 
businesses practices and 
performances measures.   

Sustainability& Innovation Active 

Achieve entry level status 
in the APTA 
Sustainability 
Commitment Program  

Participation in APTA’s 
sustainability Commitment 
program (yes/no).   

Planning & Development, 
Sustainability & Innovation On hold 

Develop a plan to 
improve service 
accessibility for non-
motorized modes to 
SuperStops and bus 
stops. 

Complete the plan  

Develop a plan to inventory 
and improve the pedestrian 
and bicycle connectivity to 
bus stops and SuperStops.   

Planning & Development, 
Mobility Services, and 
Sustainability & Innovation 

Proposed 

Increase bicycle 
parking/storage at LYNX 
facilities and on vehicle 
fleet. 

Increase bicycle parking 
at passenger facilities by 
two percent per year. 

Number and type of 
alternative bicycle facilities at 
passenger facilities and on 
vehicle fleets.  

Planning & Development, 
Mobility Services, Sustainability 
& Innovation 

Proposed 

Reduce carbon footprint 
through the use of 
alternative fuel vehicles 
“Green Fleet” (CNG, low 
emissions, etc.). 

Establish baseline 
carbon footprint and 
reduction strategy  

Achievement of baseline 
carbon footprint and 
reduction strategy.   

Sustainability & Innovation, 
Planning & Development Active 
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GOAL 4: Promote economic competitiveness, sustainability, and quality of life  

Objectives Strategies Target Performance Measure Responsible Department(s) Status 
 
 
 
 
 
 
 

 

 

4.4 

Integrate and promote quality of 
life strategies. 

Develop an active 
mobility (transportation) 
plan. 

Completion of an active 
mobility plan 

Completion of an active 
mobility plan.   

Planning & Development, 
Mobility Services and 
Sustainability 

Proposed 

Promote Commuter 
Assistance programs 
through Florida 
Department of 
Transportation. 

Completion of at least 
four joint events per year  

Number of joint LYNX and 
FDOT Commuter Assistance 
Events conducted per year 
(how many events).   

Planning & Development and 
Mobility Services Proposed 

Coordinate with 
MetroPlan Orlando, 
Florida Department of 
Transportation, the US 
Department of 
Transportation, and 
local governments to 
ensure consistency 
between quality of life 
strategies. 

Document consistency of 
quality of life measures 
among FDOT, MetroPlan 
Orlando, US DOT, and 
Local Governments 

Documentation of 
consistency between 
organizations/agencies. 

Planning & Development, 
Mobility Services, Sustainability Proposed 

Incorporate health 
impact assessments as 
part of transit initiatives. 

Establishment of health 
impact assessment 
policy  

Establish a policy that a 
health impact assessment 
component is included with 
each LYNX transit corridor 
study.   

Planning & Development, 
Sustainability Proposed 
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Each of the goals, objectives, and strategies presented in Section B were reviewed to determine 
the progress made towards achievement during the past year. Updates were made to the status, 
where appropriate, to move any goal from proposed to active. Some of the progress that has been 
accomplished is noted below. 
 

• LYNX meets regularly with MetroPlan Orlando to discuss upcoming projects and current 
planning efforts. LYNX and MetroPlan worked collaboratively to complete the annual 
update to the Transportation Disadvantaged Service Plan in May 2020. In addition, LYNX, 
MetroPlan, and the City of Orlando have been coordinating to develop a concept of 
operations for the deployment of automated vehicles within the existing LYNX service 
area. Furthermore, as MetroPlan staff work to complete their long-range transportation 
plan, the 2045 Metropolitan Transportation Plan, LYNX staff have included them in 
meetings with county staff, as their future transit service plans are updated. Ongoing 
meetings will continue for long range planning coordination that includes both agencies 
and local municipalities as well as origin and destination surveys. 

• LYNX has participated in the review process for the Park-and-Ride Master Plan being 
completed by FDOT District 5. This plan will help to move towards achieving the objective 
of developing a regional park-and-ride program in coordination with FDOT, CFX, and local 
agencies.  

• Progress has been made towards establishing service development guidelines with the 
recent review of the current processes and the overall goal of developing standards that 
may include a timeline and flowchart. This work is in the early planning stage and will 
continue in FY2021. 

• LYNX has been working on developing a Bus Stop Inventory and corresponding Bus Stop 
Improvement Program. This objective has been changed to active as this work continues. 

 
C. PAST YEAR’S MAJOR ACCoMPLISHMENTS 

This section will review LYNX’s accomplishments from October 1, 2019 through September 30, 
2020.  

SERVICE INITIATIVES 
LYNX initiates service changes to improve system-wide efficiency three times each calendar year. 
During the review period for this update, there were only two service changes that went into effect 
on December 15, 2019 and July 19, 2020. 

December 2019 Service Changes  
There were no major adjustments proposed during the December 2019 service change.  
Table 1 indicates all the service changes that went into effect in December 2019. 

TABLE 1: DECEMBER 2019 SERVICE CHANGES 
Adjusted Schedule Times (minor adjustments) 
Links 1, 6, 8, 9, 10, 38, 42, 45, 57, 155, 443, FastLink 418, FastLink 441, NeighborLink 604, 
NeighborLink 631, NeighborLink 632 
Adjusted Routes 
LINK 26 – Pleasant Hill Road/Poinciana (Osceola County) – Outbound buses to 
Poinciana will operate along Main Street, Oak Street to current routing. 
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LINK 56 – West U.S. 192/Magic Kingdom (Orange County/Osceola County) – Outbound 
busses to Magic Kingdom will operate along Main Street, Oak Street and Central Avenue 
to current routing. 
NEIGHBORLINK 632 – North Kissimmee (Osceola County) – Extend zone of service to 
include The Loop. Minor schedule adjustments. 
Source: LYNX Service Planning 

July 2020 Service Changes  
There were no major adjustments proposed during the July 2020 service change. Table 2 
indicates all the service changes that were implemented on July 19, 2020. 

TABLE 2: JULY 2020 SERVICE CHANGES  
Adjusted Schedule Times (minor adjustments) 
Links 15, 26, 62, 103, 301, 304 
Adjusted Routes 
Link 60 – LYMMO Orange Line (City of Orlando) – Weekday, 10:30a.m. – 2:30p.m., 
frequency will change to every six minutes 
Link 61 – LYMMO Lime Line (City of Orlando) – Weekdays, after 7p.m., bus frequency 
will change to every 20 minutes. On Friday and Saturday, the last trip will leave 
Livingston Street and Hughey Avenue at 10:40pm. 
Link 63 – LYMMO North Quarter Line (City of Orlando) – On Friday and Saturday, the last 
trip will leave LCS at 10:40 p.m. 
Link 155 – The Loop/Buena Ventura Lakes/Osceola Parkway (Osceola County) – The 
route will now travel between Greenwald Way and Centerview Boulevard via Osceola 
Parkway 
FastLink 407 – Kissimmee/OIA/Medical City (Orange County/Osceola County) – During 
the morning peak, trips to Lake Nona will first serve the VA Medical Center. Morning 
peak inbound trips to Kissimmee will serve Nemours Children’s Hospital and the USTA 
National Campus. Midday and afternoon peak service will remain unchanged, except for 
minor schedule adjustments 
Bus Stop Adjustments 
Link 61 – LYMMO Lime Line (City of Orlando) – Adding new bus stop on Amelia Street 
at Terry Avenue 
FastLink 441 – Kissimmee/Orlando (Osceola County/Orange County) – Inbound and 
outbound trips will now each serve a bus stop at South Orange Blossom Trail and 
Centerview Boulevard 
Source: LYNX Service Planning 

OPERATIONS, MAINTENANCE & ADMINISTRATION 
Mobility Services 

The Mobility Services Department has recently implemented initiatives to improve the customer 
experience, including a new 24/7 online reservation system for paratransit trips and assigning 
trips to Transportation Network Companies (TNCs) and/or taxis, when appropriate. LYNX was 
awarded a $1.2 million grant this year to expand its brokered trips services, through the Florida 
Commission for the Transportation Disadvantaged's Innovation and Service Development Grant 



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2020 Annual Update, FY 2020-2029 

 

 

 22 

 
  

program. In addition, a new ACCESS+ pilot program was launched to provide bus passes and 
travel training for paratransit passengers to use the fixed route system along with a companion in 
lieu of the more costly paratransit vehicle. This new pilot program has been successful, providing 
more than 1,000 fixed-route trips per month in the beginning of 2020.  

ACCESS LYNX trips may also be paid for through the LYNX PawPass app by adding value to an 
account using credit cards or debit cards. The value is stored in the account virtual wallet and can 
be used to pay the customer’s fare. The passenger will show the driver that the fare was paid. To 
further inform customers of the new payment option, LYNX has been calling paratransit 
passengers to explain how PawPass works. 

The FY2019 reporting for Mobility Services indicated that the department attended 47 external 
community events. These community events included nine school information and/or ID 
gatherings, three in collaboration with Council for the Blind, and numerous senior, health fairs, 
and other community outings. Other additional activities associated with the Mobility Services 
Department, include:  

• The call center received 831,360 calls; 
• The customer service window served 141,482 customers, generating $2.1M in revenue;  
• Lost and found returned 32 percent of the items found on LYNX property to their owners;  
• LYNX photo-ID program produced 8,685 IDs and replacements, and 
• The LYNX Board of Directors has approved the procurement and delivery of 74 new 

ACCESS LYNX vehicles in FY2020.  

Bus Roadeo 
 

LYNX held the LYNX Annual Bus Rodeo on 
February 29, 2020 where fixed route and 
ACCESS LYNX paratransit bus operators and 
maintenance teams were put through physical 
and mental challenges testing their everyday 
workplace skills. Technicians had to locate and 
troubleshoot planted defects in a bus, in an 
engine, in the A/C system and in the air brake 
system. Operators had to identify defects in a 
bus and then drive though a challenging 
obstacle course while being timed and judged 
in safety habits. Chris Balroop, Harry Mootoo 
and Bill Kirkland claimed another victory for 

First Place Maintenance Team, while Bus operator Steve Kalicharan defended his First Place 
Route Operator title, and ACCESS LYNX Operator Rhonda Scott won the First Place Paratransit 
Operator title. All winners are eligible for the State Bus Rodeo. LYNX was scheduled to host this 
year’s Annual Triple Crown Bus Roadeo; unfortunately, due to the coronavirus pandemic, the 
event was rescheduled for a later date. 
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Vehicle Fleet and Technology 
LYNX continues to diversify its fleet by purchasing Compressed Natural Gas (CNG) buses and 
an initial battery electric bus, with the purchase of additional electric buses included in the capital 
cost element. By operating alternative fuel vehicles, LYNX has furthered its sustainability goals. 
LYNX is also in the process of studying the viability of operating autonomous/connected vehicles 
in transit revenue service. This study is being completed in partnership with MetroPlan Orlando 
and the City of Orlando and will identify any necessary policies that will need to be established, 
potential technical issues, and infrastructure requirements. 
 
In fiscal year 2019, LYNX purchased 25, New Flyer, 60’ articulated Compressed Natural Gas 
(CNG) buses and one GILLIG 40’ CNG bus.  These buses are a welcomed addition to LYNX’s 
fleet and will help to enhance and maintain current services. In addition, 74 new ACCESS LYNX 
vehicles have been approved by the LYNX Board of Directors to be procured and delivered in FY 
2020. LYNX also received new fareboxes, with installation scheduled for completion in July 2020. 

Vanpool 
As of September 30, 2019, LYNX Vanpool 
accounts for 4,844 trips per week and 189 
Vanpools in service; there were 2,071,089 
Vanpool revenue miles in FY2019. 

Project Management Tool 
LYNX is reviewing the capabilities of various 
project management tools to determine the best 
technology to assist each department with project 
planning to achieve better monitoring, control and project quality. Internal coordination meetings 
are being held to ensure that the selected tool meets the unique needs of each department, has 
integrating capabilities with other software currently being used, and can support grant reporting 
requirements through FDOT and the Federal Transit Administration. 

Sanford Free Trolley 
The City of Sanford’s Community 
Redevelopment Agency (CRA) will set out to 
obtain a Service Development Grant for the 
Sanford Free Trolley to expand service in 
early 2021. The trolley currently provides 
transportation between the Sanford SunRail 
Station and Downtown Sanford. The CRA 
also provides a free shuttle from the Amtrak 
Auto Train to the Sanford Welcome Center. 
The Sanford Free Trolley and LYNX partner 
with one another to avoid route duplication 
and coordinating transfer timings between 
the different modes of transportation offered 
in the area. 
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Human Resources  
During this period of the TDP, 227 new employees joined the LYNX family.  Many were hired to 
perform direct-service responsibilities such as fixed-route and paratransit operators, facilities and 
maintenance, and bus safety and security.  This organizational growth in conjunction with a 
positive and supportive organizational environment has contributed to a 0.21 percent decrease 
from 2018 to 2019 in the LYNX employee turnover rate.  As LYNX’s family continues to grow, so 
too has the need for employee assistance programs (EAP).  The utilization of the LYNX employee 
assistance program reached just over 10 percent in fiscal year 2020. 

FACILITIES 
 
LYNX continues to move forward with the planning and construction of new facilities to support 
and improve transit service. Planning for future facilities has included coordination with local 
partners and innovative design concepts. Highlights from the facility projects are included in this 
section.   

Pine Hills Superstop 

 

 

 

 Project is currently at 60 percent 
design. 

 Anticipated to be at 90 percent 
design in August 2020. 

 Final building and canopy 
design selected by public 
involvement process. 

 Set to bid in Winter 2020, with 
anticipated construction start in 
Spring 2021. 
 

LYNX Operations Center (LOC) Expansion 
 

 Construction on the LOC Expansion began late 
2019, however the project is currently on hold. 

 Once construction resumes, it is anticipated that the 
expansion will take 6 months to complete. 
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Florida Mall Superstop 
 

 Project completed 60% design at the end of CY 
2019. 

 Custom modular shelter design selected to move 
forward in coordination with the Florida Mall. 

 Project will be seeking LYNX Board of Directors 
approval at their September 2020 meeting. 

 Awarding of the project is predicted to occur at 
the December 2020 LYNX Board of Directors 
meeting. 

 Construction set to begin January/February 2021 
and take approximately 6 months to complete. 

 
 
 

Rosemont Superstop 
 
 

 Project is currently out to bid, and will be awarded 
at the August 2020 LYNX Board of Directors 
Meeting. 

 Final design was completed at the end of CY 2019. 
 Construction will begin in late September/October 
and is anticipated to take approximately 4 months 
to complete. 

 
 

 

COVID-19 RESPONSE 
In FY 2020, LYNX and the rest of world experienced the impacts of the global pandemic COVID-
19. Due to the nature of this virus, LYNX needed to be diligent about making dire changes in 
service as well as the work environment to prioritize the safety of both the riders using our service 
and LYNX employees.  

LYNX’s response for protecting employees and passengers is detailed below in three categories: 

1. Engineering Controls (isolate people from the hazard) 
a. Common use facilities were temporarily closed (gyms). 
b. Driver shields ordered on an expedited emergency basis and installed for the bus 

operator’s protection. 
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c. Chains placed on busses to create a barrier for passengers to enforce social 
distancing guidelines. 

2. Administrative Controls (change the way people work) 
a. Careful disinfecting of each bus using Centers for Disease Control and Prevention 

(CDC)-recommended disinfecting chemicals performed daily. 
b. All lounges, elevators, and other spaces undergo enhanced cleaning and 

sanitizing several times a day. 
c. Disinfectant in spray bottles provided to bus operators with towels in various 

locations on each bus for additional desired disinfecting. 
d. Floor markings and large posters placed in each employee breakroom, and 

furniture in lounges were moved to provide appropriate distancing for employees. 
e. Bus cards placed on each bus to inform passengers of appropriate measures, as 

recommended by CDC, for social distancing and other precautions that 
passengers who use transit can take to protect themselves and drivers. 

f. Capacity on buses limited.  Only 10 passengers are boarded on a 35’ bus, 15 on 
a 40’ bus and 25 on a 60’ bus (see image above for example of 40’ bus seating 
arrangement) 

g. Meetings are held via teleconference or videoconference whenever practical.  In 
person meetings are required to use safe CDC-recommended social distancing 
procedures. Employees who are able to work remotely have been provided that 
technology.  

h. “Talking Bus” verbal messages are being provided on each bus to provide 
community information regarding this event to passengers. 

3. Personal Protective Equipment (PPE)(Protect People with PPE) 
a. All LYNX employees are now required to wear a face covering while operating a 

LYNX vehicle or working at a LYNX office building/facility when social distancing 
is not possible. This requirement applies to Administration, Maintenance/Facilities, 
Fixed Route, ACCESS LYNX, and NeighborLink operations. Employees are also 
provided with portable hand sanitizer for their own use. LYNX distributed free face 
mask to its customers at various locations throughout the service area and at the 
LYNX Central Station terminal window.  

LYNX began implementing a reduced service schedule on April 30, 2020 in response to the State 
of Emergency declared for the state of Florida (March 9, 2020), and to the stay-at-home orders 
enacted in Orange and Osceola County (March 26, 2020).  
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• The reduced service schedule implemented a Sunday schedule for seven days a week, 
included free fare for riders and enforced rear door boarding for the safety of riders and 
bus operators. 

• The week of April 12th 2020 was the lowest ridership seen in comparison to 2019, where 
ridership was down 71 percent compared to the previous year. 

• LYNX resumed normal weekday and Saturday service for most routes on May 11, 2020. 
o Disney 300 routes remained suspended as the Disney theme parks were not 

proposed to open until mid-July. 
o Fares remain suspended through August 31, 2020. 

The Human Resources department at LYNX conducted a hiring freeze from March 13, 2020 to 
May 1, 2020. Sourcing was continued via Zoom interviews for new hire candidates, and social 
distancing was practiced during onboarding and training with PPE. 

All employees who were not performing essential functions were able to work remotely. All 
employees were encouraged to stay home if they were not feeling well, and emergency leaves 
were given as per the FFCRA.  

D. DISCREPANCIES BETWEEN THE 2021-2030 TDP AND IMPLEMENTATION FOR FY 
2020  

This section will review the planned implementation as documented in the 2020 TDP or as revised 
in subsequent annual updates and assess any discrepancies between the plan and the actual 
achievements.  The major TDP Update (completed in 2017) identified transit alternatives for each 
year of the plan.  There were no discrepancies in the planned service in the 2020 TDP and all 
proposed service modifications were implemented. The status of this information is current as of 
July 2020. 

E. REVISIONS TO IMPLEMENTATION PROGRAM FOR FY 2021  

SERVICE MODIFICATIONS 
LYNX, as a response to COVID-19, made the decision to postpone the April 2020 service change 
to be implemented in July. As a result, the proposed August 2020 service change was eliminated. 
The next service change is scheduled to occur in December 2020. At this time, the Service 
Planning Department does not have any proposed service modifications for the December 2020 
service change. 
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Figure 1: Existing Transit Service Map (July 2020)  
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Revised Implementation Program for FY 2021 - FY 2030 

FUTURE TRANSIT SERVICES PROGRAM (PREVIOUSLY REFERRED TO AS LYNX 
FORWARD) 

In 2018, LYNX completed a Route Optimization 
Study (ROS), previously referred to as LYNX 
Forward and now called the Future Transit 
Services Program. The study identified optimized 
service types and frequencies to support the 
region’s future growth and development.  In 2019, 
LYNX solicited feedback from jurisdictional 
funding partners and other stakeholders, 
pertaining to major development projects and 
infrastructure upgrades that may impact the long-
term transit recommendations identified as 
potential solutions to existing service concerns. 
LYNX is continuing to support the funding 
partner’s service needs through the regular 
service changes and is supporting them through 
their respective dedicated funding initiatives with 
data from the analysis. 

Table 3 reflects the proposed implementation 
program for 2020.  All blank cells or missing routes 
can be assumed to have no planned service 
changes through the implementation period.  In 
preparation for the phased implementation of the 
Future Transit Services Program, LYNX initiated 
a Bus Stop Improvement Program (BSIP) that 
included the analysis and review of the region’s 
existing 4,500+ transit stops.  LYNX’s existing 
network of bus stops were evaluated based on the 
following criteria: 

 

 Safety Issues 
 ADA & Accessibility 
 Ridership 
 Boarding’s & Alighting’s 
 Stop Spacing 
 Number of Routes Served 
 Land Use (Locations adjacent to Activity Centers) 
 Dwell Time 
 Stop Capacity (shelters, amenities, etc.) 

As a result of the analysis, 848 existing stops have been identified for elimination. Through the 
partner workshops, LYNX has requested feedback on proposed and planned developments, 
capital improvements and roadway projects that may impact or change the recommended bus 
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stop consolidations, relocations and eliminations.  Prior to commencing any of the proposed 
eliminations/relocations, LYNX will coordinate the applicable public hearings and notices to the 
affected communities with the respective funding partners.  

To support the efficiencies planned with the Bus Stop Improvement Program, LYNX is in the final 
phase of development of an interactive dashboard that provides an overview of available routes, 
bus stops and ridership and is planned to be presented to the LYNX Board and stakeholders in 
the fall of 2020.  These substantial technological enhancements are designed to enhance and 
upgrade the platform for which LYNX communicates with the next generation of the metropolitan 
Orlando region.   

CONSTRUCTION PROJECTS (REFER TO THE FACILITIES SECTION FOR MORE 
INFORMATION) 

 Pine Hills Superstop: Project currently at 60 percent design, with anticipation to begin 90 
percent design in August 2020 

 Florida Mall Superstop: Award for project anticipated to occur in December 2020, with 
construction predicted to begin in January/February 2021 

 Rosemont Superstop: Currently out to bid. Construction will begin in late 
September/October 

 LOC Expansion: Project construction is under construction, but currently on hold 
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TABLE 3:  2021-2030 IMPLEMENTATION PROGRAM 
Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Proposed Service Adjustments            

Link 1 (includes Sun rail connection)           Eliminate Service  

Link 3           Eliminate Service  

Link 6           Eliminate Service  

Link 7           Eliminate Service  

Link 8           Eliminate Service  

Link 9 (includes SunRail connection)           Eliminate Service  

Link 10           Eliminate Service  

Link 11 (includes SunRail connection)           Eliminate Service  

Link 13           Eliminate Service  

Link 15           Eliminate Service  

Link 18 (includes SunRail connection)           Eliminate Service  

Link 20           Eliminate Service  

Link 21           Eliminate Service  

Link 23 (includes SunRail connection)           Eliminate Service  

Link 24           Eliminate Service  

Link 25           Eliminate Service  

Link 26           Eliminate Service  

Link 28           Eliminate Service  

Link 29           Eliminate Service  

Link 34 (includes SunRail connection)           Eliminate Service  

Link 36           Eliminate Service  
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Link 37           Eliminate Service  

Link 38            Eliminate Service  

Link 40         Eliminate Service  

Link 42 (includes SunRail connection)         Eliminate Service  

Link 44         Eliminate Service  

Link 45 (includes SunRail connection)         Eliminate Service  

Link 46E(1) (includes SunRail connection)         Eliminate Service  

Link 46W(2) (includes SunRail connection)         Eliminate Service  

Link 48         Eliminate Service  

Link 49         Eliminate Service  

Link 50         Eliminate Service  

Link 51         Eliminate Service  

Link 54         Eliminate Service  

Link 55         Eliminate Service  

Link 56         Eliminate Service  

Link 57         Eliminate Service  

Link 58         Eliminate Service  

Link 60 (LYMMO - Orange Line)         Eliminate Service  

Link 61 (LYMMO - Lime Line - Parramore)         Eliminate Service  

Link 62 (LYMMO - Grapefruit Line - East/West)         Eliminate Service  

Link 63 (LYMMO - Orange Line North Quarter)         Eliminate Service  

Link 102         Eliminate Service  

Link 103         Eliminate Service  
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Link 104         Eliminate Service  

Link 105            Eliminate Service  

Link 106            Eliminate Service  

Link 107            Eliminate Service  

Link 108            Eliminate Service  

Link 111 (includes SunRail connection)            Eliminate Service  

Link 125            Eliminate Service  

Link 300 (Disney Direct)            Eliminate Service  

Link 301 (Disney Direct)           Eliminate Service  

Link 302  (Disney Direct)           Eliminate Service  

Link 303  (Disney Direct)          Eliminate Service  

Link 304  (Disney Direct)           Eliminate Service  

Link 305  (Disney Direct)          Eliminate Service  

Link 306  (Disney Direct)           Eliminate Service  

Link 313          Eliminate Service  

Link 319          Eliminate Service  

Link 405          Eliminate Service  

Link 407 (FastLink)           Eliminate Service  

Link 418 (FastLink)           Eliminate Service  

Link 426           Eliminate Service  

Link 434           Eliminate Service  

Link 436N (4361 or 113) (includes SunRail Connector)           Eliminate Service  

Link 436S (4362 or 112)           Eliminate Service  
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Link 441 (FastLink)           Eliminate Service  

Link 443           Eliminate Service  

NeighborLink 601 Poinciana (Change to NL 801)   
 

     
Increase Hours of 
Service 

 

NeighborLink 604 Intercession City - Campbell City 
(Change to NL 804)   

 
     

Increase Hours of 
Service 

 

NeighborLink 611 Ocoee (Change to NL 811)   
 

     
Increase Hours of 
Service 

 

NeighborLink 612 Winter Garden (Change to NL 812)   
 

     
Increase Hours of 
Service 

 

NeighborLink 613 Pine Hills (Change to NL 813)   
 

     
Increase Hours of 
Service 

 

NeighborLink 621 E. Colonial Dr./Bithlo (Change to NL 
821)   

 
      

Increase Hours of 
Service 

 

NeighborLink 622 Oviedo (Change to NL 822)   
 

     
Increase Hours of 
Service 

 

NeighborLink 631 Buena Ventura Lakes (Change to NL 
831)   

 
      

Increase Hours of 
Service 

 

NeighborLink 632 North Kissimmee (Change to NL 832)   
 

     
Increase Hours of 
Service 

 

NeighborLink 651 Goldsboro (Change to NL 851)   
 

     
Increase Hours of 
Service 

 

NeighborLink 652 Maitland (Change to NL 852)   
 

     
Increase Hours of 
Service 

 

NeighborLink 641 Williamsburg   
 

     
Increase Hours of 
Service 

 

Proposed New Routes           
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

100 (Core)         Add New Service  

101 (Core) (436S/112)          Add New Service  

102 (Core) (106, 107 & 8)         Add New Service  

103 (Core) (125)         Add New Service  

104 (Core) SR 50 (28, 29, 48, 49, 104,& 105)         Add New Service  

105 (Core) (21, 37 & 38) Kirkman Rd- Pine 
Hills/Universal   

 
     Add New Service  

106 (Core) (7, 11 & 18) Orange Ave         Add New Service  

107 (Core) (8, 42 & 111) Oak Ridge Rd - Universal/OIA         Add New Service  

108 (Core) (8 & 50) International Drive         Add New Service  

109 (Core) US 192 (56)         Add New Service  

110 (Core) US 192 (55 & 56)         Add New Service  

111 (Core) US 192 - St Cloud/KIS         Add New Service  

200 (Limited Stop) US 17/92 - LCS/Sanford         Add New Service  

201 (Limited Stop) SR 436          Add New Service  

202 (Limited Stop) US 441 - KIS/Apopka         Add New Service  

203 (Limited Stop) Silver Star Rd - Winter Garden/LOC         Add New Service  

204 (Limited Stop) SR 50 - Winter Garden/UCF         Add New Service  

205 (Limited Stop) Pine Hills Rd-Kirkman Rd - 
Universal/Rosemont   

 
     Add New Service  

206 (Limited Stop) Orange Ave - LCS/SLR SunRail         Add New Service  

207 (Limited Stop) Oak Ridge Rd - OIA/Disney Springs         Add New Service  

208 (Limited Stop) International Dr. - Disney 
Springs/Universal   

 
     Add New Service  
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

209 (Limited Stop)  US 192 - Disney Springs/KIS via SR 
535   

 
     Add New Service  

210 (Limited Stop) US 192 - KIS/WDW via World Drive          Add New Service  

211 (Limited Stop) US 192 - St Cloud/KIS         Add New Service  

300 (Regional Express)          Add New Service  

302 (Regional Express)          Add New Service  

303 (Regional Express)          Add New Service  

304 (Regional Express)         Add New Service  

305 (Regional Express)         Add New Service  

306 (Regional Express)          Add New Service  

307 (Regional Express)         Add New Service  

308 (Regional Express)         Add New Service  

309 (Regional Express)         Add New Service  

310 (Regional Express)         Add New Service  

311 (Regional Express)          Add New Service  

312 (Regional Express)         Add New Service  

313 (Regional Express)         Add New Service  

314 (Regional Express)         Add New Service  

400 (Commuter Express)          Add New Service  

401 (Commuter Express)         Add New Service  

500 (Primary) SR 434 - Oviedo Mall/OBT          Add New Service  

501 (Primary) Goldenrod-OIA/University Blvd-SR 436         Add New Service  

502 (Primary)           Add New Service  
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

503 (Primary)         Add New Service  

504 (Primary)          Add New Service  

505 (Primary) JYP - Rosemont SS/Kissimmee         Add New Service  

506 (Primary) Lake Underhill-UCF/LCS         Add New Service  

507 (Primary)         Add New Service  

509 (Primary) Sand Lake Road         Add New Service  

510 (Primary) Buenaventura Blvd - MDW-SRL/KIS         Add New Service  

513 (Primary)         Add New Service  

514 (Primary) Hiawassee Rd- Pine Hills Neighborhood 
Transfer Center / Destination Parkway SuperStop   

 
     Add New Service  

515 (Primary) Rio Grande - LCS/Florida Mall         Add New Service  

516 (Primary)         Add New Service  

517 (Primary)         Add New Service  

518 (Primary)         Add New Service  

519 (Primary)         Add New Service  

520 (Primary)         Add New Service  

600 (Secondary)         Add New Service  

601 (Secondary)         Add New Service  

603 (Secondary)         Add New Service  

604 (Secondary)         Add New Service  

605 (Secondary)         Add New Service  

606 (Secondary)         Add New Service  

607 (Secondary)         Add New Service  
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

608 (Secondary)         Add New Service  

609 (Secondary)         Add New Service  

610 (Secondary)         Add New Service  

611 (Secondary)         Add New Service  

612 (Secondary)         Add New Service  

613 (Secondary)         Add New Service  

614 (Secondary)         Add New Service  

615 (Secondary)         Add New Service  

616 (Secondary)         Add New Service  

617 (Secondary)         Add New Service  

618 (Secondary)         Add New Service  

619 (Secondary)         Add New Service  

620 (Secondary)         Add New Service  

621 (Secondary)         Add New Service  

700 (Circulator) LYMMO-Orange/Downtown         Add New Service  

701 (Circulator) LYMMO - Lime Line - Parramore         Add New Service  

702 (Circulator) LYMMO - Grapefruit Line - East/West         Add New Service  

703 (Circulator) LYMMO - Orange Line North Quarter         Add New Service  

704 (Circulator) Buenaventura Lakes         Add New Service  

705 (Circulator) Buenaventura Lakes         Add New Service  

706 (Circulator) Poinciana         Add New Service  

708 (Circulator) Winter Garden         Add New Service  

709 (Circulator) Kissimmee Circulator           
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

710 (Circulator) LYMMO-FL Hospital         Add New Service  

711 (Circulator) LYMMO-South Orange/ORMC         Add New Service  

712 (Circulator) Seminole State College 
Add New 
Service  

 
       

NeighborLink 881 St. Cloud         Add New Service  

NeighborLink 882 Lake Baldwin-Full Sail         Add New Service  

NeighborLink 868 Meadow Woods         Add New Service  

NeighborLink 860 North Apopka         Add New Service  

NeighborLink 871 North Semoran         Add New Service  

NeighborLink 861 Pine Hills North         Add New Service  

NeighborLink 867 Richmond/Washington Shores         Add New Service  

NeighborLink 863 Sanford         Add New Service  

NeighborLink 865 South Altamonte Springs         Add New Service  

NeighborLink 823 South Apopka         Add New Service  

NeighborLink 866 South Semoran         Add New Service  

NeighborLink 890 Taft-S. Orange TNC         Add New Service  

NeighborLink 870 University         Add New Service  

NeighborLink 873 Waterford Lakes / Avalon Park         Add New Service  

NeighborLink 864 Eatonville / Maitland         Add New Service  

NeighborLink 862 Hiawassee         Add New Service  

NeighborLink 874 Casselberry         Add New Service  

NeighborLink 869 Hunters Creek / Sky Lake         Add New Service  

901 (BRT) SR 436         Add New Service  
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Link#   2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

904 (BRT) SR 50 BRT         Add New Service  

909 (BRT) US 192         Add New Service  

910 (BRT) US 192         Add New Service  
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F. REVISED FINANCIAL PLAN 

The 10-year financial plan update includes the projected costs associated with the operating and 
capital needs over the next ten years. The financial analysis update was developed based on the 
recommended improvements and service modifications found in the Implementation Program.  
The financial analysis includes a budget for LYNX including both fixed route and paratransit 
operating and capital costs through FY 2030, which includes the new tenth year.  Table 4 provides 
a summary of the cost assumptions for the revised financial plan.  

TABLE 4:  CAPITAL AND OPERATION COST ASSUMPTIONS 

ASSUMPTION FACTOR 2021 Annual 
TDP Update 

Fixed-Route Operating Cost per Vehicle Hour $101.92 
Fixed-Route Operating Cost per Vehicle Mile $7.19 
ADA Paratransit Operating Cost per Trip $43.24 
ADA Paratransit Operating Cost per Mile n/a 
TD Paratransit Operating Cost per Trip $51.95 
TD Paratransit Operating Cost per Mile n/a 
NeighborLink Operating Cost per Revenue Hour $49.53 
NeighborLink Operating Cost per Revenue Mile n/a 
Operating Costs Inflation Rate 1.77% 
Capital Cost Inflation Rate 3.00% 
Source: LYNX Finance and Planning & Development Departments  

The 10-year Cost Summary and Revenue Summary schedules are provided in Tables 6 and 7, 
on the following pages. Table 5 provides a summary of this information and shows the costs and 
revenues for maintaining existing service only and maintaining existing service plus implementing 
service enhancements and new services. The following tables from the Financial Plan Tool are 
provided as Tables 8 through 11 in the Support Documentation in Section H: 
. 

 Service Plan 
 Implementation Plan 
 Operating Cost Element 

TABLE 5:  CAPITAL AND OPERATION COST SUMMARIES 

 10-Year 
Cost 

10-Year 
Expected 
Revenues 

10-Year 
Funding 
Surplus/ 
(Deficit) 

Maintaining Existing Service (only) $2,626,044
,100 

$2,095,790
,029 

$(530,254,0
71) 

Maintaining Existing Service PLUS New Service 
and Enhancements 

$3,311,161
,800 

$2,154,943
,605 

$(1,156,218,
195) 

Source: LYNX Service Planning, Strategic Planning and Finance Departments 
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TABLE 6:  10-YEAR TDP OPERATING COST SUMMARY  

 
*New service includes new operating service and vehicles for new and expanded service.  

 

TABLE 7:  10-YEAR TDP REVENUE SUMMARY  

 
 

Alternatives 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Total            

Maintain Existing Service 258,992,400$      264,902,230$     203,975,599$        207,385,328$      335,474,875$       434,793,525$       219,892,853$    235,313,911$    229,455,402$      235,857,976$       2,626,044,100        
New Service 1,669,831$         1,105,779 1,379,806 1,453,006 32,219,279 1,967,470 1,576,078 1,619,452 473,299,037 168,827,963 685,117,700           
TOTAL EXPENSES 260,662,231$   266,008,009 205,355,405 208,838,334 367,694,154 436,760,995 221,468,931 236,933,363 702,754,439 404,685,939 3,311,161,800     

Revenue Sources 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Total            

Federal
5305(d) formerly 5303 + TD Planning 40,000$              40,708               41,429                  42,162                42,908                 43,668                44,440              45,227              46,028                46,842                 433,411                 
5307 32,978,413$        33,119,630         34,785,848            35,727,784          36,696,179          37,691,796          38,715,417        39,767,851        40,849,928         41,962,504          372,295,351           
5310 1,328,280$         1,359,786          1,392,089              1,425,210           1,459,173            1,493,999            1,529,711          1,566,333          1,603,890           1,642,407            14,800,878             
5311 486,000$            494,602             503,357                512,266              521,333               530,561               539,952            549,509            559,235              569,134               5,265,948               
5337 200,000$            206,000             212,180                218,545              225,102               231,855               238,810            245,975            253,354              260,955               2,292,776               
STP Transfer 7,000,000$         7,210,000          7,426,300              7,649,089           7,878,562            8,114,919            8,358,366          8,609,117          8,867,391           9,133,412            80,247,155             
Fixed Guideway Modernization 2,900,000$         -                    -                       -                     -                      -                     -                   -                   -                     -                      2,900,000               
CARES 23,000,000$        27,000,000         27,000,000            -                     -                      -                     -                   -                   -                     -                      77,000,000             

State
5310 Rural - FDOT 69,530$              70,761               72,013                  73,288                74,585                 75,905                77,249              78,616              80,007                81,424                 753,377                 
FDOT Road Rangers 1,631,702$         1,663,804          1,696,571              1,730,018           1,764,159            1,799,010            1,834,587          1,870,905          1,907,982           1,945,833            17,844,571             
FDOT Block Grant 12,061,000$        12,274,480         12,491,738            12,712,842          12,937,859          13,166,859          13,399,913        13,637,091        13,878,468         14,124,116          130,684,365           
FDOT Service Development 5,458,292$         5,556,749          5,657,004              5,759,090           5,863,042            5,968,894            6,076,683          6,186,443          6,298,212           6,412,028            59,236,435             
TD Commission 4,462,225$         4,541,206.38      4,621,585.74         4,703,387.80       4,786,637.77        4,871,361.26       4,957,584.35     5,045,333.59     5,134,636.00       5,225,519.05        48,349,476.94          -$                   -                    -                       -                     -                      -                     -                   -                   -                     -                      -                        
Local
Farebox Revenue 23,987,234$        24,411,808         24,843,897            25,283,634          25,731,155          26,186,596          26,650,099        27,121,806        56,647,354         57,650,012          318,513,596           
Directly-Generated (non-fare) 4,313,161$         4,389,504          4,467,198              4,546,268           4,626,737            4,708,630            4,791,972          4,876,790          4,963,110           5,050,957            46,734,326             
Local General Revenue 78,088,196$        79,552,350         81,044,879            82,566,360          84,117,380          85,698,541          87,310,457        88,953,756        90,629,078         92,337,079          850,298,077           
Fund Balance 11,118,638$        11,448,893         11,788,997            12,139,245          12,499,939          12,871,393          13,253,927        13,647,874        14,053,574         14,471,379          127,293,860           

TOTAL REVENUE 209,122,671     213,340,281    218,045,085       195,089,188     199,224,750      203,453,986      207,779,168   212,202,627   245,772,247     250,913,601      2,154,943,605     

TOTAL COST 260,662,231     266,008,009    205,355,405       208,838,334     367,694,154      436,760,995      221,468,931   236,933,363   702,754,439     404,685,939      3,311,161,800     

TOTAL UNFUNDED NEEDS (51,539,560)     (52,667,728)     12,689,680         (13,749,146)      (168,469,404)    (233,307,009)    (13,689,763)    (24,730,736)    (456,982,193)   (153,772,338)    (1,156,218,195)    
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G. SUPPORTING DOCUMENTATION  

This section of the 2021 Annual Update contains supporting documentation referenced in this 
Update. The following are attached:   
 
1. Table 8:  Service Plan .........................................................................................................46 
2. Table 9: Implementation Plan ..............................................................................................51 
3. Table 10: Operating Cost Element ......................................................................................57 
4. Table 11: Capital Cost Element ...........................................................................................63 
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A. Financial Planning Tool Tables 
 

TABLE 3:  SERVICE PLAN 

Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Maintain Existing Fixed 
Route/Fixed Guideway                               

Link 1 (includes Sun 
rail connection) 

Maintain 
Existing Fixed 
Route Service 

60 60 0 
32.30 22.42 0.00 333.05 301.25 0.00 

256 52 57 9,435  100,926  $961,579 

Link 3 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
44.25 40.35 36.32 580.27 584.01 469.07 

256 52 57 15,496  205,655  $1,579,397 

Link 6 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
16.06 14.59 0.00 224.27 210.75 0.00 

256 52 57 4,870  68,372  $496,354 

Link 7 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
35.50 33.32 26.19 421.39 391.47 330.06 

256 52 57 12,313  147,046  $1,254,989 

Link 8 
Maintain 
Existing Fixed 
Route Service 

12 30 30 
244.50 157.10 135.43 3344.12 2070.07 1809.87 

256 52 57 78,481  1,066,901  $7,998,754 

Link 9 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

60 60 45 
34.10 24.41 28.19 424.64 346.18 463.47 

256 52 57 11,606  153,127  $1,182,858 

Link 10 
Maintain 
Existing Fixed 
Route Service 

30 60 60 
74.56 40.07 37.32 1148.06 596.07 560.84 

256 52 57 23,298  356,867  $2,374,557 

Link 11 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

30 30 60 
61.50 57.22 23.59 895.80 855.32 389.08 

256 52 57 20,064  295,979  $2,044,930 

Link 13 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
50.31 49.20 37.57 708.13 708.13 597.51 

256 52 57 17,579  252,162  $1,791,677 

Link 15 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
69.06 65.58 33.29 896.23 854.96 438.53 

256 52 57 22,987  298,889  $2,342,840 

Link 18 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

60 60 0 
65.03 62.21 0.00 1008.61 1010.71 0.00 

256 52 57 19,883  310,761  $2,026,435 

Link 20 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
31.25 31.56 30.03 349.72 353.46 305.20 

256 52 57 11,353  125,305  $1,157,080 

Link 21 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
108.42 108.56 56.31 1427.60 1445.75 727.30 

256 52 57 36,610  482,101  $3,731,323 

Link 23 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

60 60 0 
35.22 29.43 0.00 483.23 448.25 0.00 

256 52 57 10,547  147,016  $1,074,918 

Link 24 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
13.35 13.51 12.41 172.23 184.79 159.83 

256 52 57 4,827  62,810  $492,018 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Link 25 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
54.55 51.48 22.57 562.98 538.56 280.10 

256 52 57 17,928  188,094  $1,827,247 

Link 26 
Maintain 
Existing Fixed 
Route Service 

60/30/60 60 60 
54.58 27.24 29.37 880.52 455.98 467.62 

256 52 57 17,063  275,778  $1,739,066 

Link 28 
Maintain 
Existing Fixed 
Route Service 30 60 60 59.49 26.05 22.47 613.72 290.86 254.17 

256 52 57 17,865  186,725  $1,820,783 

Link 29 
Maintain 
Existing Fixed 
Route Service 30 60 60 59.42 25.53 22.49 681.58 334.55 296.41 

256 52 57 17,821  208,776  $1,816,317 

Link 34 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

30/60 60 60 
33.41 15.03 17.35 418.09 203.98 193.93 

256 52 57 10,323  128,692  $1,052,168 

Link 36 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
48.17 46.06 13.50 556.41 526.96 197.44 

256 52 57 15,496  181,097  $1,579,367 

Link 37 
Maintain 
Existing Fixed 
Route Service 

20/30 30 30/60 
138.32 106.15 63.03 1684.59 1421.86 846.88 

256 52 57 44,522  553,464  $4,537,726 

Link 38 
Maintain 
Existing Fixed 
Route Service 

20/90 20/90 20/90 
30.54 30.28 29.38 618.61 618.61 615.31 

256 52 57 11,067  225,605  $1,127,996 

Link 40 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
63.19 63.34 29.55 716.55 734.84 436.48 

256 52 57 21,155  246,528  $2,156,084 

Link 42 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

30 30 60 
121.33 113.46 55.56 1817.75 1659.80 885.64 

256 52 57 40,127  602,135  $4,089,776 

Link 44 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
29.59 30.58 0.00 645.50 664.22 0.00 

256 52 57 9,165  199,787  $934,117 

Link 45 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

30/60 60 0 
50.02 19.20 0.00 696.42 383.56 0.00 

256 52 57 13,804  198,229  $1,406,855 

Link 46E(1) (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

30/60 60 0 
24.36 15.14 0.00 466.59 279.56 0.00 

256 52 57 7,023  133,984  $715,829 

Link 46W(2) (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

30/60 60 60 
15.39 13.12 9.32 238.33 155.70 124.48 

256 52 57 5,153  76,204  $525,226 

Link 48 
Maintain 
Existing Fixed 
Route Service 30 60 60 60.05 27.33 24.37 595.06 299.42 267.61 

256 52 57 18,183  183,159  $1,853,216 

Link 49 
Maintain 
Existing Fixed 
Route Service 30 60 60 58.21 27.00 24.10 610.57 315.34 281.24 

256 52 57 17,679  188,734  $1,801,891 

Link 50 
Maintain 
Existing Fixed 
Route Service 

20/30 20/30 20/30 
110.22 106.27 105.53 2439.40 2340.52 2394.95 

256 52 57 39,758  882,706  $4,052,092 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Link 51 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
38.42 35.52 34.12 550.05 550.05 490.29 

256 52 57 13,627  197,362  $1,388,905 

Link 54 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
26.52 26.07 0.00 366.18 363.54 0.00 

256 52 57 8,145  112,646  $830,114 

Link 55 
Maintain 
Existing Fixed 
Route Service 

30 30 30 
81.19 81.28 81.22 1243.26 1223.47 1223.47 

256 52 57 29,641  451,633  $3,020,984 

Link 56 
Maintain 
Existing Fixed 
Route Service 

30 30 30 
92.42 88.35 88.41 1564.86 1496.28 1496.28 

256 52 57 33,293  563,699  $3,393,232 

Link 57 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
39.55 38.01 0.00 635.60 629.70 0.00 

256 52 57 12,101  195,458  $1,233,367 

Link 58 
Maintain 
Existing Fixed 
Route Service 

30 30 30 
11.42 11.42 11.42 226.50 226.50 226.50 

256 52 57 4,168  82,673  $424,833 

Link 60 (LYMMO - 
Orange Line) 

Maintain 
Existing Fixed 
Route Service 

5/15 15 15 
65.30 26.38 25.08 344.56 143.88 136.31 

256 52 57 19,518  103,459  $1,989,287 

Link 61 (LYMMO - 
Lime Line - 
Parramore) 

Maintain 
Existing Fixed 
Route Service 

10/15 15 15 
28.44 13.20 12.40 179.63 82.10 78.25 

256 52 57 8,674  54,715  $884,038 

Link 62 (LYMMO - 
Grapefruit Line - 
East/West) 

Maintain 
Existing Fixed 
Route Service 

10/15 15 15 
46.42 27.08 25.34 344.86 201.76 191.20 

256 52 57 14,736  109,674  $1,501,899 

Link 63 (LYMMO - 
Orange Line North 
Quarter) 

Maintain 
Existing Fixed 
Route Service 

20 20 20 
17.50 13.50 13.10 105.52 84.00 80.42 

256 52 57 5,929  35,965  $604,253 

Link 102 
Maintain 
Existing Fixed 
Route Service 

15 30 30 
109.24 56.15 58.12 1378.74 739.91 748.28 

256 52 57 34,198  434,085  $3,485,468 

Link 103 
Maintain 
Existing Fixed 
Route Service 

20 30 60 
62.14 48.44 18.32 917.02 673.47 329.91 

256 52 57 19,471  288,582  $1,984,480 

Link 104 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
82.24 76.39 39.37 1268.62 1233.43 594.07 

256 52 57 27,270  422,767  $2,779,339 

Link 105 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
82.37 65.21 39.37 1111.37 876.79 332.58 

256 52 57 26,722  349,061  $2,723,479 

Link 106 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
87.42 60.53 33.23 1312.13 914.06 464.14 

256 52 57 27,421  409,892  $2,794,768 

Link 107 
Maintain 
Existing Fixed 
Route Service 

30 30 30 
87.39 65.17 61.21 883.19 756.18 728.56 

256 52 57 29,250  306,946  $2,981,124 

Link 108 
Maintain 
Existing Fixed 
Route Service 

30 30 30 
69.33 64.19 57.46 833.31 788.19 715.40 

256 52 57 24,362  295,091  $2,482,932 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Link 111 (includes 
SunRail connection) 

Maintain 
Existing Fixed 
Route Service 

30/60 60 60 
58.14 37.24 36.13 1266.09 667.98 692.98 

256 52 57 18,880  398,354  $1,924,222 

Link 125 
Maintain 
Existing Fixed 
Route Service 

20 30 60 
117.30 80.24 34.04 1596.35 1206.19 554.85 

256 52 57 36,142  503,014  $3,683,548 

Link 155 
Maintain 
Existing Fixed 
Route Service 

30 0 0 
20.17 0.00 0.00 298.36 0.00 0.00 

256 52 57 5,164  76,380  $526,266 

Link 300 (Disney 
Direct) 

Maintain 
Existing Fixed 
Route Service 

2 Trips 2 Trips 2 Trips 
3.13 3.13 3.13 87.29 87.29 87.29 

256 52 57 1,142  31,861  $116,439 

Link 301 (Disney 
Direct) 

Maintain 
Existing Fixed 
Route Service 

3 Trips 3 Trips 3 Trips 
7.17 7.10 7.10 134.42 134.42 134.42 

256 52 57 2,609  49,063  $265,952 

Link 302  (Disney 
Direct) 

Maintain 
Existing Fixed 
Route Service 

3 Trips 3 Trips 3 Trips 
7.26 7.13 7.13 153.31 153.31 153.31 

256 52 57 2,636  55,958  $268,634 

Link 303  (Disney 
Direct) 

Maintain 
Existing Fixed 
Route Service 

3 Trips 3 Trips 3 Trips 
6.04 6.04 6.04 111.78 111.78 111.78 

256 52 57 2,205  40,800  $224,693 

Link 304  (Disney 
Direct) 

Maintain 
Existing Fixed 
Route Service 

3 Trips 3 Trips 3 Trips 
6.37 6.31 6.36 114.27 114.27 114.27 

256 52 57 2,321  41,709  $236,593 

Link 305  (Disney 
Direct) 

Maintain 
Existing Fixed 
Route Service 

1 Trip 1 Trip 1 Trip 
2.19 2.15 2.15 47.96 47.96 47.96 

256 52 57 795  17,505  $81,025 

Link 306  (Disney 
Direct) 

Maintain 
Existing Fixed 
Route Service 

2 Trips 2 Trips 2 Trips 
4.28 4.09 4.09 104.43 104.29 104.29 

256 52 57 1,541  38,102  $157,109 

Link 313 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
24.31 20.56 0.00 256.25 250.56 0.00 

256 52 57 7,292  78,629  $743,250 

Link 319 
Maintain 
Existing Fixed 
Route Service 

30 30 60 
53.23 52.07 22.26 537.70 531.22 220.69 

256 52 57 17,603  177,854  $1,794,132 

Link 320 
Maintain 
Existing Fixed 
Route Service 

6 trips 0 0 
12.52 0.00 0.00 271.22 0.00 0.00 

256 52 57 3,205  69,432  $326,666 

Link 405 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
18.42 17.47 16.56 284.24 266.59 259.61 

256 52 57 6,568  101,426  $669,398 

Link 407 (FastLink) 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
18.59 17.00 0.00 511.87 507.93 0.00 

256 52 57 5,643  157,451  $575,139 

Link 418 (FastLink) 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
33.49 33.21 0.00 736.54 736.54 0.00 

256 52 57 10,300  226,854  $1,049,813 

Link 426 
Maintain 
Existing Fixed 
Route Service 

30/60 60 0 
31.05 21.31 0.00 568.05 382.31 0.00 

256 52 57 9,057  165,301  $923,081 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Link 434 
Maintain 
Existing Fixed 
Route Service 

60 60 0 
48.10 47.59 0.00 873.40 873.40 0.00 

256 52 57 14,788  269,007  $1,507,221 

Link 436N (4361 or 
113) (includes SunRail 
Connector) 

Maintain 
Existing Fixed 
Route Service 

30 30 60 
85.54 75.53 30.36 1133.16 1035.11 407.08 

256 52 57 27,556  367,118  $2,808,540 

Link 436S (4362 or 
112) 

Maintain 
Existing Fixed 
Route Service 

30 30 60 
108.19 98.49 49.41 1415.82 1425.83 653.74 

256 52 57 35,634  473,856  $3,631,867 

Link 441 (FastLink) 
Maintain 
Existing Fixed 
Route Service 

60 0 0 
33.16 0.00 0.00 528.30 0.00 0.00 

256 52 57 8,489  135,245  $865,195 

Link 443 
Maintain 
Existing Fixed 
Route Service 

60 60 60 
43.11 34.12 24.58 461.17 443.78 349.38 

256 52 57 14,211  161,051  $1,448,432 

Kissimmee Circulator 
709 

Maintain 
Existing Fixed 
Route Service 

      
23.27 0.00 0.00 316.58 0.00 0.00 

256 52 57 5,957  81,044  $607,150 

Maintain Existing NeighborLink On-
Demand Zone Based Services                               

NeighborLink 601 
Poinciana 

Maintain 
Existing 
NeighborLink 
Service 

60 60 0 13.17 
13.17 0.00       

256 52 57 4,056  0  $200,873 

NeighborLink 604 
Intercession City - 
Campbell City 

Maintain 
Existing 
NeighborLink 
Service 

60 0 0 
6.33 0.00 0.00       

256 52 57 1,620  0  $80,262 

NeighborLink 611 
Ocoee 

Maintain 
Existing 
NeighborLink 
Service 

60 60 0 
14.17 14.17 0.00       

256 52 57 4,364  0  $216,129 

NeighborLink 612 
Winter Garden 

Maintain 
Existing 
NeighborLink 
Service 

60 60 0 
13.67 13.67 0.00       

256 52 57 4,210  0  $208,539 

NeighborLink 613 Pine 
Hills 

Maintain 
Existing 
NeighborLink 
Service 

60 60 0 
13.17 13.17 0.00       

256 52 57 4,056  0  $200,873 

NeighborLink 621 E. 
Colonial Dr/Bithlo 

Maintain 
Existing 
NeighborLink 
Service 

90 90 0 
14.25 14.25 0.00       

256 52 57 4,389  0  $217,387 

NeighborLink 622 
Oviedo 

Maintain 
Existing 
NeighborLink 
Service 

60 60 0 
13.35 13.35 0.00       

256 52 57 4,112  0  $203,657 

NeighborLink 631 
Buena Ventura Lakes 

Maintain 
Existing 
NeighborLink 
Service 

60 0 0 
15.67 0.00 0.00       

256 52 57 4,012  0  $198,691 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

NeighborLink 632 
North Kissimmee 

Maintain 
Existing 
NeighborLink 
Service 

60 0 0 
14.37 0.00 0.00       

256 52 57 3,679  0  $182,207 

NeighborLink 641 
Williamsburg 

Maintain 
Existing 
NeighborLink 
Service 

60 60 0 
13.00 13.00 0.00       

256 52 57 4,004  0  $198,318 

NeighborLink 651 
Goldsboro 

Maintain 
Existing 
NeighborLink 
Service 

60 60 0 
15.91 15.91 0.00       

256 52 57 4,900  0  $242,711 

NeighborLink 652 
Maitland 

Maintain 
Existing 
NeighborLink 
Service 

60 0 0 
3.75 0.00 0.00       

256 52 57 960  0  $47,549 

Maintain Other Existing Services & 
Purchased Transportation                               

Paratransit Service 
(Access LYNX) 

Maintain 
Existing 
Paratransit 
Service 

0 0 0 
1551.64 867.38 567.60 

      256 52 57 474,677  0  $33,680,287 

Road Ranger Service Maintain 
Existing  0 0 0 

79.90 103.52 103.52       
256 52 57 31,738  0  $1,420,258 

Fixed Route/Fixed 
Guideway/NeighborLink 
Improvements or Changes 

                              

Link 1 (includes Sun 
rail connection) 

Eliminate 
Service 60 60 0 -32.30 -22.42 0.00 -333.05 -301.25 0.00 256 52 57 (9,435) (100,926) -$961,579 

Link 3 Eliminate 
Service 60 60 60 -44.25 -40.35 -36.32 -580.27 -584.01 -469.07 256 52 57 (15,496) (205,655) -$1,579,397 

Link 6 Eliminate 
Service 60 60 0 -16.06 -14.59 0.00 -224.27 -210.75 0.00 256 52 57 (4,870) (68,372) -$496,354 

Link 7 Eliminate 
Service 60 60 60 -35.50 -33.32 -26.19 -421.39 -391.47 -330.06 256 52 57 (12,313) (147,046) -$1,254,989 

Link 8 Eliminate 
Service 15 30 30 -244.50 -157.10 -135.43 -3344.12 -2070.07 -1809.87 256 52 57 (78,481) (1,066,901) -$7,998,754 

Link 9 (includes 
SunRail connection) 

Eliminate 
Service 60 60 45 -34.10 -24.41 -28.19 -424.64 -346.18 -463.47 256 52 57 (11,606) (153,127) -$1,182,858 

Link 10 Eliminate 
Service 30 60 60 -74.56 -40.07 -37.32 -1148.06 -596.07 -560.84 256 52 57 (23,298) (356,867) -$2,374,557 

Link 11 (includes 
SunRail connection) 

Eliminate 
Service 30 30 60 -61.50 -57.22 -23.59 -895.80 -855.32 -389.08 256 52 57 (20,064) (295,979) -$2,044,930 

Link 13 Eliminate 
Service 60 60 60 -50.31 -49.20 -37.57 -708.13 -708.13 -597.51 256 52 57 (17,579) (252,162) -$1,791,677 

Link 15 Eliminate 
Service 30 30 60 -69.06 -65.58 -33.29 -896.23 -854.96 -438.53 256 52 57 (22,987) (298,889) -$2,342,840 

Link 18 (includes 
SunRail connection) 

Eliminate 
Service 60 60 0 -65.03 -62.21 0.00 -1008.61 -1010.71 0.00 256 52 57 (19,883) (310,761) -$2,026,435 

Link 20 Eliminate 
Service 60 60 60 -31.25 -31.56 -30.03 -349.72 -353.46 -305.20 256 52 57 (11,353) (125,305) -$1,157,080 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Link 21 Eliminate 
Service 30 30 60 -108.42 -108.56 -56.31 -1427.60 -1445.75 -727.30 256 52 57 (36,610) (482,101) -$3,731,323 

Link 23 (includes 
SunRail connection) 

Eliminate 
Service 60 60 0 -35.22 -29.43 0.00 -483.23 -448.25 0.00 256 52 57 (10,547) (147,016) -$1,074,918 

Link 24 Eliminate 
Service 60 60 60 -13.35 -13.51 -12.41 -172.23 -184.79 -159.83 256 52 57 (4,827) (62,810) -$492,018 

Link 25 Eliminate 
Service 30 30 60 -54.55 -51.48 -22.57 -562.98 -538.56 -280.10 256 52 57 (17,928) (188,094) -$1,827,247 

Link 26 Eliminate 
Service 60/30/60 60 60 -54.58 -27.24 -29.37 -880.52 -455.98 -467.62 256 52 57 (17,063) (275,778) -$1,739,066 

Link 28 Eliminate 
Service 30 60 60 -59.49 -26.05 -22.47 -613.72 -290.86 -254.17 256 52 57 (17,865) (186,725) -$1,820,783 

Link 29 Eliminate 
Service 30 60 60 -59.42 -25.53 -22.49 -681.58 -334.55 -296.41 256 52 57 (17,821) (208,776) -$1,816,317 

Link 34 (includes 
SunRail connection) 

Eliminate 
Service 30/60 60 60 -33.41 -15.03 -17.35 -418.09 -203.98 -193.93 256 52 57 (10,323) (128,692) -$1,052,168 

Link 36 Eliminate 
Service 30 30 60 -48.17 -46.06 -13.50 -556.41 -526.96 -197.44 256 52 57 (15,496) (181,097) -$1,579,367 

Link 37 Eliminate 
Service 30 30 60 -138.32 -106.15 -63.03 -1684.59 -1421.86 -846.88 256 52 57 (44,522) (553,464) -$4,537,726 

Link 38 Eliminate 
Service 20/60 20/60 20/60 -30.54 -30.28 -29.38 -618.61 -618.61 -615.31 256 52 57 (11,067) (225,605) -$1,127,996 

Link 40 Eliminate 
Service 60 60 60 -63.19 -63.34 -29.55 -716.55 -734.84 -436.48 256 52 57 (21,155) (246,528) -$2,156,084 

Link 42 (includes 
SunRail connection) 

Eliminate 
Service 30 30 60 -121.33 -113.46 -55.56 -1817.75 -1659.80 -885.64 256 52 57 (40,127) (602,135) -$4,089,776 

Link 44 Eliminate 
Service 60 60 0 -29.59 -30.58 0.00 -645.50 -664.22 0.00 256 52 57 (9,165) (199,787) -$934,117 

Link 45 (includes 
SunRail connection) 

Eliminate 
Service 30/60 60 0 -50.02 -19.20 0.00 -696.42 -383.56 0.00 256 52 57 (13,804) (198,229) -$1,406,855 

Link 46E(1) (includes 
SunRail connection) 

Eliminate 
Service 30/60 60 0 -24.36 -15.14 0.00 -466.59 -279.56 0.00 256 52 57 (7,023) (133,984) -$715,829 

Link 46W(2) (includes 
SunRail connection) 

Eliminate 
Service 30/60 60 60 -15.39 -13.12 -9.32 -238.33 -155.70 -124.48 256 52 57 (5,153) (76,204) -$525,226 

Link 48 Eliminate 
Service 30 60 60 -60.05 -27.33 -24.37 -595.06 -299.42 -267.61 256 52 57 (18,183) (183,159) -$1,853,216 

Link 49 Eliminate 
Service 30 60 60 -58.21 -27.00 -24.10 -610.57 -315.34 -281.24 256 52 57 (17,679) (188,734) -$1,801,891 

Link 50 Eliminate 
Service 20/30 20/30 20/30 -110.22 -106.27 -105.53 -2439.40 -2340.52 -2394.95 256 52 57 (39,758) (882,706) -$4,052,092 

Link 51 Eliminate 
Service 60 60 60 -38.42 -35.52 -34.12 -550.05 -550.05 -490.29 256 52 57 (13,627) (197,362) -$1,388,905 

Link 54 Eliminate 
Service 60 60 0 -26.52 -26.07 0.00 -366.18 -363.54 0.00 256 52 57 (8,145) (112,646) -$830,114 

Link 55 Eliminate 
Service 30 30 30 -81.19 -81.28 -81.22 -1243.26 -1223.47 -1223.47 256 52 57 (29,641) (451,633) -$3,020,984 

Link 56 Eliminate 
Service 30 30 30 -92.42 -88.35 -88.41 -1564.86 -1496.28 -1496.28 256 52 57 (33,293) (563,699) -$3,393,232 

Link 57 Eliminate 
Service 60 60 0 -39.55 -38.01 0.00 -635.60 -629.70 0.00 256 52 57 (12,101) (195,458) -$1,233,367 

Link 58 Eliminate 
Service 30 30 30 -11.42 -11.42 -11.42 -226.50 -226.50 -226.50 256 52 57 (4,168) (82,673) -$424,833 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Link 60 (LYMMO - 
Orange Line) 

Eliminate 
Service 7/15 15 15 -65.30 -26.38 -25.08 -344.56 -143.88 -136.31 256 52 57 (19,518) (103,459) -$1,989,287 

Link 61 (LYMMO - 
Lime Line - 
Parramore) 

Eliminate 
Service 10/15 15 15 

-28.44 -13.20 -12.40 -179.63 -82.10 -78.25 
256 52 57 (8,674) (54,715) -$884,038 

Link 62 (LYMMO - 
Grapefruit Line - 
East/West) 

Eliminate 
Service 10/15 15 15 

-46.42 -27.08 -25.34 -344.86 -201.76 -191.20 
256 52 57 (14,736) (109,674) -$1,501,899 

Link 63 (LYMMO - 
Orange Line North 
Quarter) 

Eliminate 
Service 15 15 15 

-17.50 -13.50 -13.10 -105.52 -84.00 -80.42 
256 52 57 (5,929) (35,965) -$604,253 

Link 102 Eliminate 
Service 15 30 30 -109.24 -56.15 -58.12 -1378.74 -739.91 -748.28 256 52 57 (34,198) (434,085) -$3,485,468 

Link 103 Eliminate 
Service 20 30 60 -62.14 -48.44 -18.32 -917.02 -673.47 -329.91 256 52 57 (19,471) (288,582) -$1,984,480 

Link 104 Eliminate 
Service 30 30 60 -82.24 -76.39 -39.37 -1268.62 -1233.43 -594.07 256 52 57 (27,270) (422,767) -$2,779,339 

Link 105 Eliminate 
Service 30 30 60 -82.37 -65.21 -39.37 -1111.37 -876.79 -332.58 256 52 57 (26,722) (349,061) -$2,723,479 

Link 106 Eliminate 
Service 30 30 60 -87.42 -60.53 -33.23 -1312.13 -914.06 -464.14 256 52 57 (27,421) (409,892) -$2,794,768 

Link 107 Eliminate 
Service 30 30 30 -87.39 -65.17 -61.21 -883.19 -756.18 -728.56 256 52 57 (29,250) (306,946) -$2,981,124 

Link 108 Eliminate 
Service 30 30 30 -69.33 -64.19 -57.46 -833.31 -788.19 -715.40 256 52 57 (24,362) (295,091) -$2,482,932 

Link 111 (includes 
SunRail connection) 

Eliminate 
Service 30/60 60 60 -58.14 -37.24 -36.13 -1266.09 -667.98 -692.98 256 52 57 (18,880) (398,354) -$1,924,222 

Link 125 Eliminate 
Service 20 30 60 -117.30 -80.24 -34.04 -1596.35 -1206.19 -554.85 256 52 57 (36,142) (503,014) -$3,683,548 

Link 300 (Disney 
Direct) 

Eliminate 
Service 2 Trips 2 Trips 2 Trips -3.13 -3.13 -3.13 -87.29 -87.29 -87.29 256 52 57 (1,142) (31,861) -$116,439 

Link 301 (Disney 
Direct) 

Eliminate 
Service 3 Trips 3 Trips 3 Trips -7.17 -7.10 -7.10 -134.42 -134.42 -134.42 256 52 57 (2,609) (49,063) -$265,952 

Link 302  (Disney 
Direct) 

Eliminate 
Service 3 Trips 3 Trips 3 Trips -7.26 -7.13 -7.13 -153.31 -153.31 -153.31 256 52 57 (2,636) (55,958) -$268,634 

Link 303  (Disney 
Direct) 

Eliminate 
Service 3 Trips 3 Trips 3 Trips -6.04 -6.04 -6.04 -111.78 -111.78 -111.78 256 52 57 (2,205) (40,800) -$224,693 

Link 304  (Disney 
Direct) 

Eliminate 
Service 3 Trips 3 Trips 3 Trips -6.37 -6.31 -6.36 -114.27 -114.27 -114.27 256 52 57 (2,321) (41,709) -$236,593 

Link 305  (Disney 
Direct) 

Eliminate 
Service 1 Trip 1 Trip 1 Trip -2.19 -2.15 -2.15 -47.96 -47.96 -47.96 256 52 57 (795) (17,505) -$81,025 

Link 306  (Disney 
Direct) 

Eliminate 
Service 2 Trips 2 Trips 2 Trips -4.28 -4.09 -4.09 -104.43 -104.29 -104.29 256 52 57 (1,541) (38,102) -$157,109 

Link 313 Eliminate 
Service 60 60 0 -24.31 -20.56 0.00 -256.25 -250.56 0.00 256 52 57 (7,292) (78,629) -$743,250 

Link 319 Eliminate 
Service 30 30 60 -53.23 -52.07 -22.26 -537.70 -531.22 -220.69 256 52 57 (17,603) (177,854) -$1,794,132 

Link 320 Eliminate 
Service 6 trips 0 0 -12.52 0.00 0.00 -271.22 0.00 0.00 256 52 57 (3,205) (69,432) -$326,666 

Link 405 Eliminate 
Service 60 60 60 -18.42 -17.47 -16.56 -284.24 -266.59 -259.61 256 52 57 (6,568) (101,426) -$669,398 

Link 407 (FastLink) Eliminate 
Service 60 60 0 -18.59 -17.00 0.00 -511.87 -507.93 0.00 256 52 57 (5,643) (157,451) -$575,139 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

Link 418 (FastLink) Eliminate 
Service 60 60 0 -33.49 -33.21 0.00 -736.54 -736.54 0.00 256 52 57 (10,300) (226,854) -$1,049,813 

Link 426 Eliminate 
Service 30/60 60 0 -31.05 -21.31 0.00 -568.05 -382.31 0.00 256 52 57 (9,057) (165,301) -$923,081 

Link 434 Eliminate 
Service 60 60 0 -48.10 -47.59 0.00 -873.40 -873.40 0.00 256 52 57 (14,788) (269,007) -$1,507,221 

Link 436N (4361 or 
113) (includes SunRail 
Connector) 

Eliminate 
Service 30 30 60 

-85.54 -75.53 -30.36 -1133.16 -1035.11 -407.08 
256 52 57 (27,556) (367,118) -$2,808,540 

Link 436S (4362 or 
112) 

Eliminate 
Service 30 30 60 -108.19 -98.49 -49.41 -1415.82 -1425.83 -653.74 256 52 57 (35,634) (473,856) -$3,631,867 

Link 441 (FastLink) Eliminate 
Service 60 0 0 -33.16 0.00 0.00 -528.30 0.00 0.00 256 52 57 (8,489) (135,245) -$865,195 

Link 443 Eliminate 
Service 60 60 60 -43.11 -34.12 -24.58 -461.17 -443.78 -349.38 256 52 57 (14,211) (161,051) -$1,448,432 

Link 16 (formerly 416) Rename 
Service 90.00 4 Trips 0.00 11.55 5.13 0.00 248.82 110.59 0.00 256 52 57 3,224  69,448  $328,563 

Link 27 (formerly 427) Rename 
Service 60 4 Trips 0 24.99 7.37 0.00 581.9506 179.06172 0.00 256 52 57 6,780  158,291  $691,043 

100 (Core) Add New 
Service 30 30 30 174.90 156.86 128.90 2136.58 2136.58 1946.66 256 52 57 60,279  769,027  $6,143,586 

101 (Core) 
(436S/112) 

Add New 
Service 30 30 30 241.43 216.87 178.48 3286.73 3286.73 2994.58 256 52 57 83,257  1,183,003  $8,485,509 

102 (Core) (106, 107 
& 8) 

Add New 
Service 30 30 30 218.79 197.12 162.84 2714.41 2714.41 2473.13 256 52 57 75,542  977,006  $7,699,258 

103 (Core) (125) Add New 
Service 30 30 30 66.59 60.26 49.15 999.63 999.63 910.7745 256 52 57 22,981  359,800  $2,342,268 

104 (Core) SR 50 (28, 
29, 48, 49, 104,& 
105) 

Add New 
Service 30 30 30 152.17 136.53 112.26 2078.14 2078.14 1893.42 256 52 57 52,453  747,992  $5,345,977 

105 (Core) (21, 37 & 
38) Kirkman Rd- Pine 
Hills/Universal 

Add New 
Service 30 30 30 125.62 112.48 91.89 1237.86 1237.86 1127.83 256 52 57 43,245  445,549  $4,407,526 

106 (Core) (7, 11 & 
18) Orange Ave 

Add New 
Service 30 30 30 55.62 50.09 41.80 687.33 687.33 626.23 256 52 57 19,227  247,392  $1,959,583 

107 (Core) (8, 42 & 
111) Oak Ridge Rd - 
Universal/OIA 

Add New 
Service 30 30 30 

104.85 94.82 77.83 1367.77 1367.77 1246.19 
256 52 57 36,208  492,308  $3,690,303 

108 (Core) (8 & 50) 
International Drive 

Add New 
Service 30 30 30 119.99 107.58 88.48 1103.96 1103.96 1005.83 256 52 57 41,355  397,350  $4,214,922 

109 (Core) US 192 
(56) 

Add New 
Service 30 30 30 100.25 90.04 72.89 1179.14 1179.14 1074.33 256 52 57 34,500  424,413  $3,516,228 

110 (Core) US 192 
(55 & 56) 

Add New 
Service 30 30 30 105.12 94.73 77.42 1622.65 1622.65 1478.41 256 52 57 36,250  584,044  $3,694,649 

111 (Core) US 192 - 
St Cloud/KIS 

Add New 
Service 30 30 30 88.11 79.40 64.94 1158.40 1158.40 1055.43 256 52 57 30,386  416,946  $3,096,986 

200 (Limited Stop) US 
17/92 - LCS/Sanford 

Add New 
Service 20 20 20 196.09 176.84 144.49 3208.53 3208.53 2921.19 256 52 57 67,631  1,154,734  $6,892,991 

201 (Limited Stop) SR 
436 

Add New 
Service 20 20 20 268.14 241.38 198.29 4860.14 4860.14 4424.91 256 52 57 92,499  1,749,144  $9,427,498 

202 (Limited Stop) US 
441 - KIS/Apopka 

Add New 
Service 20 20 20 245.12 220.57 182.36 4042.74 4042.74 3680.71 256 52 57 84,614  1,454,966  $8,623,862 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

203 (Limited Stop) 
Silver Star Rd - Winter 
Garden/LOC 

Add New 
Service 20 20 20 74.69 66.81 54.93 1482.89 1482.89 1350.09 256 52 57 25,725  533,684  $2,621,933 

204 (Limited Stop) SR 
50 - Winter 
Garden/UCF 

Add New 
Service 20 20 20 170.21 152.99 125.49 3103.45 3103.45 2825.53 256 52 57 58,681  1,116,917  $5,980,818 

205 (Limited Stop) 
Pine Hills Rd-Kirkman 
Rd - 
Universal/Rosemont 

Add New 
Service 20 20 20 139.50 126.08 102.76 1829.76 1829.76 1665.90 256 52 57 48,125  658,523  $4,904,887 

206 (Limited Stop) 
Orange Ave - LCS/SLR 
SunRail 

Add New 
Service 20 20 20 58.45 52.36 43.16 951.79 951.79 866.55 256 52 57 20,145  342,544  $2,053,178 

207 (Limited Stop) 
Oak Ridge Rd - 
OIA/Disney Springs 

Add New 
Service 20 20 20 

110.50 99.59 81.73 1923.56 1923.56 1751.30 
256 52 57 38,124  692,280  $3,885,581 

208 (Limited Stop) 
International Dr - 
Disney 
Springs/Universal 

Add New 
Service 20 20 20 134.00 120.34 99.40 1641.92 1641.92 1494.88 256 52 57 46,227  590,919  $4,711,481 

209 (Limited Stop)  
US 192 - Disney 
Springs/KiS via SR 
535 

Add New 
Service 20 20 20 111.71 100.56 81.22 1756.95 1756.95 1599.61 256 52 57 38,455  632,318  $3,919,320 

210 (Limited Stop) US 
192 - KIS/WDW via 
World Drive 

Add New 
Service 20 20 20 117.32 104.67 86.55 2407.99 2407.99 2192.35 256 52 57 40,409  866,624  $4,118,451 

211 (Limited Stop) US 
192 - St Cloud/KIS 

Add New 
Service 20 20 20 98.76 88.84 73.33 1724.72 1724.72 1570.27 256 52 57 34,083  620,721  $3,473,723 

300 (Regional 
Express) 

Add New 
Service 30 30 30 39.22 30.58 26.13 1302.57 1116.49 1079.28 256 52 57 13,118  453,035  $1,337,020 

302 (Regional 
Express) 

Add New 
Service 30 30 30 35.79 28.60 24.09 1307.51 1120.72 1083.37 256 52 57 12,022  454,752  $1,225,253 

303 (Regional 
Express) 

Add New 
Service 30 30 30 39.86 31.57 27.19 1360.81 1166.41 1127.53 256 52 57 13,395  473,291  $1,365,186 

304 (Regional 
Express) 

Add New 
Service 30 30 30 39.00 30.80 26.22 929.29 796.54 769.98 256 52 57 13,079  323,208  $1,332,978 

305 (Regional 
Express) 

Add New 
Service 30 30 30 65.56 50.71 44.24 1639.97 1405.69 1358.83 256 52 57 21,942  570,382  $2,236,315 

306 (Regional 
Express) 

Add New 
Service 30 30 30 21.63 16.81 14.78 705.77 604.94 584.78 256 52 57 7,255  245,465  $739,390 

307 (Regional 
Express) 

Add New 
Service 30 30 30 42.35 30.25 29.24 962.59 825.08 797.57 256 52 57 14,081  334,788  $1,435,174 

308 (Regional 
Express) 

Add New 
Service 30 30 30 31.72 24.86 21.96 1381.17 1183.86 1144.40 256 52 57 10,664  480,371  $1,086,885 

309 (Regional 
Express) 

Add New 
Service 30 30 30 41.14 31.90 27.72 1049.88 899.90 869.90 256 52 57 13,771  365,150  $1,403,508 

310 (Regional 
Express) 

Add New 
Service 30 30 30 42.64 33.44 28.78 1480.67 1269.14 1226.84 256 52 57 14,296  514,976  $1,457,071 

311 (Regional 
Express) 

Add New 
Service 30 30 30 70.29 54.89 47.12 2321.12 1989.53 1923.21 256 52 57 23,534  807,285  $2,398,603 

312 (Regional 
Express) 

Add New 
Service 30 30 30 52.29 40.48 35.16 1421.36 1218.31 1177.70 256 52 57 17,495  494,349  $1,783,055 



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2020 Annual Update, FY 2020-2029 

 

 

 54 

 

Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

313 (Regional 
Express) 

Add New 
Service 30 30 30 85.34 60.50 58.48 1937.25 1660.50 1605.15 256 52 57 28,326  673,774  $2,887,027 

314 (Regional 
Express) 

Add New 
Service 30 30 30 65.45 54.23 46.26 1779.27 1728.43 1474.25 256 52 57 22,212  629,403  $2,263,845 

400 (Commuter 
Express) 

Add New 
Service 30 30 30 25.08 0.00 0.00 908.39 0.00 0.00 256 52 57 6,420  232,548  $654,375 

401 (Commuter 
Express) 

Add New 
Service 30 - - 15.33 0.00 0.00 487.82 0.00 0.00 256 52 57 3,924  124,882  $399,983 

500 (Primary) SR 434 
- Oviedo Mall/OBT 

Add New 
Service 30 - - 173.31 123.71 282.04 2130.49 1657.04 1562.36 256 52 57 66,875  720,625  $6,815,946 

501 (Primary) 
Goldenrod-
OIA/University Blvd-
SR 436 

Add New 
Service 30 30 30 96.58 68.64 58.19 1169.81 909.85 857.86 256 52 57 31,611  395,680  $3,221,751 

502 (Primary) Add New 
Service 30 30 30 174.68 125.25 105.82 2076.13 1614.77 1522.49 256 52 57 57,263  702,239  $5,836,244 

503 (Primary) Add New 
Service 30 30 30 103.80 74.45 63.49 1251.93 973.72 918.08 256 52 57 34,064  423,458  $3,471,800 

504 (Primary) Add New 
Service 30 30 30 73.04 51.68 44.02 934.45 726.80 685.26 256 52 57 23,895  316,073  $2,435,351 

505 (Primary) JYP - 
Rosemont 
SS/Kissimmee 

Add New 
Service 30 30 30 181.94 130.83 109.78 2314.84 1800.43 1697.55 256 52 57 59,637  782,981  $6,078,212 

506 (Primary) Lake 
Underhill-UCF/LCS 

Add New 
Service 30 30 30 120.29 86.04 72.66 1707.73 1328.24 1252.34 256 52 57 39,408  577,631  $4,016,493 

507 (Primary) Add New 
Service 30 30 30 67.59 49.00 41.14 826.07 642.50 605.79 256 52 57 22,197  279,414  $2,262,349 

509 (Primary) Sand 
Lake Road 

Add New 
Service 30 30 30 106.19 76.34 67.16 1246.22 969.29 913.90 256 52 57 34,981  421,529  $3,565,294 

510 (Primary) 
Buenaventura Blvd - 
MDW-SRL/KIS 

Add New 
Service 30 30 30 80.03 57.49 49.00 949.97 738.87 696.65 256 52 57 26,269  321,323  $2,677,342 

513 (Primary) Add New 
Service 30 30 30 73.92 54.27 46.53 1121.99 872.66 822.79 256 52 57 24,398  379,507  $2,486,603 

514 (Primary) 
Hiawassee Rd- Pine 
Hills NTC/DstPkwy SS 

Add New 
Service 30 30 30 130.13 93.06 88.33 1642.86 1277.78 1204.77 256 52 57 43,187  555,689  $4,401,640 

515 (Primary) Rio 
Grande - LCS/Florida 
Mall 

Add New 
Service 30 30 30 92.51 68.60 56.65 993.06 772.38 728.24 256 52 57 30,479  335,897  $3,106,418 

516 (Primary) Add New 
Service 30 30 30 105.23 74.20 63.31 1148.64 893.39 842.33 256 52 57 34,406  388,521  $3,506,686 

517 (Primary) Add New 
Service 30 30 30 71.34 51.08 43.12 789.27 613.88 578.80 256 52 57 23,376  266,968  $2,382,440 

518 (Primary) Add New 
Service 30 30 30 89.10 66.73 62.92 1489.16 1158.23 1092.05 256 52 57 29,866  503,699  $3,043,960 

519 (Primary) Add New 
Service 30 30 30 46.86 33.04 28.05 529.73 412.02 388.47 256 52 57 15,313  179,180  $1,560,692 

520 (Primary) Add New 
Service 30 30 30 115.76 93.00 85.00 1575.81 1268.00 1153.00 256 52 57 39,315  535,063  $4,006,955 

600 (Secondary) Add New 
Service 60 60 60 56.05 50.25 36.00 688.64 688.64 543.66 256 52 57 19,013  243,088  $1,937,765 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

601 (Secondary) Add New 
Service 60 60 60 36.23 36.23 28.60 561.45 561.45 443.25 256 52 57 12,788  198,191  $1,303,354 

603 (Secondary) Add New 
Service 60 60 60 63.18 42.72 30.25 674.41 512.55 404.64 256 52 57 20,119  222,365  $2,050,502 

604 (Secondary) Add New 
Service 60 60 60 17.09 15.69 11.00 221.53 221.53 174.89 256 52 57 5,817  78,200  $592,893 

605 (Secondary) Add New 
Service 60 60 60 18.48 17.09 12.00 211.41 211.41 166.90 256 52 57 6,303  74,628  $642,441 

606 (Secondary) Add New 
Service 60 60 60 33.17 29.81 21.08 413.59 413.59 326.52 256 52 57 11,242  145,997  $1,145,796 

607 (Secondary) Add New 
Service 60 60 60 23.89 21.71 15.22 251.80 251.80 198.79 256 52 57 8,112  88,885  $826,725 

608 (Secondary) Add New 
Service 60 60 60 22.53 20.57 14.30 286.11 286.11 225.87 256 52 57 7,653  100,996  $779,978 

609 (Secondary) Add New 
Service 60 60 60 38.79 34.87 24.48 423.48 423.48 334.33 256 52 57 13,139  149,489  $1,339,168 

610 (Secondary) Add New 
Service 60 60 60 25.43 17.09 12.10 253.61 192.75 152.17 256 52 57 8,088  83,621  $824,315 

611 (Secondary) Add New 
Service 60 60 60 37.95 34.03 24.20 285.39 285.39 225.31 256 52 57 12,864  100,742  $1,311,098 

612 (Secondary) Add New 
Service 60 60 60 36.58 36.58 28.88 501.32 501.32 395.78 256 52 57 12,911  176,966  $1,315,887 

613 (Secondary) Add New 
Service 60 60 60 22.64 20.55 16.23 332.00 332.00 262.10 256 52 57 7,790  117,195  $793,934 

614 (Secondary) Add New 
Service 60 60 60 17.42 17.42 13.75 235.58 235.58 185.98 256 52 57 6,148  83,159  $626,613 

615 (Secondary) Add New 
Service 60 60 60 37.62 37.62 29.70 510.45 510.45 402.98 256 52 57 13,280  180,188  $1,353,483 

616 (Secondary) Add New 
Service 60 60 60 22.92 17.42 13.75 314.04 238.67 188.42 256 52 57 7,556  103,546  $770,116 

617 (Secondary) Add New 
Service 60 60 60 48.07 48.07 37.95 650.81 650.81 513.80 256 52 57 16,969  229,735  $1,729,451 

618 (Secondary) Add New 
Service 60 60 60 24.81 23.10 16.32 318.89 318.89 251.76 256 52 57 8,481  112,569  $864,417 

619 (Secondary) Add New 
Service 60 60 60 35.09 31.39 22.37 351.90 351.90 277.82 256 52 57 11,890  124,222  $1,211,834 

620 (Secondary) Add New 
Service 60 60 60 17.07 17.07 13.48 233.10 233.10 184.03 256 52 57 6,025  82,284  $614,080 

621 (Secondary) Add New 
Service 60 60 60 34.83 34.83 27.50 541.20 541.20 427.26 256 52 57 12,296  191,044  $1,253,225 

700 (Circulator) 
LYMMO-
Orange/Downtown 

Add New 
Service 7/15 15 15 

66.02 29.10 25.13 374.94 156.49 136.31 
256 52 57 19,847  111,891  $2,022,784 

701 (Circulator) 
LYMMO - Lime Line - 
Parramore 

Add New 
Service 10/15 15 15 

29.12 14.67 12.67 189.33 116.34 100.99 
256 52 57 8,940  60,273  $911,194 

702 (Circulator) 
LYMMO - Grapefruit 
Line - East/West 

Add New 
Service 10/15 15 15 

47.34 29.63 25.57 350.25 219.35 191.20 
256 52 57 15,118  111,970  $1,540,789 

703 (Circulator) 
LYMMO - Orange Line 
North Quarter 

Add New 
Service 15 15 15 

18.15 15.17 13.17 107.64 91.17 79.82 
256 52 57 6,186  36,846  $630,478 
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Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 
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Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

704 (Circulator) 
Buenaventura Lakes 

Add New 
Service 60 60 60 29.70 20.90 16.50 400.67 281.95 222.59 256 52 57 9,631  129,921  $981,541 

705 (Circulator) 
Buenaventura Lakes 

Add New 
Service 60 60 60 33.17 23.34 18.43 455.31 320.40 252.95 256 52 57 10,754  147,639  $1,096,054 

706 (Circulator) 
Poinciana 

Add New 
Service 60 60 60 27.98 18.81 14.85 520.99 366.63 289.44 256 52 57 8,987  168,937  $915,914 

708 (Circulator) 
Winter Garden 

Add New 
Service 60 60 60 70.27 70.27 56.65 959.56 959.56 772.33 256 52 57 24,873  339,568  $2,535,028 

709 (Circulator) 
Kissimmee Circulator 

Add New 
Service 30 0 0 23.27 0.00 0.00 316.58 0.00 0.00 256 52 57 5,956  81,045  $607,019 

710 (Circulator) 
LYMMO-FL Hospital 

Add New 
Service 60 60 60 60.50 51.04 42.17 555.45 488.12 420.79 256 52 57 20,546  191,562  $2,094,006 

711 (Circulator) 
LYMMO-South 
Orange/ORMC 

Add New 
Service 60 60 60 

36.30 30.84 25.67 397.92 349.69 301.46 
256 52 57 12,359  137,236  $1,259,661 

712 (Circulator) 
Seminole State 
College 

Add New 
Service 60 60 60 

23.17 0.00 0.00       119.00 
52 57 2,757  0  $281,017 

NeighborLink 801 
Poinciana 

Increase 
Hours of 
Service 

60 60 60 
8.83 8.83 20.00       256.00 

52 57 3,861  0  $393,469 

NeighborLink 803 SW 
Poinciana 

Increase 
Hours of 
Service 

60 60 60 
9.83 9.83 20.00       256.00 

52 57 4,168  0  $424,844 

NeighborLink 804 
Intercession City 

Increase 
Hours of 
Service 

60 60 60 
15.67 22.00 20.00       256.00 

52 57 6,296  0  $641,639 

NeighborLink 811 
Ocoee 

Increase 
Hours of 
Service 

60 60 60 
7.83 7.83 20.00       256.00 

52 57 3,552  0  $362,061 

NeighborLink 812 
Winter Garden 

Increase 
Hours of 
Service 

60 60 60 
8.33 8.33 20.00       256.00 

52 57 3,706  0  $377,679 

NeighborLink 813 Pine 
Hills 

Increase 
Hours of 
Service 

60 60 60 
8.83 8.83 20.00       256.00 

52 57 3,861  0  $393,469 

NeighborLink 821 
Bithlo 

Increase 
Hours of 
Service 

60 60 60 
7.75 7.75 20.00       256.00 

52 57 3,527  0  $359,472 

NeighborLink 822 
Oviedo 

Increase 
Hours of 
Service 

60 60 60 
8.65 8.65 20.00       256.00 

52 57 3,804  0  $387,724 

NeighborLink 823 
South Apopka 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 831 
Buena Ventura Lakes 

Increase 
Hours of 
Service 

60 60 60 
6.33 22.00 20.00       256.00 

52 57 3,904  0  $397,945 

NeighborLink 832 
North Kissimmee 

Increase 
Hours of 
Service 

60 60 60 
7.63 22.00 20.00       256.00 

52 57 4,237  0  $431,864 

NeighborLink 841 
Williamsburg 

Increase 
Hours of 
Service 

60 60 60 
9.00 9.00 20.00       256.00 

52 57 3,912  0  $398,711 
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Annual 
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NeighborLink 860 
North Apopka 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighboLink 861 Pine 
Hills North 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 862 
Hiawassee 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 863 
Sanford 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 864 
Eatonville / Maitland 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 865 
South Altamonte 
Springs 

Add New 
Service 60 60 60 

22.00 22.00 20.00       256.00 
52 57 7,916  0  $806,799 

NeighborLink 866 
South Semoran 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 867 
Richmond/Washington 
Shores 

Add New 
Service 60 60 60 

22.00 22.00 20.00       256.00 
52 57 7,916  0  $806,799 

Neighborlink 868 
Meadow Woods 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 869 
Hunters Creek / Sky 
Lake 

Add New 
Service 60 60 60 

22.00 22.00 20.00       256.00 
52 57 7,916  0  $806,799 

NeighborLink 870 
University 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 871 
North Semoran 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 873 
Waterford Lakes / 
Avalon Park 

Add New 
Service 60 60 60 

22.00 22.00 20.00       256.00 
52 57 7,916  0  $806,799 

NeighborLink 874 
Casselberry 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

Neighborlink 881 St. 
Cloud 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 882 
Lake Baldwin-Full Sail 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

NeighborLink 890 
Taft-S. Orange TNC 

Add New 
Service 60 60 60 22.00 22.00 20.00       256.00 52 57 7,916  0  $806,799 

901 (BRT) SR 436 Add New 
Service 15 15 15 300.00 300.00 300.00 4500.00 4500.00 4500.00 256.00 52 57 109,500  1,642,500  $11,160,240 

904 (BRT) SR 50 BRT Add New 
Service 15 15 15 300.00 300.00 300.00 4500.00 4500.00 4500.00 256.00 52 57 109,500  1,642,500  $11,160,240 

909 (BRT) US 192 Add New 
Service 15 15 15 300.00 300.00 300.00 4500.00 4500.00 4500.00 256.00 52 57 109,500  1,642,500  $11,160,240 

910 (BRT) US 192 Add New 
Service 15 15 15 300.00 300.00 300.00 4500.00 4500.00 4500.00 256.00 52 57 109,500  1,642,500  $11,160,240 

Other Service Improvements                               

ADA Paratransit 
Service 

ADA Service 
for 
New/Expanded 
Service 

0 0 0 0 0 0.00 0.00 0.00 0.00 256 52 57 0  0  $0 
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Service Type/Mode Description 

Headway (minutes) Vehicle Hours Vehicle Miles Annual Days of Service 

Annual 
Hours 

Annual 
Miles 

Annual Operating Cost  

Weekday Saturday  Sunday Weekday Saturday Sunday Weekday Saturday Sunday Weekday Saturday Sunday 
2020 

TD and Medicaid 
Paratransit Service 

TD and 
Medicaid 
Paratransit 
Service 

0 0 0 0 0 0.00 0.00 0.00 0.00 256 52 57 0  0  $0 

 



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2020 Annual Update, FY 2020-2029 

 

 

 59 

 

TABLE 9: IMPLEMENTATION PLAN 

Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
Maintain Existing Fixed Route/Fixed Guideway                         
Link 1 (includes Sun rail connection) Maintain Existing Fixed Route Service 2019 $961,579 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 3 Maintain Existing Fixed Route Service 2018 $1,579,397 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 6 Maintain Existing Fixed Route Service 2018 $496,354 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 7 Maintain Existing Fixed Route Service 2018 $1,254,989 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 8 Maintain Existing Fixed Route Service 2018 $7,998,754 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 9 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $1,182,858 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 10 Maintain Existing Fixed Route Service 2018 $2,374,557 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 11 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $2,044,930 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 13 Maintain Existing Fixed Route Service 2018 $1,791,677 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 15 Maintain Existing Fixed Route Service 2018 $2,342,840 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 18 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $2,026,435 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 20 Maintain Existing Fixed Route Service 2018 $1,157,080 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 21 Maintain Existing Fixed Route Service 2018 $3,731,323 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 23 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $1,074,918 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 24 Maintain Existing Fixed Route Service 2018 $492,018 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 25 Maintain Existing Fixed Route Service 2018 $1,827,247 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 26 Maintain Existing Fixed Route Service 2018 $1,739,066 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 28 Maintain Existing Fixed Route Service 2018 $1,820,783 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 29 Maintain Existing Fixed Route Service 2018 $1,816,317 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 34 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $1,052,168 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 36 Maintain Existing Fixed Route Service 2018 $1,579,367 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 37 Maintain Existing Fixed Route Service 2018 $4,537,726 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 38 Maintain Existing Fixed Route Service 2018 $1,127,996 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 40 Maintain Existing Fixed Route Service 2018 $2,156,084 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 42 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $4,089,776 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 44 Maintain Existing Fixed Route Service 2018 $934,117 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 45 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $1,406,855 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 46E(1) (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $715,829 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 46W(2) (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $525,226 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 48 Maintain Existing Fixed Route Service 2018 $1,853,216 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 49 Maintain Existing Fixed Route Service 2018 $1,801,891 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 50 Maintain Existing Fixed Route Service 2018 $4,052,092 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 51 Maintain Existing Fixed Route Service 2018 $1,388,905 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 54 Maintain Existing Fixed Route Service 2018 $830,114 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 55 Maintain Existing Fixed Route Service 2018 $3,020,984 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 56 Maintain Existing Fixed Route Service 2018 $3,393,232 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 57 Maintain Existing Fixed Route Service 2018 $1,233,367 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 58 Maintain Existing Fixed Route Service 2018 $424,833 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
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Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
Link 60 (LYMMO - Orange Line) Maintain Existing Fixed Route Service 2018 $1,989,287 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 61 (LYMMO - Lime Line - Parramore) Maintain Existing Fixed Route Service 2018 $884,038 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 62 (LYMMO - Grapefruit Line - East/West) Maintain Existing Fixed Route Service 2018 $1,501,899 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 63 (LYMMO - Orange Line North Quarter) Maintain Existing Fixed Route Service 2018 $604,253 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 102 Maintain Existing Fixed Route Service 2018 $3,485,468 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 103 Maintain Existing Fixed Route Service 2018 $1,984,480 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 104 Maintain Existing Fixed Route Service 2018 $2,779,339 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 105 Maintain Existing Fixed Route Service 2018 $2,723,479 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 106 Maintain Existing Fixed Route Service 2018 $2,794,768 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 107 Maintain Existing Fixed Route Service 2018 $2,981,124 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 108 Maintain Existing Fixed Route Service 2018 $2,482,932 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 111 (includes SunRail connection) Maintain Existing Fixed Route Service 2018 $1,924,222 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 125 Maintain Existing Fixed Route Service 2018 $3,683,548 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 155 Maintain Existing Fixed Route Service 2018 $526,266 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 300 (Disney Direct) Maintain Existing Fixed Route Service 2018 $116,439 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 301 (Disney Direct) Maintain Existing Fixed Route Service 2018 $265,952 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 302  (Disney Direct) Maintain Existing Fixed Route Service 2018 $268,634 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 303  (Disney Direct) Maintain Existing Fixed Route Service 2018 $224,693 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 304  (Disney Direct) Maintain Existing Fixed Route Service 2018 $236,593 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 305  (Disney Direct) Maintain Existing Fixed Route Service 2018 $81,025 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 306  (Disney Direct) Maintain Existing Fixed Route Service 2018 $157,109 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 313 Maintain Existing Fixed Route Service 2018 $743,250 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 319 Maintain Existing Fixed Route Service 2018 $1,794,132 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 405 Maintain Existing Fixed Route Service 2018 $669,398 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 407 (FastLink) Maintain Existing Fixed Route Service 2018 $575,139 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 418 (FastLink) Maintain Existing Fixed Route Service 2018 $1,049,813 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 426 Maintain Existing Fixed Route Service 2018 $923,081 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 434 Maintain Existing Fixed Route Service 2018 $1,507,221 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 436N (4361 or 113) (includes SunRail Connector) Maintain Existing Fixed Route Service 2018 $2,808,540 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 436S (4362 or 112) Maintain Existing Fixed Route Service 2018 $3,631,867 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 441 (FastLink) Maintain Existing Fixed Route Service 2018 $865,195 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Link 443 Maintain Existing Fixed Route Service 2018 $1,448,432 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Kissimmee Circulator 709 Maintain Existing Fixed Route Service 2018 $607,150 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 601 Poinciana Maintain Existing NeighborLink Service 2018 $200,873 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 604 Intercession City - Campbell City Maintain Existing NeighborLink Service 2018 $80,262 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 611 Ocoee Maintain Existing NeighborLink Service 2018 $216,129 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 612 Winter Garden Maintain Existing NeighborLink Service 2018 $208,539 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 613 Pine Hills Maintain Existing NeighborLink Service 2018 $200,873 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 621 E. Colonial Dr/Bithlo Maintain Existing NeighborLink Service 2018 $217,387 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 622 Oviedo Maintain Existing NeighborLink Service 2018 $203,657 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 631 Buena Ventura Lakes Maintain Existing NeighborLink Service 2018 $198,691 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
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Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
NeighborLink 632 North Kissimmee Maintain Existing NeighborLink Service 2018 $182,207 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 652 Maitland Maintain Existing NeighborLink Service 2018 $47,549 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 651 Goldsboro Maintain Existing NeighborLink Service 2018 $242,711 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 641 Williamsburg Maintain Existing NeighborLink Service 2018 $198,318 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
                            
Maintain Other Existing Services & Purchased Transportation                         
                            
Paratransit Service (Access LYNX) Maintain Existing Paratransit Service 2018 $33,680,287 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
Road Ranger Service Maintain Existing  2018 $1,420,258 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
                            
Fixed Route/Fixed Guideway Improvements                           
Link 1 (includes Sun rail connection) Eliminate Service 2029 -$961,579 No No No No No No No No Yes Yes 
Link 3 Eliminate Service 2029 -$1,579,397 No No No No No No No No Yes Yes 
Link 6 Eliminate Service 2029 -$496,354 No No No No No No No No Yes Yes 
Link 7 Eliminate Service 2029 -$1,254,989 No No No No No No No No Yes Yes 
Link 8 Eliminate Service 2029 -$7,998,754 No No No No No No No No Yes Yes 
Link 9 (includes SunRail connection) Eliminate Service 2029 -$1,182,858 No No No No No No No No Yes Yes 
Link 10 Eliminate Service 2029 -$2,374,557 No No No No No No No No Yes Yes 
Link 11 (includes SunRail connection) Eliminate Service 2029 -$2,044,930 No No No No No No No No Yes Yes 
Link 13 Eliminate Service 2029 -$1,791,677 No No No No No No No No Yes Yes 
Link 15 Eliminate Service 2029 -$2,342,840 No No No No No No No No Yes Yes 
Link 18 (includes SunRail connection) Eliminate Service 2029 -$2,026,435 No No No No No No No No Yes Yes 
Link 20 Eliminate Service 2029 -$1,157,080 No No No No No No No No Yes Yes 
Link 21 Eliminate Service 2029 -$3,731,323 No No No No No No No No Yes Yes 
Link 23 (includes SunRail connection) Eliminate Service 2029 -$1,074,918 No No No No No No No No Yes Yes 
Link 24 Eliminate Service 2029 -$492,018 No No No No No No No No Yes Yes 
Link 25 Eliminate Service 2029 -$1,827,247 No No No No No No No No Yes Yes 
Link 26 Eliminate Service 2029 -$1,739,066 No No No No No No No No Yes Yes 
Link 28 Eliminate Service 2029 -$1,820,783 No No No No No No No No Yes Yes 
Link 29 Eliminate Service 2029 -$1,816,317 No No No No No No No No Yes Yes 
Link 34 (includes SunRail connection) Eliminate Service 2029 -$1,052,168 No No No No No No No No Yes Yes 
Link 36 Eliminate Service 2029 -$1,579,367 No No No No No No No No Yes Yes 
Link 37 Eliminate Service 2029 -$4,537,726 No No No No No No No No Yes Yes 
Link 38 Eliminate Service 2029 -$1,127,996 No No No No No No No No Yes Yes 
Link 40 Eliminate Service 2029 -$2,156,084 No No No No No No No No Yes Yes 
Link 42 (includes SunRail connection) Eliminate Service 2029 -$4,089,776 No No No No No No No No Yes Yes 
Link 44 Eliminate Service 2029 -$934,117 No No No No No No No No Yes Yes 
Link 45 (includes SunRail connection) Eliminate Service 2029 -$1,406,855 No No No No No No No No Yes Yes 
Link 46E(1) (includes SunRail connection) Eliminate Service 2029 -$715,829 No No No No No No No No Yes Yes 
Link 46W(2) (includes SunRail connection) Eliminate Service 2029 -$525,226 No No No No No No No No Yes Yes 
Link 48 Eliminate Service 2029 -$1,853,216 No No No No No No No No Yes Yes 
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Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
Link 49 Eliminate Service 2029 -$1,801,891 No No No No No No No No Yes Yes 
Link 50 Eliminate Service 2029 -$4,052,092 No No No No No No No No Yes Yes 
Link 51 Eliminate Service 2029 -$1,388,905 No No No No No No No No Yes Yes 
Link 54 Eliminate Service 2029 -$830,114 No No No No No No No No Yes Yes 
Link 55 Eliminate Service 2029 -$3,020,984 No No No No No No No No Yes Yes 
Link 56 Eliminate Service 2029 -$3,393,232 No No No No No No No No Yes Yes 
Link 57 Eliminate Service 2029 -$1,233,367 No No No No No No No No Yes Yes 
Link 58 Eliminate Service 2029 -$424,833 No No No No No No No No Yes Yes 
Link 60 (LYMMO - Orange Line) Eliminate Service 2029 -$1,989,287 No No No No No No No No Yes Yes 
Link 61 (LYMMO - Lime Line - Parramore) Eliminate Service 2029 -$884,038 No No No No No No No No Yes Yes 
Link 62 (LYMMO - Grapefruit Line - East/West) Eliminate Service 2029 -$1,501,899 No No No No No No No No Yes Yes 
Link 63 (LYMMO - Orange Line North Quarter) Eliminate Service 2029 -$604,253 No No No No No No No No Yes Yes 
Link 102 Eliminate Service 2029 -$3,485,468 No No No No No No No No Yes Yes 
Link 103 Eliminate Service 2029 -$1,984,480 No No No No No No No No Yes Yes 
Link 104 Eliminate Service 2029 -$2,779,339 No No No No No No No No Yes Yes 
Link 105 Eliminate Service 2029 -$2,723,479 No No No No No No No No Yes Yes 
Link 106 Eliminate Service 2029 -$2,794,768 No No No No No No No No Yes Yes 
Link 107 Eliminate Service 2029 -$2,981,124 No No No No No No No No Yes Yes 
Link 108 Eliminate Service 2029 -$2,482,932 No No No No No No No No Yes Yes 
Link 111 (includes SunRail connection) Eliminate Service 2029 -$1,924,222 No No No No No No No No Yes Yes 
Link 125 Eliminate Service 2029 -$3,683,548 No No No No No No No No Yes Yes 
Link 300 (Disney Direct) Eliminate Service 2029 -$116,439 No No No No No No No No Yes Yes 
Link 301 (Disney Direct) Eliminate Service 2029 -$265,952 No No No No No No No No Yes Yes 
Link 302  (Disney Direct) Eliminate Service 2029 -$268,634 No No No No No No No No Yes Yes 
Link 303  (Disney Direct) Eliminate Service 2029 -$224,693 No No No No No No No No Yes Yes 
Link 304  (Disney Direct) Eliminate Service 2029 -$236,593 No No No No No No No No Yes Yes 
Link 305  (Disney Direct) Eliminate Service 2029 -$81,025 No No No No No No No No Yes Yes 
Link 306  (Disney Direct) Eliminate Service 2029 -$157,109 No No No No No No No No Yes Yes 
Link 313 Eliminate Service 2029 -$743,250 No No No No No No No No Yes Yes 
Link 319 Eliminate Service 2029 -$1,794,132 No No No No No No No No Yes Yes 
Link 320 Eliminate Service 2029 -$326,666 No No No No No No No No Yes Yes 
Link 405 Eliminate Service 2029 -$669,398 No No No No No No No No Yes Yes 
Link 407 (FastLink) Eliminate Service 2029 -$575,139 No No No No No No No No Yes Yes 
Link 418 (FastLink) Eliminate Service 2029 -$1,049,813 No No No No No No No No Yes Yes 
Link 426 Eliminate Service 2029 -$923,081 No No No No No No No No Yes Yes 
Link 434 Eliminate Service 2029 -$1,507,221 No No No No No No No No Yes Yes 
Link 436N (4361 or 113) (includes SunRail Connector) Eliminate Service 2029 -$2,808,540 No No No No No No No No Yes Yes 
Link 436S (4362 or 112) Eliminate Service 2029 -$3,631,867 No No No No No No No No Yes Yes 
Link 441 (FastLink) Eliminate Service 2029 -$865,195 No No No No No No No No Yes Yes 
Link 443 Eliminate Service 2029 -$1,448,432 No No No No No No No No Yes Yes 
Link 16 (formerly 416) Rename Service 2029 $328,563 No No No No No No No No Yes Yes 
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Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
Link 27 (formerly 427) Rename Service 2029 $691,043 No No No No No No No No Yes Yes 
100 (Core) Add New Service 2029 $6,143,586 No No No No No No No No Yes Yes 
101 (Core) (436S/112) Add New Service 2029 $8,485,509 No No No No No No No No Yes Yes 
102 (Core) (106, 107 & 8) Add New Service 2029 $7,699,258 No No No No No No No No Yes Yes 
103 (Core) (125) Add New Service 2029 $2,342,268 No No No No No No No No Yes Yes 
104 (Core) SR 50 (28, 29, 48, 49, 104,& 105) Add New Service 2029 $5,345,977 No No No No No No No No Yes Yes 
105 (Core) (21, 37 & 38) Kirkman Rd- Pine 
Hills/Universal Add New Service 2029 $4,407,526 No No No No No No No No Yes Yes 

106 (Core) (7, 11 & 18) Orange Ave Add New Service 2029 $1,959,583 No No No No No No No No Yes Yes 
107 (Core) (8, 42 & 111) Oak Ridge Rd - Universal/OIA Add New Service 2029 $3,690,303 No No No No No No No No Yes Yes 
108 (Core) (8 & 50) International Drive Add New Service 2029 $4,214,922 No No No No No No No No Yes Yes 
109 (Core) US 192 (56) Add New Service 2029 $3,516,228 No No No No No No No No Yes Yes 
110 (Core) US 192 (55 & 56) Add New Service 2029 $3,694,649 No No No No No No No No Yes Yes 
111 (Core) US 192 - St Cloud/KIS Add New Service 2029 $3,096,986 No No No No No No No No Yes Yes 
200 (Limited Stop) US 17/92 - LCS/Sanford Add New Service 2029 $6,892,991 No No No No No No No No Yes Yes 
201 (Limited Stop) SR 436 Add New Service 2029 $9,427,498 No No No No No No No No Yes Yes 
202 (Limited Stop) US 441 - KIS/Apopka Add New Service 2029 $8,623,862 No No No No No No No No Yes Yes 
203 (Limited Stop) Silver Star Rd - Winter Garden/LOC Add New Service 2029 $2,621,933 No No No No No No No No Yes Yes 
204 (Limited Stop) SR 50 - Winter Garden/UCF Add New Service 2029 $5,980,818 No No No No No No No No Yes Yes 

205 (Limited Stop) Pine Hills Rd-Kirkman Rd - 
Universal/Rosemont Add New Service 2029 $4,904,887 No No No No No No No No Yes Yes 

206 (Limited Stop) Orange Ave - LCS/SLR SunRail Add New Service 2029 $2,053,178 No No No No No No No No Yes Yes 
207 (Limited Stop) Oak Ridge Rd - OIA/Disney Springs Add New Service 2029 $3,885,581 No No No No No No No No Yes Yes 
208 (Limited Stop) International Dr - Disney 
Springs/Universal Add New Service 2029 $4,711,481 No No No No No No No No Yes Yes 

209 (Limited Stop)  US 192 - Disney Springs/KiS via SR 
535 Add New Service 2029 $3,919,320 No No No No No No No No Yes Yes 

210 (Limited Stop) US 192 - KIS/WDW via World Drive Add New Service 2029 $4,118,451 No No No No No No No No Yes Yes 
211 (Limited Stop) US 192 - St Cloud/KIS Add New Service 2029 $3,473,723 No No No No No No No No Yes Yes 
300 (Regional Express) Add New Service 2029 $1,337,020 No No No No No No No No Yes Yes 
302 (Regional Express) Add New Service 2029 $1,225,253 No No No No No No No No Yes Yes 
303 (Regional Express) Add New Service 2029 $1,365,186 No No No No No No No No Yes Yes 
304 (Regional Express) Add New Service 2029 $1,332,978 No No No No No No No No Yes Yes 
305 (Regional Express) Add New Service 2029 $2,236,315 No No No No No No No No Yes Yes 
306 (Regional Express) Add New Service 2029 $739,390 No No No No No No No No Yes Yes 
307 (Regional Express) Add New Service 2029 $1,435,174 No No No No No No No No Yes Yes 
308 (Regional Express) Add New Service 2029 $1,086,885 No No No No No No No No Yes Yes 
309 (Regional Express) Add New Service 2029 $1,403,508 No No No No No No No No Yes Yes 
310 (Regional Express) Add New Service 2029 $1,457,071 No No No No No No No No Yes Yes 
311 (Regional Express) Add New Service 2029 $2,398,603 No No No No No No No No Yes Yes 
312 (Regional Express) Add New Service 2029 $1,783,055 No No No No No No No No Yes Yes 
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Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
313 (Regional Express) Add New Service 2029 $2,887,027 No No No No No No No No Yes Yes 
314 (Regional Express) Add New Service 2029 $2,263,845 No No No No No No No No Yes Yes 
400 (Commuter Express) Add New Service 2029 $654,375 No No No No No No No No Yes Yes 
401 (Commuter Express) Add New Service 2029 $399,983 No No No No No No No No Yes Yes 
500 (Primary) SR 434 - Oviedo Mall/OBT Add New Service 2029 $6,815,946 No No No No No No No No Yes Yes 
501 (Primary) Goldenrod-OIA/University Blvd-SR 436 Add New Service 2029 $3,221,751 No No No No No No No No Yes Yes 
502 (Primary) Add New Service 2029 $5,836,244 No No No No No No No No Yes Yes 
503 (Primary) Add New Service 2029 $3,471,800 No No No No No No No No Yes Yes 
504 (Primary) Add New Service 2029 $2,435,351 No No No No No No No No Yes Yes 
505 (Primary) JYP - Rosemont SS/Kissimmee Add New Service 2029 $6,078,212 No No No No No No No No Yes Yes 
506 (Primary) Lake Underhill-UCF/LCS Add New Service 2029 $4,016,493 No No No No No No No No Yes Yes 
507 (Primary) Add New Service 2029 $2,262,349 No No No No No No No No Yes Yes 
509 (Primary) Sand Lake Road Add New Service 2029 $3,565,294 No No No No No No No No Yes Yes 
510 (Primary) Buenaventura Blvd - MDW-SRL/KIS Add New Service 2029 $2,677,342 No No No No No No No No Yes Yes 
513 (Primary) Add New Service 2029 $2,486,603 No No No No No No No No Yes Yes 
514 (Primary) Hiawassee Rd- Pine Hills NTC/DstPkwy SS Add New Service 2029 $4,401,640 No No No No No No No No Yes Yes 
515 (Primary) Rio Grande - LCS/Florida Mall Add New Service 2029 $3,106,418 No No No No No No No No Yes Yes 
516 (Primary) Add New Service 2029 $3,506,686 No No No No No No No No Yes Yes 
517 (Primary) Add New Service 2029 $2,382,440 No No No No No No No No Yes Yes 
518 (Primary) Add New Service 2029 $3,043,960 No No No No No No No No Yes Yes 

519 (Primary) Add New Service 2029 $1,560,692 No No No No No No No No Yes Yes 

520 (Primary) Add New Service 2029 $4,006,955 No No No No No No No No Yes Yes 
600 (Secondary) Add New Service 2029 $1,937,765 No No No No No No No No Yes Yes 
601 (Secondary) Add New Service 2029 $1,303,354 No No No No No No No No Yes Yes 
603 (Secondary) Add New Service 2029 $2,050,502 No No No No No No No No Yes Yes 
604 (Secondary) Add New Service 2029 $592,893 No No No No No No No No Yes Yes 
605 (Secondary) Add New Service 2029 $642,441 No No No No No No No No Yes Yes 
606 (Secondary) Add New Service 2029 $1,145,796 No No No No No No No No Yes Yes 
607 (Secondary) Add New Service 2029 $826,725 No No No No No No No No Yes Yes 
608 (Secondary) Add New Service 2029 $779,978 No No No No No No No No Yes Yes 
609 (Secondary) Add New Service 2029 $1,339,168 No No No No No No No No Yes Yes 
610 (Secondary) Add New Service 2029 $824,315 No No No No No No No No Yes Yes 
611 (Secondary) Add New Service 2029 $1,311,098 No No No No No No No No Yes Yes 
612 (Secondary) Add New Service 2029 $1,315,887 No No No No No No No No Yes Yes 
613 (Secondary) Add New Service 2029 $793,934 No No No No No No No No Yes Yes 
614 (Secondary) Add New Service 2029 $626,613 No No No No No No No No Yes Yes 
615 (Secondary) Add New Service 2029 $1,353,483 No No No No No No No No Yes Yes 
616 (Secondary) Add New Service 2029 $770,116 No No No No No No No No Yes Yes 
617 (Secondary) Add New Service 2029 $1,729,451 No No No No No No No No Yes Yes 
618 (Secondary) Add New Service 2029 $864,417 No No No No No No No No Yes Yes 
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Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
619 (Secondary) Add New Service 2029 $1,211,834 No No No No No No No No Yes Yes 
620 (Secondary) Add New Service 2029 $614,080 No No No No No No No No Yes Yes 
621 (Secondary) Add New Service 2029 $1,253,225 No No No No No No No No Yes Yes 
700 (Circulator) LYMMO-Orange/Downtown Add New Service 2029 $2,022,784 No No No No No No No No Yes Yes 
701 (Circulator) LYMMO - Lime Line - Parramore Add New Service 2029 $911,194 No No No No No No No No Yes Yes 
702 (Circulator) LYMMO - Grapefruit Line - East/West Add New Service 2029 $1,540,789 No No No No No No No No Yes Yes 
703 (Circulator) LYMMO - Orange Line North Quarter Add New Service 2029 $630,478 No No No No No No No No Yes Yes 
704 (Circulator) Buenaventura Lakes Add New Service 2029 $981,541 No No No No No No No No Yes Yes 
705 (Circulator) Buenaventura Lakes Add New Service 2029 $1,096,054 No No No No No No No No Yes Yes 
706 (Circulator) Poinciana Add New Service 2029 $915,914 No No No No No No No No Yes Yes 
708 (Circulator) Winter Garden Add New Service 2029 $2,535,028 No No No No No No No No Yes Yes 
710 (Circulator) LYMMO-FL Hospital Add New Service 2029 $2,094,006 No No No No No No No No Yes Yes 
711 (Circulator) LYMMO-South Orange/ORMC Add New Service 2029 $1,259,661 No No No No No No No No Yes Yes 
712 (Circulator) Seminole State College Add New Service 2020 $281,017 Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 
NeighborLink 801 Poinciana Increase Hours of Service 2029 $393,469 No No No No No No No No Yes Yes 
NeighborLink 803 SW Poinciana Increase Hours of Service 2029 $424,844 No No No No No No No No Yes Yes 
NeighborLink 804 Intercession City Increase Hours of Service 2029 $641,639 No No No No No No No No Yes Yes 
Neighborlink 881 St. Cloud Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 882 Lake Baldwin-Full Sail Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
Neighborlink 868 Meadow Woods Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 860 North Apopka Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 871 North Semoran Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighboLink 861 Pine Hills North Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 867 Richmond/Washington Shores Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 863 Sanford Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 865 South Altamonte Springs Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 823 South Apopka Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 866 South Semoran Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 890 Taft-S. Orange TNC Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 870 University Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 873 Waterford Lakes / Avalon Park Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 811 Ocoee Increase Hours of Service 2029 $362,061 No No No No No No No No Yes Yes 
NeighborLink 812 Winter Garden Increase Hours of Service 2029 $377,679 No No No No No No No No Yes Yes 
NeighborLink 813 Pine Hills Increase Hours of Service 2029 $393,469 No No No No No No No No Yes Yes 
NeighborLink 821 Bithlo Increase Hours of Service 2029 $359,472 No No No No No No No No Yes Yes 
NeighborLink 822 Oviedo Increase Hours of Service 2029 $387,724 No No No No No No No No Yes Yes 
NeighborLink 831 Buena Ventura Lakes Increase Hours of Service 2029 $397,945 No No No No No No No No Yes Yes 
NeighborLink 832 North Kissimmee Increase Hours of Service 2029 $431,864 No No No No No No No No Yes Yes 
NeighborLink 841 Williamsburg Increase Hours of Service 2029 $398,711 No No No No No No No No Yes Yes 
NeighborLink 864 Eatonville / Maitland Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 862 Hiawassee Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
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Service Type/Mode Description Implementation 
Year  Annual 

Operating Cost  
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

2020 
NeighborLink 874 Casselberry Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
NeighborLink 869 Hunters Creek / Sky Lake Add New Service 2029 $806,799 No No No No No No No No Yes Yes 
901 (BRT) SR 436 Add New Service 2029 $11,160,240 No No No No No No No No Yes Yes 
904 (BRT) SR 50 BRT Add New Service 2029 $11,160,240 No No No No No No No No Yes Yes 
909 (BRT) US 192 Add New Service 2029 $11,160,240 No No No No No No No No Yes Yes 
910 (BRT) US 192 Add New Service 2029 $11,160,240 No No No No No No No No Yes Yes 
                            
                            
Other Existing Service Improvements                         
ADA Paratransit Service ADA Service for New/Expanded Service 2029 $0 No No No No No No No No Yes Yes 
TD and Medicaid Paratransit Service TD and Medicaid Paratransit Service 2029 $0 No No No No No No No No Yes Yes 
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TABLE 10: OPERATING COST ELEMENT 

Service Type/Mode 

Description Annual 
Operating Cost  2021 2022 2023 2024 2025 2026 2027 2028 2029 2030   Total             

    1 2 3 4 5 6 7 8 9 10     

  2020                         
Maintain Existing Fixed 
Route/Fixed Guideway   $161,442,694 $164,300,229 $167,208,343 $170,167,931 $173,179,903 $176,245,188 $179,364,727 $182,539,483 $185,770,432 $189,058,569 $192,404,905   $1,780,239,711 

Link 1 (includes Sun rail 
connection) 

Maintain Existing Fixed Route 
Service $961,579 $978,598 $995,920 $1,013,547 $1,031,487 $1,049,745 $1,068,325 $1,087,234 $1,106,478 $1,126,063 $1,145,994   $10,603,393 

Link 3 Maintain Existing Fixed Route 
Service $1,579,397 $1,607,352 $1,635,803 $1,664,756 $1,694,223 $1,724,210 $1,754,729 $1,785,787 $1,817,396 $1,849,564 $1,882,301   $17,416,121 

Link 6 Maintain Existing Fixed Route 
Service $496,354 $505,140 $514,081 $523,180 $532,440 $541,865 $551,456 $561,216 $571,150 $581,259 $591,548   $5,473,335 

     Link 7 Maintain Existing Fixed Route 
Service $1,254,989 $1,277,202 $1,299,809 $1,322,815 $1,346,229 $1,370,057 $1,394,307 $1,418,987 $1,444,103 $1,469,663 $1,495,676   $13,838,849 

Link 8 Maintain Existing Fixed Route 
Service $7,998,754 $8,140,332 $8,284,416 $8,431,050 $8,580,280 $8,732,150 $8,886,710 $9,044,004 $9,204,083 $9,366,995 $9,532,791   $88,202,811 

Link 9 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $1,182,858 $1,203,795 $1,225,102 $1,246,786 $1,268,854 $1,291,313 $1,314,169 $1,337,430 $1,361,102 $1,385,194 $1,409,712   $13,043,457 

Link 10 Maintain Existing Fixed Route 
Service $2,374,557 $2,416,586 $2,459,360 $2,502,891 $2,547,192 $2,592,277 $2,638,160 $2,684,856 $2,732,378 $2,780,741 $2,829,960   $26,184,400 

Link 11 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $2,044,930 $2,081,125 $2,117,961 $2,155,449 $2,193,601 $2,232,427 $2,271,941 $2,312,155 $2,353,080 $2,394,729 $2,437,116   $22,549,584 

Link 13 Maintain Existing Fixed Route 
Service $1,791,677 $1,823,390 $1,855,664 $1,888,509 $1,921,936 $1,955,954 $1,990,574 $2,025,808 $2,061,664 $2,098,156 $2,135,293   $19,756,948 

Link 15 Maintain Existing Fixed Route 
Service $2,342,840 $2,384,308 $2,426,511 $2,469,460 $2,513,169 $2,557,652 $2,602,923 $2,648,995 $2,695,882 $2,743,599 $2,792,161   $25,834,660 

Link 18 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $2,026,435 $2,062,302 $2,098,805 $2,135,954 $2,173,760 $2,212,236 $2,251,393 $2,291,242 $2,331,797 $2,373,070 $2,415,073   $22,345,634 

Link 20 Maintain Existing Fixed Route 
Service $1,157,080 $1,177,561 $1,198,404 $1,219,615 $1,241,203 $1,263,172 $1,285,530 $1,308,284 $1,331,440 $1,355,007 $1,378,991   $12,759,206 

Link 21 Maintain Existing Fixed Route 
Service $3,731,323 $3,797,367 $3,864,581 $3,932,984 $4,002,597 $4,073,443 $4,145,543 $4,218,920 $4,293,594 $4,369,591 $4,446,933   $41,145,554 

Link 23 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $1,074,918 $1,093,944 $1,113,306 $1,133,012 $1,153,066 $1,173,476 $1,194,246 $1,215,384 $1,236,897 $1,258,790 $1,281,070   $11,853,191 

Link 24 Maintain Existing Fixed Route 
Service $492,018 $500,726 $509,589 $518,609 $527,788 $537,130 $546,638 $556,313 $566,160 $576,181 $586,379   $5,425,514 

Link 25 Maintain Existing Fixed Route 
Service $1,827,247 $1,859,590 $1,892,504 $1,926,002 $1,960,092 $1,994,785 $2,030,093 $2,066,026 $2,102,594 $2,139,810 $2,177,685   $20,149,181 

Link 26 Maintain Existing Fixed Route 
Service $1,739,066 $1,769,848 $1,801,174 $1,833,055 $1,865,500 $1,898,519 $1,932,123 $1,966,321 $2,001,125 $2,036,545 $2,072,592   $19,176,801 

Link 28 Maintain Existing Fixed Route 
Service $1,820,783 $1,853,011 $1,885,810 $1,919,188 $1,953,158 $1,987,729 $2,022,912 $2,058,717 $2,095,157 $2,132,241 $2,169,982   $20,077,905 

Link 29 Maintain Existing Fixed Route 
Service $1,816,317 $1,848,466 $1,881,184 $1,914,481 $1,948,367 $1,982,853 $2,017,950 $2,053,668 $2,090,018 $2,127,011 $2,164,659   $20,028,657 

Link 60 (LYMMO - Orange Line) Maintain Existing Fixed Route 
Service $1,989,287 $2,024,497 $2,060,331 $2,096,799 $2,133,912 $2,171,682 $2,210,121 $2,249,240 $2,289,052 $2,329,568 $2,370,801   $21,936,003 

Link 34 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $1,052,168 $1,070,791 $1,089,744 $1,109,033 $1,128,663 $1,148,640 $1,168,971 $1,189,662 $1,210,719 $1,232,149 $1,253,958   $11,602,330 

Link 36 Maintain Existing Fixed Route 
Service $1,579,367 $1,607,321 $1,635,771 $1,664,724 $1,694,190 $1,724,177 $1,754,695 $1,785,753 $1,817,361 $1,849,528 $1,882,265   $17,415,784 

Link 37 Maintain Existing Fixed Route 
Service $4,537,726 $4,618,044 $4,699,783 $4,782,969 $4,867,628 $4,953,785 $5,041,467 $5,130,701 $5,221,514 $5,313,935 $5,407,992   $50,037,818 

Link 38 Maintain Existing Fixed Route 
Service $1,127,996 $1,147,961 $1,168,280 $1,188,959 $1,210,003 $1,231,420 $1,253,216 $1,275,398 $1,297,973 $1,320,947 $1,344,328   $12,438,484 
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Service Type/Mode 

Description Annual 
Operating Cost  2021 2022 2023 2024 2025 2026 2027 2028 2029 2030   Total             

    1 2 3 4 5 6 7 8 9 10     

  2020                         

Link 40 Maintain Existing Fixed Route 
Service $2,156,084 $2,194,247 $2,233,085 $2,272,610 $2,312,836 $2,353,773 $2,395,435 $2,437,834 $2,480,983 $2,524,897 $2,569,588   $23,775,287 

Link 42 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $4,089,776 $4,162,165 $4,235,836 $4,310,810 $4,387,111 $4,464,763 $4,543,790 $4,624,215 $4,706,063 $4,789,361 $4,874,132   $45,098,247 

Link 44 Maintain Existing Fixed Route 
Service $934,117 $950,651 $967,478 $984,602 $1,002,029 $1,019,765 $1,037,815 $1,056,184 $1,074,879 $1,093,904 $1,113,266   $10,300,575 

Link 45 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $1,406,855 $1,431,756 $1,457,098 $1,482,889 $1,509,136 $1,535,848 $1,563,032 $1,590,698 $1,618,853 $1,647,507 $1,676,668   $15,513,484 

Link 46E(1) (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $715,829 $728,499 $741,394 $754,516 $767,871 $781,463 $795,294 $809,371 $823,697 $838,276 $853,114   $7,893,496 

Link 46W(2) (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $525,226 $534,523 $543,984 $553,612 $563,411 $573,384 $583,533 $593,861 $604,373 $615,070 $625,957   $5,791,707 

Link 48 Maintain Existing Fixed Route 
Service $1,853,216 $1,886,018 $1,919,401 $1,953,374 $1,987,949 $2,023,136 $2,058,945 $2,095,389 $2,132,477 $2,170,222 $2,208,635   $20,435,546 

Link 49 Maintain Existing Fixed Route 
Service $1,801,891 $1,833,784 $1,866,242 $1,899,274 $1,932,892 $1,967,104 $2,001,922 $2,037,356 $2,073,417 $2,110,116 $2,147,465   $19,869,571 

Link 50 Maintain Existing Fixed Route 
Service $4,052,092 $4,123,814 $4,196,805 $4,271,089 $4,346,687 $4,423,623 $4,501,921 $4,581,605 $4,662,700 $4,745,229 $4,829,220   $44,682,693 

Link 51 Maintain Existing Fixed Route 
Service $1,388,905 $1,413,488 $1,438,507 $1,463,969 $1,489,881 $1,516,252 $1,543,089 $1,570,402 $1,598,198 $1,626,486 $1,655,275   $15,315,547 

Link 54 Maintain Existing Fixed Route 
Service $830,114 $844,807 $859,760 $874,978 $890,465 $906,226 $922,266 $938,590 $955,203 $972,111 $989,317   $9,153,724 

Link 55 Maintain Existing Fixed Route 
Service $3,020,984 $3,074,456 $3,128,874 $3,184,255 $3,240,616 $3,297,975 $3,356,349 $3,415,756 $3,476,215 $3,537,744 $3,600,362   $33,312,601 

Link 56 Maintain Existing Fixed Route 
Service $3,393,232 $3,453,292 $3,514,415 $3,576,620 $3,639,927 $3,704,353 $3,769,920 $3,836,648 $3,904,557 $3,973,667 $4,044,001   $37,417,400 

Link 57 Maintain Existing Fixed Route 
Service $1,233,367 $1,255,197 $1,277,414 $1,300,024 $1,323,035 $1,346,452 $1,370,285 $1,394,539 $1,419,222 $1,444,342 $1,469,907   $13,600,418 

Link 58 Maintain Existing Fixed Route 
Service $424,833 $432,353 $440,005 $447,793 $455,719 $463,786 $471,995 $480,349 $488,851 $497,504 $506,310   $4,684,664 

Link 60 (LYMMO - Orange Line) Maintain Existing Fixed Route 
Service $1,989,287 $2,024,497 $2,060,331 $2,096,799 $2,133,912 $2,171,682 $2,210,121 $2,249,240 $2,289,052 $2,329,568 $2,370,801   $21,936,003 

Link 61 (LYMMO - Lime Line - 
Parramore) 

Maintain Existing Fixed Route 
Service $884,038 $899,685 $915,610 $931,816 $948,309 $965,094 $982,176 $999,561 $1,017,253 $1,035,258 $1,053,583   $9,748,345 

Link 62 (LYMMO - Grapefruit Line - 
East/West) 

Maintain Existing Fixed Route 
Service $1,501,899 $1,528,483 $1,555,537 $1,583,070 $1,611,090 $1,639,607 $1,668,628 $1,698,162 $1,728,220 $1,758,809 $1,789,940   $16,561,546 

Link 63 (LYMMO - Orange Line 
North Quarter) 

Maintain Existing Fixed Route 
Service $604,253 $614,948 $625,833 $636,910 $648,184 $659,656 $671,332 $683,215 $695,308 $707,615 $720,140   $6,663,141 

Link 102 Maintain Existing Fixed Route 
Service $3,485,468 $3,547,161 $3,609,946 $3,673,842 $3,738,869 $3,805,047 $3,872,396 $3,940,938 $4,010,692 $4,081,681 $4,153,927   $38,434,499 

Link 103 Maintain Existing Fixed Route 
Service $1,984,480 $2,019,606 $2,055,353 $2,091,732 $2,128,756 $2,166,435 $2,204,781 $2,243,805 $2,283,521 $2,323,939 $2,365,073   $21,883,000 

Link 104 Maintain Existing Fixed Route 
Service $2,779,339 $2,828,533 $2,878,598 $2,929,550 $2,981,403 $3,034,173 $3,087,878 $3,142,534 $3,198,157 $3,254,764 $3,312,373   $30,647,963 

Link 105 Maintain Existing Fixed Route 
Service $2,723,479 $2,771,684 $2,820,743 $2,870,670 $2,921,481 $2,973,191 $3,025,817 $3,079,374 $3,133,879 $3,189,348 $3,245,800   $30,031,988 

Link 106 Maintain Existing Fixed Route 
Service $2,794,768 $2,844,235 $2,894,578 $2,945,812 $2,997,953 $3,051,017 $3,105,020 $3,159,979 $3,215,910 $3,272,832 $3,330,761   $30,818,096 

Link 107 Maintain Existing Fixed Route 
Service $2,981,124 $3,033,890 $3,087,590 $3,142,240 $3,197,858 $3,254,460 $3,312,064 $3,370,688 $3,430,349 $3,491,066 $3,552,858   $32,873,063 

Link 108 Maintain Existing Fixed Route 
Service $2,482,932 $2,526,880 $2,571,606 $2,617,123 $2,663,446 $2,710,589 $2,758,567 $2,807,393 $2,857,084 $2,907,655 $2,959,120   $27,379,465 

Link 111 (includes SunRail 
connection) 

Maintain Existing Fixed Route 
Service $1,924,222 $1,958,281 $1,992,942 $2,028,217 $2,064,117 $2,100,652 $2,137,833 $2,175,673 $2,214,182 $2,253,373 $2,293,258   $21,218,530 
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Service Type/Mode 

Description Annual 
Operating Cost  2021 2022 2023 2024 2025 2026 2027 2028 2029 2030   Total             

    1 2 3 4 5 6 7 8 9 10     

  2020                         

Link 125 Maintain Existing Fixed Route 
Service $3,683,548 $3,748,747 $3,815,099 $3,882,627 $3,951,349 $4,021,288 $4,092,465 $4,164,901 $4,238,620 $4,313,644 $4,389,995   $40,618,735 

Link 155 Maintain Existing Fixed Route 
Service $526,266 $535,581 $545,061 $554,708 $564,527 $574,519 $584,688 $595,037 $605,569 $616,287 $627,196   $5,803,171 

Link 300 (Disney Direct) Maintain Existing Fixed Route 
Service $116,439 $118,499 $120,597 $122,731 $124,904 $127,115 $129,365 $131,654 $133,985 $136,356 $138,770   $1,283,975 

Link 301 (Disney Direct) Maintain Existing Fixed Route 
Service $265,952 $270,659 $275,450 $280,326 $285,287 $290,337 $295,476 $300,706 $306,028 $311,445 $316,958   $2,932,672 

Link 302  (Disney Direct) Maintain Existing Fixed Route 
Service $268,634 $273,388 $278,227 $283,152 $288,164 $293,264 $298,455 $303,738 $309,114 $314,585 $320,153   $2,962,241 

Link 303  (Disney Direct) Maintain Existing Fixed Route 
Service $224,693 $228,670 $232,717 $236,836 $241,028 $245,295 $249,636 $254,055 $258,552 $263,128 $267,785   $2,477,703 

Link 304  (Disney Direct) Maintain Existing Fixed Route 
Service $236,593 $240,781 $245,043 $249,380 $253,794 $258,286 $262,858 $267,510 $272,245 $277,064 $281,968   $2,608,927 

Link 305  (Disney Direct) Maintain Existing Fixed Route 
Service $81,025 $82,460 $83,919 $85,404 $86,916 $88,455 $90,020 $91,614 $93,235 $94,885 $96,565   $893,472 

Link 306  (Disney Direct) Maintain Existing Fixed Route 
Service $157,109 $159,889 $162,720 $165,600 $168,531 $171,514 $174,550 $177,639 $180,783 $183,983 $187,240   $1,732,448 

Link 313 Maintain Existing Fixed Route 
Service $743,250 $756,405 $769,793 $783,419 $797,285 $811,397 $825,759 $840,375 $855,250 $870,387 $885,793   $8,195,864 

Link 319 Maintain Existing Fixed Route 
Service $1,794,132 $1,825,889 $1,858,207 $1,891,097 $1,924,569 $1,958,634 $1,993,302 $2,028,584 $2,064,490 $2,101,031 $2,138,219   $19,784,022 

Link 405 Maintain Existing Fixed Route 
Service $669,398 $681,247 $693,305 $705,576 $718,065 $730,775 $743,709 $756,873 $770,270 $783,903 $797,779   $7,381,502 

Link 407 (FastLink) Maintain Existing Fixed Route 
Service $575,139 $585,319 $595,679 $606,222 $616,952 $627,872 $638,986 $650,296 $661,806 $673,520 $685,441   $6,342,093 

Link 418 (FastLink) Maintain Existing Fixed Route 
Service $1,049,813 $1,068,394 $1,087,305 $1,106,550 $1,126,136 $1,146,069 $1,166,354 $1,186,999 $1,208,009 $1,229,390 $1,251,151   $11,576,357 

Link 426 Maintain Existing Fixed Route 
Service $923,081 $939,420 $956,048 $972,970 $990,191 $1,007,718 $1,025,554 $1,043,706 $1,062,180 $1,080,981 $1,100,114   $10,178,881 

Link 434 Maintain Existing Fixed Route 
Service $1,507,221 $1,533,899 $1,561,049 $1,588,680 $1,616,800 $1,645,417 $1,674,541 $1,704,180 $1,734,344 $1,765,042 $1,796,283   $16,620,235 

Link 436N (4361 or 113) (includes 
SunRail Connector) 

Maintain Existing Fixed Route 
Service $2,808,540 $2,858,251 $2,908,842 $2,960,329 $3,012,727 $3,066,052 $3,120,321 $3,175,551 $3,231,758 $3,288,960 $3,347,175   $30,969,966 

Link 436S (4362 or 112) Maintain Existing Fixed Route 
Service $3,631,867 $3,696,151 $3,761,573 $3,828,153 $3,895,911 $3,964,869 $4,035,047 $4,106,467 $4,179,152 $4,253,123 $4,328,403   $40,048,850 

Link 441 (FastLink) Maintain Existing Fixed Route 
Service $865,195 $880,509 $896,094 $911,955 $928,096 $944,524 $961,242 $978,256 $995,571 $1,013,192 $1,031,126   $9,540,563 

Link 443 Maintain Existing Fixed Route 
Service $1,448,432 $1,474,069 $1,500,160 $1,526,713 $1,553,736 $1,581,237 $1,609,225 $1,637,708 $1,666,696 $1,696,196 $1,726,219   $15,971,960 

Kissimmee Circulator 709 Maintain Existing Fixed Route 
Service $607,150 $617,896 $628,833 $639,963 $651,291 $662,819 $674,550 $686,490 $698,641 $711,007 $723,592   $6,695,081 

NeighborLink 601 Poinciana Maintain Existing NeighborLink 
Service $200,873 $204,429 $208,047 $211,730 $215,477 $219,291 $223,173 $227,123 $231,143 $235,234 $239,398   $2,215,046 

NeighborLink 604 Intercession City 
- Campbell City 

Maintain Existing NeighborLink 
Service $80,262 $81,683 $83,129 $84,600 $86,098 $87,622 $89,172 $90,751 $92,357 $93,992 $95,655   $885,059 

NeighborLink 611 Ocoee Maintain Existing NeighborLink 
Service $216,129 $219,954 $223,847 $227,809 $231,842 $235,945 $240,122 $244,372 $248,697 $253,099 $257,579   $2,383,266 

NeighborLink 612 Winter Garden Maintain Existing NeighborLink 
Service $208,539 $212,230 $215,987 $219,810 $223,700 $227,660 $231,689 $235,790 $239,964 $244,211 $248,534   $2,299,575 

NeighborLink 613 Pine Hills Maintain Existing NeighborLink 
Service $200,873 $204,429 $208,047 $211,730 $215,477 $219,291 $223,173 $227,123 $231,143 $235,234 $239,398   $2,215,046 

NeighborLink 621 E. Colonial 
Dr/Bithlo 

Maintain Existing NeighborLink 
Service $217,387 $221,235 $225,151 $229,136 $233,192 $237,319 $241,520 $245,795 $250,145 $254,573 $259,079   $2,397,143 
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NeighborLink 622 Oviedo Maintain Existing NeighborLink 
Service $203,657 $207,262 $210,931 $214,664 $218,464 $222,331 $226,266 $230,271 $234,347 $238,494 $242,716   $2,245,745 

NeighborLink 631 Buena Ventura 
Lakes 

Maintain Existing NeighborLink 
Service $198,691 $202,207 $205,786 $209,429 $213,136 $216,908 $220,748 $224,655 $228,631 $232,678 $236,796   $2,190,975 

NeighborLink 632 North 
Kissimmee 

Maintain Existing NeighborLink 
Service $182,207 $185,432 $188,714 $192,054 $195,454 $198,913 $202,434 $206,017 $209,664 $213,375 $217,151   $2,009,209 

NeighborLink 652 Maitland Maintain Existing NeighborLink 
Service $47,549 $48,390 $49,247 $50,119 $51,006 $51,908 $52,827 $53,762 $54,714 $55,682 $56,668   $524,324 

NeighborLink 651 Goldsboro Maintain Existing NeighborLink 
Service $242,711 $247,007 $251,379 $255,828 $260,356 $264,965 $269,655 $274,428 $279,285 $284,228 $289,259   $2,676,389 

NeighborLink 641 Williamsburg Maintain Existing NeighborLink 
Service $198,318 $201,828 $205,401 $209,036 $212,736 $216,502 $220,334 $224,234 $228,203 $232,242 $236,352   $2,186,868 

                              
Maintain Other Existing 
Services & Purchased 
Transportation 

  $35,100,545 $35,721,825 $36,354,101 $36,997,569 $37,652,425 $38,318,873 $38,997,117 $39,687,366 $40,389,833 $41,104,733 $41,832,287   $387,056,129 

Paratransit Service (Access LYNX) Maintain Existing Paratransit 
Service $33,680,287 $34,276,428 $34,883,121 $35,500,552 $36,128,912 $36,768,394 $37,419,194 $38,081,514 $38,755,557 $39,441,530 $40,139,645   $371,394,847 

Road Ranger Service Maintain Existing  $1,420,258 $1,445,397 $1,470,980 $1,497,016 $1,523,514 $1,550,480 $1,577,923 $1,605,853 $1,634,276 $1,663,203 $1,692,641   $15,661,283 
                              
Fixed Route/Fixed Guideway 
Improvements     $141,016,867 $285,991 $291,053 $296,205 $301,447 $306,783 $312,213 $317,739 $323,363 $164,427,911 $167,338,285   $334,200,991 

Link 1 (includes Sun rail 
connection) Eliminate Service -$961,579 $0 $0 $0 $0 $0 $0 $0 $0 -$1,126,063 -$1,145,994   -$2,272,057 

Link 3 Eliminate Service -$1,579,397 $0 $0 $0 $0 $0 $0 $0 $0 -$1,849,564 -$1,882,301   -$3,731,865 

Link 6 Eliminate Service -$496,354 $0 $0 $0 $0 $0 $0 $0 $0 -$581,259 -$591,548   -$1,172,807 

Link 7 Eliminate Service -$1,254,989 $0 $0 $0 $0 $0 $0 $0 $0 -$1,469,663 -$1,495,676   -$2,965,340 

Link 8 Eliminate Service -$7,998,754 $0 $0 $0 $0 $0 $0 $0 $0 -$9,366,995 -$9,532,791   -$18,899,787 

Link 9 (includes SunRail 
connection) Eliminate Service -$1,182,858 $0 $0 $0 $0 $0 $0 $0 $0 -$1,385,194 -$1,409,712   -$2,794,906 

Link 10 Eliminate Service -$2,374,557 $0 $0 $0 $0 $0 $0 $0 $0 -$2,780,741 -$2,829,960   -$5,610,701 

Link 11 (includes SunRail 
connection) Eliminate Service -$2,044,930 $0 $0 $0 $0 $0 $0 $0 $0 -$2,394,729 -$2,437,116   -$4,831,845 

Link 13 Eliminate Service -$1,791,677 $0 $0 $0 $0 $0 $0 $0 $0 -$2,098,156 -$2,135,293   -$4,233,449 

Link 15 Eliminate Service -$2,342,840 $0 $0 $0 $0 $0 $0 $0 $0 -$2,743,599 -$2,792,161   -$5,535,760 

Link 18 (includes SunRail 
connection) Eliminate Service -$2,026,435 $0 $0 $0 $0 $0 $0 $0 $0 -$2,373,070 -$2,415,073   -$4,788,143 

Link 20 Eliminate Service -$1,157,080 $0 $0 $0 $0 $0 $0 $0 $0 -$1,355,007 -$1,378,991   -$2,733,998 

Link 21 Eliminate Service -$3,731,323 $0 $0 $0 $0 $0 $0 $0 $0 -$4,369,591 -$4,446,933   -$8,816,524 

Link 23 (includes SunRail 
connection) Eliminate Service -$1,074,918 $0 $0 $0 $0 $0 $0 $0 $0 -$1,258,790 -$1,281,070   -$2,539,860 

Link 24 Eliminate Service -$492,018 $0 $0 $0 $0 $0 $0 $0 $0 -$576,181 -$586,379   -$1,162,560 
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Link 25 Eliminate Service -$1,827,247 $0 $0 $0 $0 $0 $0 $0 $0 -$2,139,810 -$2,177,685   -$4,317,495 

Link 26 Eliminate Service -$1,739,066 $0 $0 $0 $0 $0 $0 $0 $0 -$2,036,545 -$2,072,592   -$4,109,137 

Link 28 Eliminate Service -$1,820,783 $0 $0 $0 $0 $0 $0 $0 $0 -$2,132,241 -$2,169,982   -$4,302,223 

Link 29 Eliminate Service -$1,816,317 $0 $0 $0 $0 $0 $0 $0 $0 -$2,127,011 -$2,164,659   -$4,291,670 

Link 34 (includes SunRail 
connection) Eliminate Service -$1,052,168 $0 $0 $0 $0 $0 $0 $0 $0 -$1,232,149 -$1,253,958   -$2,486,106 

Link 36 Eliminate Service -$1,579,367 $0 $0 $0 $0 $0 $0 $0 $0 -$1,849,528 -$1,882,265   -$3,731,793 

Link 37 Eliminate Service -$4,537,726 $0 $0 $0 $0 $0 $0 $0 $0 -$5,313,935 -$5,407,992   -$10,721,927 

Link 38 Eliminate Service -$1,127,996 $0 $0 $0 $0 $0 $0 $0 $0 -$1,320,947 -$1,344,328   -$2,665,274 

Link 40 Eliminate Service -$2,156,084 $0 $0 $0 $0 $0 $0 $0 $0 -$2,524,897 -$2,569,588   -$5,094,484 

Link 42 (includes SunRail 
connection) Eliminate Service -$4,089,776 $0 $0 $0 $0 $0 $0 $0 $0 -$4,789,361 -$4,874,132   -$9,663,493 

Link 44 Eliminate Service -$934,117 $0 $0 $0 $0 $0 $0 $0 $0 -$1,093,904 -$1,113,266   -$2,207,171 

Link 45 (includes SunRail 
connection) Eliminate Service -$1,406,855 $0 $0 $0 $0 $0 $0 $0 $0 -$1,647,507 -$1,676,668   -$3,324,175 

Link 46E(1) (includes SunRail 
connection) Eliminate Service -$715,829 $0 $0 $0 $0 $0 $0 $0 $0 -$838,276 -$853,114   -$1,691,390 

Link 46W(2) (includes SunRail 
connection) Eliminate Service -$525,226 $0 $0 $0 $0 $0 $0 $0 $0 -$615,070 -$625,957   -$1,241,027 

Link 48 Eliminate Service -$1,853,216 $0 $0 $0 $0 $0 $0 $0 $0 -$2,170,222 -$2,208,635   -$4,378,856 

Link 49 Eliminate Service -$1,801,891 $0 $0 $0 $0 $0 $0 $0 $0 -$2,110,116 -$2,147,465   -$4,257,582 

Link 50 Eliminate Service -$4,052,092 $0 $0 $0 $0 $0 $0 $0 $0 -$4,745,229 -$4,829,220   -$9,574,449 

Link 51 Eliminate Service -$1,388,905 $0 $0 $0 $0 $0 $0 $0 $0 -$1,626,486 -$1,655,275   -$3,281,761 

Link 54 Eliminate Service -$830,114 $0 $0 $0 $0 $0 $0 $0 $0 -$972,111 -$989,317   -$1,961,428 

Link 55 Eliminate Service -$3,020,984 $0 $0 $0 $0 $0 $0 $0 $0 -$3,537,744 -$3,600,362   -$7,138,106 

Link 56 Eliminate Service -$3,393,232 $0 $0 $0 $0 $0 $0 $0 $0 -$3,973,667 -$4,044,001   -$8,017,668 

Link 57 Eliminate Service -$1,233,367 $0 $0 $0 $0 $0 $0 $0 $0 -$1,444,342 -$1,469,907   -$2,914,249 

Link 58 Eliminate Service -$424,833 $0 $0 $0 $0 $0 $0 $0 $0 -$497,504 -$506,310   -$1,003,813 

Link 60 (LYMMO - Orange Line) Eliminate Service -$1,989,287 $0 $0 $0 $0 $0 $0 $0 $0 -$2,329,568 -$2,370,801   -$4,700,369 

Link 61 (LYMMO - Lime Line - 
Parramore) Eliminate Service -$884,038 $0 $0 $0 $0 $0 $0 $0 $0 -$1,035,258 -$1,053,583   -$2,088,841 

Link 62 (LYMMO - Grapefruit Line - 
East/West) Eliminate Service -$1,501,899 $0 $0 $0 $0 $0 $0 $0 $0 -$1,758,809 -$1,789,940   -$3,548,750 

Link 63 (LYMMO - Orange Line 
North Quarter) Eliminate Service -$604,253 $0 $0 $0 $0 $0 $0 $0 $0 -$707,615 -$720,140   -$1,427,754 
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Link 102 Eliminate Service -$3,485,468 $0 $0 $0 $0 $0 $0 $0 $0 -$4,081,681 -$4,153,927   -$8,235,609 

Link 103 Eliminate Service -$1,984,480 $0 $0 $0 $0 $0 $0 $0 $0 -$2,323,939 -$2,365,073   -$4,689,012 

Link 104 Eliminate Service -$2,779,339 $0 $0 $0 $0 $0 $0 $0 $0 -$3,254,764 -$3,312,373   -$6,567,137 

Link 105 Eliminate Service -$2,723,479 $0 $0 $0 $0 $0 $0 $0 $0 -$3,189,348 -$3,245,800   -$6,435,148 

Link 106 Eliminate Service -$2,794,768 $0 $0 $0 $0 $0 $0 $0 $0 -$3,272,832 -$3,330,761   -$6,603,593 

Link 107 Eliminate Service -$2,981,124 $0 $0 $0 $0 $0 $0 $0 $0 -$3,491,066 -$3,552,858   -$7,043,924 

Link 108 Eliminate Service -$2,482,932 $0 $0 $0 $0 $0 $0 $0 $0 -$2,907,655 -$2,959,120   -$5,866,775 

Link 111 (includes SunRail 
connection) Eliminate Service -$1,924,222 $0 $0 $0 $0 $0 $0 $0 $0 -$2,253,373 -$2,293,258   -$4,546,632 

Link 125 Eliminate Service -$3,683,548 $0 $0 $0 $0 $0 $0 $0 $0 -$4,313,644 -$4,389,995   -$8,703,639 

Link 210 (KnightLYNX Blue - 
Evening Only) Eliminate Service $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

Link 212 (KnightLYNX Red - 
Evening Only) Eliminate Service $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

Link 300 (Disney Direct) Eliminate Service -$116,439 $0 $0 $0 $0 $0 $0 $0 $0 -$136,356 -$138,770   -$275,126 

Link 301 (Disney Direct) Eliminate Service -$265,952 $0 $0 $0 $0 $0 $0 $0 $0 -$311,445 -$316,958   -$628,403 

Link 302  (Disney Direct) Eliminate Service -$268,634 $0 $0 $0 $0 $0 $0 $0 $0 -$314,585 -$320,153   -$634,739 

Link 303  (Disney Direct) Eliminate Service -$224,693 $0 $0 $0 $0 $0 $0 $0 $0 -$263,128 -$267,785   -$530,914 

Link 304  (Disney Direct) Eliminate Service -$236,593 $0 $0 $0 $0 $0 $0 $0 $0 -$277,064 -$281,968   -$559,032 

Link 305  (Disney Direct) Eliminate Service -$81,025 $0 $0 $0 $0 $0 $0 $0 $0 -$94,885 -$96,565   -$191,450 

Link 306  (Disney Direct) Eliminate Service -$157,109 $0 $0 $0 $0 $0 $0 $0 $0 -$183,983 -$187,240   -$371,223 

Link 313 Eliminate Service -$743,250 $0 $0 $0 $0 $0 $0 $0 $0 -$870,387 -$885,793   -$1,756,181 

Link 319 Eliminate Service -$1,794,132 $0 $0 $0 $0 $0 $0 $0 $0 -$2,101,031 -$2,138,219   -$4,239,250 

Link 320 Eliminate Service -$326,666 $0 $0 $0 $0 $0 $0 $0 $0 -$382,544 -$389,315   -$771,860 

Link 405 Eliminate Service -$669,398 $0 $0 $0 $0 $0 $0 $0 $0 -$783,903 -$797,779   -$1,581,682 

Link 406 (FastLink) Eliminate Service $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

Link 407 (FastLink) Eliminate Service -$575,139 $0 $0 $0 $0 $0 $0 $0 $0 -$673,520 -$685,441   -$1,358,961 

Link 416 Eliminate Service $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

Link 418 (FastLink) Eliminate Service -$1,049,813 $0 $0 $0 $0 $0 $0 $0 $0 -$1,229,390 -$1,251,151   -$2,480,541 

Link 426 Eliminate Service -$923,081 $0 $0 $0 $0 $0 $0 $0 $0 -$1,080,981 -$1,100,114   -$2,181,095 
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Link 427 Eliminate Service $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

Link 434 Eliminate Service -$1,507,221 $0 $0 $0 $0 $0 $0 $0 $0 -$1,765,042 -$1,796,283   -$3,561,325 

Link 436N (4361 or 113) (includes 
SunRail Connector) Eliminate Service -$2,808,540 $0 $0 $0 $0 $0 $0 $0 $0 -$3,288,960 -$3,347,175   -$6,636,135 

Link 436S (4362 or 112) Eliminate Service -$3,631,867 $0 $0 $0 $0 $0 $0 $0 $0 -$4,253,123 -$4,328,403   -$8,581,526 

Link 441 (FastLink) Eliminate Service -$865,195 $0 $0 $0 $0 $0 $0 $0 $0 -$1,013,192 -$1,031,126   -$2,044,318 

Link 443 Eliminate Service -$1,448,432 $0 $0 $0 $0 $0 $0 $0 $0 -$1,696,196 -$1,726,219   -$3,422,415 

Link 16 (formerly 416) Rename Service $328,563 $0 $0 $0 $0 $0 $0 $0 $0 $384,766 $391,576   $776,342 
Link 27 (formerly 427) Rename Service $691,043 $0 $0 $0 $0 $0 $0 $0 $0 $809,251 $823,575   $1,632,826 
100 (Core) Add New Service $6,143,586 $0 $0 $0 $0 $0 $0 $0 $0 $7,194,489 $7,321,831   $14,516,320 
101 (Core) (436S/112) Add New Service $8,485,509 $0 $0 $0 $0 $0 $0 $0 $0 $9,937,013 $10,112,898   $20,049,911 
102 (Core) (106, 107 & 8) Add New Service $7,699,258 $0 $0 $0 $0 $0 $0 $0 $0 $9,016,269 $9,175,857   $18,192,125 
103 (Core) (125) Add New Service $2,342,268 $0 $0 $0 $0 $0 $0 $0 $0 $2,742,929 $2,791,479   $5,534,408 
104 (Core) SR 50 (28, 29, 48, 49, 
104,& 105) Add New Service $5,345,977 $0 $0 $0 $0 $0 $0 $0 $0 $6,260,442 $6,371,252   $12,631,695 

105 (Core) (21, 37 & 38) Kirkman 
Rd- Pine Hills/Universal Add New Service $4,407,526 $0 $0 $0 $0 $0 $0 $0 $0 $5,161,464 $5,252,822   $10,414,286 

106 (Core) (7, 11 & 18) Orange 
Ave Add New Service $1,959,583 $0 $0 $0 $0 $0 $0 $0 $0 $2,294,783 $2,335,401   $4,630,184 

107 (Core) (8, 42 & 111) Oak 
Ridge Rd - Universal/OIA Add New Service $3,690,303 $0 $0 $0 $0 $0 $0 $0 $0 $4,321,554 $4,398,046   $8,719,600 

108 (Core) (8 & 50) International 
Drive Add New Service $4,214,922 $0 $0 $0 $0 $0 $0 $0 $0 $4,935,913 $5,023,278   $9,959,191 

109 (Core) US 192 (56) Add New Service $3,516,228 $0 $0 $0 $0 $0 $0 $0 $0 $4,117,703 $4,190,587   $8,308,290 
110 (Core) US 192 (55 & 56) Add New Service $3,694,649 $0 $0 $0 $0 $0 $0 $0 $0 $4,326,644 $4,403,226   $8,729,870 
111 (Core) US 192 - St Cloud/KIS Add New Service $3,096,986 $0 $0 $0 $0 $0 $0 $0 $0 $3,626,746 $3,690,940   $7,317,686 
200 (Limited Stop) US 17/92 - 
LCS/Sanford Add New Service $6,892,991 $0 $0 $0 $0 $0 $0 $0 $0 $8,072,085 $8,214,961   $16,287,045 

201 (Limited Stop) SR 436 Add New Service $9,427,498 $0 $0 $0 $0 $0 $0 $0 $0 $11,040,136 $11,235,546   $22,275,682 
202 (Limited Stop) US 441 - 
KIS/Apopka Add New Service $8,623,862 $0 $0 $0 $0 $0 $0 $0 $0 $10,099,033 $10,277,786   $20,376,819 

203 (Limited Stop) Silver Star Rd - 
Winter Garden/LOC Add New Service $2,621,933 $0 $0 $0 $0 $0 $0 $0 $0 $3,070,433 $3,124,780   $6,195,213 

204 (Limited Stop) SR 50 - Winter 
Garden/UCF Add New Service $5,980,818 $0 $0 $0 $0 $0 $0 $0 $0 $7,003,878 $7,127,847   $14,131,725 

205 (Limited Stop) Pine Hills Rd-
Kirkman Rd - Universal/Rosemont Add New Service $4,904,887 $0 $0 $0 $0 $0 $0 $0 $0 $5,743,901 $5,845,568   $11,589,470 

206 (Limited Stop) Orange Ave - 
LCS/SLR SunRail Add New Service $2,053,178 $0 $0 $0 $0 $0 $0 $0 $0 $2,404,388 $2,446,946   $4,851,334 

207 (Limited Stop) Oak Ridge Rd - 
OIA/Disney Springs Add New Service $3,885,581 $0 $0 $0 $0 $0 $0 $0 $0 $4,550,237 $4,630,776   $9,181,013 

208 (Limited Stop) International 
Dr - Disney Springs/Universal Add New Service $4,711,481 $0 $0 $0 $0 $0 $0 $0 $0 $5,517,412 $5,615,070   $11,132,481 

209 (Limited Stop)  US 192 - 
Disney Springs/KiS via SR 535 Add New Service $3,919,320 $0 $0 $0 $0 $0 $0 $0 $0 $4,589,746 $4,670,985   $9,260,731 
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210 (Limited Stop) US 192 - 
KIS/WDW via World Drive Add New Service $4,118,451 $0 $0 $0 $0 $0 $0 $0 $0 $4,822,940 $4,908,306   $9,731,247 

211 (Limited Stop) US 192 - St 
Cloud/KIS Add New Service $3,473,723 $0 $0 $0 $0 $0 $0 $0 $0 $4,067,927 $4,139,929   $8,207,857 

300 (Regional Express) Add New Service $1,337,020 $0 $0 $0 $0 $0 $0 $0 $0 $1,565,726 $1,593,439   $3,159,165 
302 (Regional Express) Add New Service $1,225,253 $0 $0 $0 $0 $0 $0 $0 $0 $1,434,841 $1,460,238   $2,895,079 
303 (Regional Express) Add New Service $1,365,186 $0 $0 $0 $0 $0 $0 $0 $0 $1,598,710 $1,627,008   $3,225,718 
304 (Regional Express) Add New Service $1,332,978 $0 $0 $0 $0 $0 $0 $0 $0 $1,560,993 $1,588,623   $3,149,616 
305 (Regional Express) Add New Service $2,236,315 $0 $0 $0 $0 $0 $0 $0 $0 $2,618,852 $2,665,205   $5,284,057 
306 (Regional Express) Add New Service $739,390 $0 $0 $0 $0 $0 $0 $0 $0 $865,868 $881,193   $1,747,061 
307 (Regional Express) Add New Service $1,435,174 $0 $0 $0 $0 $0 $0 $0 $0 $1,680,670 $1,710,418   $3,391,088 
308 (Regional Express) Add New Service $1,086,885 $0 $0 $0 $0 $0 $0 $0 $0 $1,272,804 $1,295,332   $2,568,136 
309 (Regional Express) Add New Service $1,403,508 $0 $0 $0 $0 $0 $0 $0 $0 $1,643,587 $1,672,679   $3,316,266 
310 (Regional Express) Add New Service $1,457,071 $0 $0 $0 $0 $0 $0 $0 $0 $1,706,313 $1,736,515   $3,442,828 
313 (Regional Express) Add New Service $2,398,603 $0 $0 $0 $0 $0 $0 $0 $0 $2,808,900 $2,858,617   $5,667,517 
314 (Regional Express) Add New Service $2,263,845 $0 $0 $0 $0 $0 $0 $0 $0 $2,651,091 $2,698,015   $5,349,107 
400 (Commuter Express) Add New Service $654,375 $0 $0 $0 $0 $0 $0 $0 $0 $766,311 $779,874   $1,546,185 
401 (Commuter Express) Add New Service $399,983 $0 $0 $0 $0 $0 $0 $0 $0 $468,403 $476,694   $945,096 
500 (Primary) SR 434 - Oviedo 
Mall/OBT Add New Service $6,815,946 $0 $0 $0 $0 $0 $0 $0 $0 $7,981,860 $8,123,139   $16,105,000 

501 (Primary) Goldenrod-
OIA/University Blvd-SR 436 Add New Service $3,221,751 $0 $0 $0 $0 $0 $0 $0 $0 $3,772,854 $3,839,633   $7,612,487 

502 (Primary) Add New Service $5,836,244 $0 $0 $0 $0 $0 $0 $0 $0 $6,834,574 $6,955,546   $13,790,119 
503 (Primary) Add New Service $3,471,800 $0 $0 $0 $0 $0 $0 $0 $0 $4,065,675 $4,137,638   $8,203,313 
504 (Primary) Add New Service $2,435,351 $0 $0 $0 $0 $0 $0 $0 $0 $2,851,934 $2,902,414   $5,754,348 
505 (Primary) JYP - Rosemont 
SS/Kissimmee Add New Service $6,078,212 $0 $0 $0 $0 $0 $0 $0 $0 $7,117,932 $7,243,919   $14,361,850 

506 (Primary) Lake Underhill-
UCF/LCS Add New Service $4,016,493 $0 $0 $0 $0 $0 $0 $0 $0 $4,703,541 $4,786,794   $9,490,335 

507 (Primary) Add New Service $2,262,349 $0 $0 $0 $0 $0 $0 $0 $0 $2,649,339 $2,696,232   $5,345,571 
509 (Primary) Sand Lake Road Add New Service $3,565,294 $0 $0 $0 $0 $0 $0 $0 $0 $4,175,162 $4,249,063   $8,424,225 
510 (Primary) Buenaventura Blvd - 
MDW-SRL/KIS Add New Service $2,677,342 $0 $0 $0 $0 $0 $0 $0 $0 $3,135,320 $3,190,815   $6,326,134 

311 (Regional Express) Add New Service $2,486,603 $0 $0 $0 $0 $0 $0 $0 $0 $2,911,953 $2,963,495   $5,875,449 
312 (Regional Express) Add New Service $1,783,055 $0 $0 $0 $0 $0 $0 $0 $0 $2,088,059 $2,125,018   $4,213,077 
513 (Primary) Add New Service $2,887,027 $0 $0 $0 $0 $0 $0 $0 $0 $3,380,872 $3,440,714   $6,821,586 
514 (Primary) Hiawassee Rd- Pine 
Hills NTC/DstPkwy SS Add New Service $4,401,640 $0 $0 $0 $0 $0 $0 $0 $0 $5,154,571 $5,245,807   $10,400,378 

515 (Primary) Rio Grande - 
LCS/Florida Mall Add New Service $3,106,418 $0 $0 $0 $0 $0 $0 $0 $0 $3,637,792 $3,702,181   $7,339,973 

516 (Primary) Add New Service $3,506,686 $0 $0 $0 $0 $0 $0 $0 $0 $4,106,528 $4,179,214   $8,285,742 
517 (Primary) Add New Service $2,382,440 $0 $0 $0 $0 $0 $0 $0 $0 $2,789,972 $2,839,355   $5,629,327 
518 (Primary) Add New Service $3,043,960 $0 $0 $0 $0 $0 $0 $0 $0 $3,564,651 $3,627,745   $7,192,396 
519 (Primary) Add New Service $1,560,692 $0 $0 $0 $0 $0 $0 $0 $0 $1,827,660 $1,860,009   $3,687,669 
520 (Primary) Add New Service $4,006,955 $0 $0 $0 $0 $0 $0 $0 $0 $4,692,372 $4,775,427   $9,467,799 
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Service Type/Mode 

Description Annual 
Operating Cost  2021 2022 2023 2024 2025 2026 2027 2028 2029 2030   Total             

    1 2 3 4 5 6 7 8 9 10     

  2020                         
600 (Secondary) Add New Service $1,937,765 $0 $0 $0 $0 $0 $0 $0 $0 $2,269,233 $2,309,398   $4,578,631 
601 (Secondary) Add New Service $1,303,354 $0 $0 $0 $0 $0 $0 $0 $0 $1,526,302 $1,553,318   $3,079,619 
603 (Secondary) Add New Service $2,050,502 $0 $0 $0 $0 $0 $0 $0 $0 $2,401,255 $2,443,757   $4,845,012 
604 (Secondary) Add New Service $592,893 $0 $0 $0 $0 $0 $0 $0 $0 $694,312 $706,601   $1,400,912 
605 (Secondary) Add New Service $642,441 $0 $0 $0 $0 $0 $0 $0 $0 $752,335 $765,651   $1,517,987 
606 (Secondary) Add New Service $1,145,796 $0 $0 $0 $0 $0 $0 $0 $0 $1,341,792 $1,365,542   $2,707,334 
607 (Secondary) Add New Service $826,725 $0 $0 $0 $0 $0 $0 $0 $0 $968,142 $985,278   $1,953,420 
608 (Secondary) Add New Service $779,978 $0 $0 $0 $0 $0 $0 $0 $0 $913,399 $929,566   $1,842,965 
609 (Secondary) Add New Service $1,339,168 $0 $0 $0 $0 $0 $0 $0 $0 $1,568,242 $1,596,000   $3,164,243 
610 (Secondary) Add New Service $824,315 $0 $0 $0 $0 $0 $0 $0 $0 $965,319 $982,406   $1,947,725 
611 (Secondary) Add New Service $1,311,098 $0 $0 $0 $0 $0 $0 $0 $0 $1,535,370 $1,562,546   $3,097,915 
612 (Secondary) Add New Service $1,315,887 $0 $0 $0 $0 $0 $0 $0 $0 $1,540,978 $1,568,253   $3,109,231 
613 (Secondary) Add New Service $793,934 $0 $0 $0 $0 $0 $0 $0 $0 $929,742 $946,199   $1,875,941 
614 (Secondary) Add New Service $626,613 $0 $0 $0 $0 $0 $0 $0 $0 $733,799 $746,787   $1,480,586 
615 (Secondary) Add New Service $1,353,483 $0 $0 $0 $0 $0 $0 $0 $0 $1,585,006 $1,613,061   $3,198,066 
616 (Secondary) Add New Service $770,116 $0 $0 $0 $0 $0 $0 $0 $0 $901,850 $917,812   $1,819,662 
617 (Secondary) Add New Service $1,729,451 $0 $0 $0 $0 $0 $0 $0 $0 $2,025,285 $2,061,133   $4,086,418 
618 (Secondary) Add New Service $864,417 $0 $0 $0 $0 $0 $0 $0 $0 $1,012,282 $1,030,199   $2,042,481 
619 (Secondary) Add New Service $1,211,834 $0 $0 $0 $0 $0 $0 $0 $0 $1,419,126 $1,444,244   $2,863,370 
620 (Secondary) Add New Service $614,080 $0 $0 $0 $0 $0 $0 $0 $0 $719,123 $731,852   $1,450,975 
621 (Secondary) Add New Service $1,253,225 $0 $0 $0 $0 $0 $0 $0 $0 $1,467,598 $1,493,575   $2,961,173 
700 (Circulator) LYMMO-
Orange/Downtown Add New Service $2,022,784 $0 $0 $0 $0 $0 $0 $0 $0 $2,368,795 $2,410,723   $4,779,517 

701 (Circulator) LYMMO - Lime 
Line - Parramore Add New Service $911,194 $0 $0 $0 $0 $0 $0 $0 $0 $1,067,060 $1,085,947   $2,153,006 

702 (Circulator) LYMMO - 
Grapefruit Line - East/West Add New Service $1,540,789 $0 $0 $0 $0 $0 $0 $0 $0 $1,804,352 $1,836,289   $3,640,640 

703 (Circulator) LYMMO - Orange 
Line North Quarter Add New Service $630,478 $0 $0 $0 $0 $0 $0 $0 $0 $738,325 $751,393   $1,489,719 

704 (Circulator) Buenaventura 
Lakes Add New Service $981,541 $0 $0 $0 $0 $0 $0 $0 $0 $1,149,440 $1,169,785   $2,319,225 

705 (Circulator) Buenaventura 
Lakes Add New Service $1,096,054 $0 $0 $0 $0 $0 $0 $0 $0 $1,283,541 $1,306,260   $2,589,801 

706 (Circulator) Poinciana Add New Service $915,914 $0 $0 $0 $0 $0 $0 $0 $0 $1,072,587 $1,091,572   $2,164,159 
708 (Circulator) Winter Garden Add New Service $2,535,028 $0 $0 $0 $0 $0 $0 $0 $0 $2,968,662 $3,021,207   $5,989,869 
710 (Circulator) LYMMO-FL 
Hospital Add New Service $2,094,006 $0 $0 $0 $0 $0 $0 $0 $0 $2,452,199 $2,495,603   $4,947,803 

711 (Circulator) LYMMO-South 
Orange/ORMC Add New Service $1,259,661 $0 $0 $0 $0 $0 $0 $0 $0 $1,475,134 $1,501,244   $2,976,378 

712 (Circulator) Seminole State 
College Add New Service $281,017 $285,991 $291,053 $296,205 $301,447 $306,783 $312,213 $317,739 $323,363 $329,087 $334,912   $3,098,793 

NeighborLink 801 Poinciana Increase Hours of Service $393,469 $0 $0 $0 $0 $0 $0 $0 $0 $460,774 $468,930   $929,704 
NeighborLink 803 SW Poinciana Increase Hours of Service $424,844 $0 $0 $0 $0 $0 $0 $0 $0 $497,517 $506,323   $1,003,839 
NeighborLink 804 Intercession City Increase Hours of Service $641,639 $0 $0 $0 $0 $0 $0 $0 $0 $751,396 $764,696   $1,516,092 
Neighborlink 881 St. Cloud Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
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Service Type/Mode 

Description Annual 
Operating Cost  2021 2022 2023 2024 2025 2026 2027 2028 2029 2030   Total             

    1 2 3 4 5 6 7 8 9 10     

  2020                         
NeighborLink 882 Lake Baldwin-
Full Sail Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 

Neighborlink 868 Meadow Woods Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 860 North Apopka Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 871 North Semoran Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighboLink 861 Pine Hills North Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 867 
Richmond/Washington Shores Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 

NeighborLink 863 Sanford Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 865 South Altamonte 
Springs Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 

NeighborLink 823 South Apopka Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 866 South Semoran Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 890 Taft-S. Orange 
TNC Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 

NeighborLink 870 University Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 873 Waterford Lakes 
/ Avalon Park Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 

NeighborLink 811 Ocoee Increase Hours of Service $362,061 $0 $0 $0 $0 $0 $0 $0 $0 $423,995 $431,499   $855,494 
NeighborLink 812 Winter Garden Increase Hours of Service $377,679 $0 $0 $0 $0 $0 $0 $0 $0 $442,283 $450,112   $892,395 
NeighborLink 813 Pine Hills Increase Hours of Service $393,469 $0 $0 $0 $0 $0 $0 $0 $0 $460,774 $468,930   $929,704 
NeighborLink 821 Bithlo Increase Hours of Service $359,472 $0 $0 $0 $0 $0 $0 $0 $0 $420,962 $428,413   $849,375 
NeighborLink 822 Oviedo Increase Hours of Service $387,724 $0 $0 $0 $0 $0 $0 $0 $0 $454,047 $462,084   $916,130 
NeighborLink 831 Buena Ventura 
Lakes Increase Hours of Service $397,945 $0 $0 $0 $0 $0 $0 $0 $0 $466,016 $474,264   $940,280 

NeighborLink 832 North 
Kissimmee Increase Hours of Service $431,864 $0 $0 $0 $0 $0 $0 $0 $0 $505,737 $514,688   $1,020,425 

NeighborLink 841 Williamsburg Increase Hours of Service $398,711 $0 $0 $0 $0 $0 $0 $0 $0 $466,913 $475,178   $942,091 
NeighborLink 864 Eatonville / 
Maitland Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 

NeighborLink 862 Hiawassee Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 874 Casselberry Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 
NeighborLink 869 Hunters Creek / 
Sky Lake Add New Service $806,799 $0 $0 $0 $0 $0 $0 $0 $0 $944,807 $961,530   $1,906,337 

                              
Other Existing Service 
Improvements   $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

ADA Paratransit Service ADA Service for New/Expanded 
Service $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

TD and Medicaid Paratransit 
Service 

TD and Medicaid Paratransit 
Service $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0   $0 

                              
Projected Annual Operating Costs - Existing Service $161,442,694 $164,300,229 $167,208,343 $170,167,931 $173,179,903 $176,245,188 $179,364,727 $182,539,483 $185,770,432 $189,058,569 $192,404,905   $1,780,239,711 
Projected Annual Operating Costs - Additional New Service $141,016,867 $285,991 $291,053 $296,205 $301,447 $306,783 $312,213 $317,739 $323,363 $164,427,911 $167,338,285   $334,200,991 
Projected Annual Operating Costs $302,459,561 $164,586,220 $167,499,396 $170,464,136 $173,481,351 $176,551,971 $179,676,940 $182,857,222 $186,093,795 $353,486,480 $359,743,191   $2,114,440,702 
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TABLE 11: CAPITAL COST ELEMENT 
 

 

  

Capital Needs Unit Cost 10-Year 
Need

1 2 3 4 5 6 7 8 9

Vehicles
Replacement Buses - Maintain Existing Service - Fixed Route (40-ft CNG) $562,401 251 25 $14,060,025 25 $14,481,826 26 $15,512,932 25 $15,363,769 25 $15,824,682 25 $16,299,422 25 $16,788,405 25 $17,292,057 25 $17,810,819 25 $18,345,144
Replacement Buses - Maintain Existing Service - Fixed Route (60-ft CNG) $820,264 60 15 $12,303,960 5 $4,224,360 5 $4,351,090 5 $4,481,623 5 $4,616,072 5 $4,754,554 5 $4,897,191 5 $5,044,106 5 $5,195,429 5 $5,351,292
Replacement of Paratransit Vehicles - turtle top $86,374 170 17 $1,468,358 17 $1,512,409 17 $1,557,781 17 $1,604,514 17 $1,652,650 17 $1,702,229 17 $1,753,296 17 $1,805,895 17 $1,860,072 17 $1,915,874
Replacement of Paratransit Vehicles - turtle top rural 5310 $86,374 5 5 $431,870 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Replacement of Paratransit Vehicles - minivan $67,311 150 15 $1,009,665 15 $1,039,955 15 $1,071,154 15 $1,103,288 15 $1,136,387 15 $1,170,478 15 $1,205,593 15 $1,241,761 15 $1,279,013 15 $1,317,384
Replacement of NeighborLink Vehicles $86,034 46 23 $1,978,782 0 $0 0 $0 0 $0 0 $0 8 $797,896 8 $821,833 7 $740,677 0 $0 0 $0
Replacement of Support Vehicles - Maintain Existing Fixed Route Service $30,000 10 5 $150,000 0 $0 0 $0 0 $0 0 $0 5 $173,891 0 $0 0 $0 0 $0 0 $0
Replacement of Vanpool Vehicles $32,441 115 25 $811,025 10 $334,142 10 $344,167 10 $354,492 10 $365,126 10 $376,080 10 $387,363 10 $398,983 10 $410,953 10 $423,281
Vehicles for Expanded Support - Truck/SUV $30,000 14 5 $150,000 0 $0 0 $0 0 $0 0 $0 9 $313,004 0 $0 0 $0 0 $0 0 $0
Vehicles for Expanded Support - Cart for Yard $9,000 6 3 $27,000 0 $0 0 $0 0 $0 0 $0 3 $31,300 0 $0 0 $0 0 $0 0 $0
Vehicles for Expanded Support - exec sedan $52,000 2 1 $52,000 0 $0 0 $0 0 $0 0 $0 1 $60,282 0 $0 0 $0 0 $0 0 $0
Vehicles for Expanded Support - paratransit sedan $25,000 2 1 $25,000 0 $0 0 $0 0 $0 0 $0 1 $28,982 0 $0 0 $0 0 $0 0 $0
Vehicles for Expanded Fixed Route - (40-ft) $562,401 200 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 200 $142,486,552 0 $0
Vehicles for Expanded Fixed Route - (60-ft Articulated) $820,264 120 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 120 $124,690,307 0 $0
Vehicles for BRT Routes - (60ft Articulated) $910,000 60 0 $0 0 $0 0 $0 0 $0 30 $30,726,391 0 $0 0 $0 0 $0 30 $34,582,823 0 $0
Vehicles for LYMMO Service (35-ft Electric Buses) $889,452 18 8 $7,115,616 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 10 $10,939,138 0 $0 0 $0
Vehicles for Expanded NeighborLink $190,000 24 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 24 $5,776,472 0 $0
Vehicles for Expanded Vanpool $32,441 99 26 $843,466 0 $0 8 $275,333 9 $319,042 9 $328,614 9 $338,472 9 $348,626 9 $359,085 9 $369,858 11 $465,610
Paratransit Vehicles for 5310 Sub-recipient $86,374 46 1 $86,374 5 $444,826 5 $458,171 5 $471,916 5 $486,073 5 $500,656 5 $515,675 5 $531,146 5 $547,080 5 $563,492
Passenger Vans for 5310 Sub-recipient $40,000 23 5 $200,000 2 $82,400 2 $84,872 2 $87,418 2 $90,041 2 $92,742 2 $95,524 2 $98,390 2 $101,342 2 $104,382
Vehicles for Expanded Paratransit $50,000 45 0 $0 5 $257,500 5 $265,225 5 $273,182 5 $281,377 5 $289,819 5 $298,513 5 $307,468 5 $316,693 5 $326,193
Planning Vehicle $30,000 1 1 $30,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 1 $30,000
Replacement and Expansion Vehicle Total 1,467 180 $40,713,141 85 $22,407,417 93 $23,920,724 93 $24,059,245 123 $55,507,412 120 $26,929,808 ## $27,112,019 ## $38,758,706 ## $335,427,413 96 $28,842,653

Vehicle Requirements

2021 2022 2023 2024 2025 2026 2027 2028 2029 2030



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2020 Annual Update, FY 2020-2029 

 

 

 78 

 

 

Capital Needs Unit Cost 10-Year 
Need

1 2 3 4 5 6 7 8 9

Other Capital/Infrastructure
Bus Rapid Transit (BRT) - US 192 Stations & Construction $25,000,000 3 0 $0 0 $0 0 $0 0 1 $12,000,000 2 $23,000,000 0 $0 0 $0 0 $0 0 $0
Bus Rapid Transit (BRT) - SR 50 Stations & Construction $25,000,000 3 0 $0 0 $0 0 $0 0 $0 1 $12,000,000 2 $23,000,000 0 $0 0 $0 0 $0 0 $0
Bus Rapid Transit (BRT) - SR 436 Stations & Construction $260,000,000 3 0 $0 0 $0 0 $0 0 $0 1 $100,000,000 2 $160,000,000 0 $0 0 $0 0 $0 0 $0
Facilities - Seminole County Satellite Facility $12,500,000 1 0 $0 0 $0 0 $0 0 $0 0 $0 1 $14,490,926 0 $0 0 $0 0 $0 0 $0
Facilities - Osceola County Satellite Facility $85,000,000 1 0.3 $25,500,000 0.7 $61,285,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Facilities - Miscellaneous Capital $1,715,777 10 1 $1,715,777 1 $1,767,250 1 $1,820,268 1 $1,874,876 1 $1,931,122 1 $1,989,056 1 $2,048,727 1 $2,110,189 1 $2,173,495 1 $2,238,700
Facilities - LOC Phase I - Construction, Design Svcs, CEI Svcs $10,000,000 1 1 $10,000,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
LYMMO Stations - Expansion (North and South) $90,000 0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
LYMMO Stations - Shelters for North Quarter Expansion $115,000 1 1 $115,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
LYMMO - Transit Signal Prioritization $88,400 1 1 $88,400 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Passenger Amenities - Bus Stops - New Design Bus Stop Blades $31 5,190 0 $0 4500 $142,834 88 $2,860 86 $2,862 86 $2,930 86 $3,000 86 $3,072 86 $3,145 86 $3,220 86 $3,297
Passenger Amenities - Bus Stops - Solar Powered Pole lights $1,500 300 0 $0 0 $0 75 $117,942 75 $120,761 75 $123,647 75 $126,602 0 $0 0 $0 0 $0 0 $0
Passenger Amenities - Bus Stops - Stop Signs w/Solar Poles $3,500 1,000 0 $0 36 $129,011 50 $183,465 50 $187,850 50 $192,339 50 $196,936 134 $540,403 192 $792,815 219 $925,918 219 $948,047
Passenger Amenities - Bus Stops - Boarding and Alighting Pads - Existing 
Stops $2,000 405 0 $0 45 $92,700 45 $95,481 45 $98,345 45 $101,296 45 $104,335 45 $107,465 45 $110,689 45 $114,009 45 $117,430

Passenger Amenities - Bus Stops - Wayfinding Signage $250,000 1 1 $250,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Passenger Amenities - Bus Stops - ADA Improvements New Stops $1,000 500 200 $200,000 0 $0 75 $79,568 75 $81,955 75 $84,413 75 $86,946 0 $0 0 $0 0 $0 0 $0
Passenger Amenities - Bus Stops - Benches $3,500 618 86 $301,000 52 $187,460 50 $185,658 50 $191,227 50 $196,964 50 $202,873 68 $284,184 68 $292,710 72 $319,226 72 $328,803
Passenger Amenities - Bus Stops - Trash Cans $3,500 572 40 $140,000 52 $187,460 50 $185,658 50 $191,227 50 $196,964 50 $202,873 68 $284,184 68 $292,710 72 $319,226 72 $328,803
Passenger Amenities - Bus Stops - Shelters - Fabrication $12,600 475 45 $567,000 30 $389,340 30 $401,020 30 $413,051 30 $425,442 30 $438,206 68 $1,023,064 68 $1,053,756 72 $1,149,214 72 $1,183,690
Passenger Amenities - Bus Stops - Shelters - Installation $25,000 475 45 $1,125,000 30 $772,500 30 $795,675 30 $819,545 30 $844,132 30 $869,456 68 $2,029,889 68 $2,090,786 72 $2,280,186 72 $2,348,592
Passenger Amenities - Bus Stops - Shelters - Other $7,506 690 124 $930,737 86 $664,876 50 $398,153 50 $410,097 50 $422,400 50 $435,072 68 $609,449 68 $627,733 72 $684,598 72 $705,136
Passenger Amenities - Bus Stops - Shelter Rehab $12,331 226 26 $320,606 40 $508,037 40 $523,278 40 $538,977 40 $555,146 40 $571,800 0 $0 0 $0 0 $0 0 $0
Passenger Amenities - Bus Stops - Real Time Information/Signage $1,346,045 1 1 $1,346,045 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Passenger Amenties - Superstop - Apopka $316,952 0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Passenger Amenties - Superstop - Fern Park, Planning $350,000 1 1 $350,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $350,000
Passenger Amenties - Superstop - Fern Park, Construction $1,500,000 1 1 $1,500,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $1,500,000
Passenger Amenities - Superstop - Pine Hills $7,800,000 1 0.5 $3,900,000 0.5 $3,900,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Passenger Amenities - Superstop - Florida Mall and Rosemont $2,586,956 1 1 $2,725,722 0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Passenger Ameniteis - Superstop - New Locations for ROS $2,000,000 3 0 $0 0 $0 1 $2,121,800 1 $2,185,454 1 $2,251,018 0 $0 0 $0 0 $0 0 $0 0 $0
Safety and Security $752,837 10 1 $752,837 1 $775,422 1 $798,685 1 $822,645 1 $847,325 1 $872,744 1 $898,927 1 $925,895 1 $953,671 1 $982,282
Support - Other Capital Equipment $2,631,578 1 1 $2,631,578 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Technology - Update Procurement System $100,000 1 1 $100,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Technology - New Prognosis Software $30,000 1 1 $30,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Technology - Email for All LYNX Employees (hardware & software) $338,000 1 1 $338,000 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Technology - Fare Technology $3,334,927 0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Technology - NeighborLink/FlexBus Technology - ITS Component Only $999,050 0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Technology - NeighborLink/FlexBus Technology - Vehicle Component Only $1,000 6 0 $0 6 $6,180 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Other Capital - Miscellaneous Passenger Amenities $1,596,975 9 0 $0 1 $1,644,884 1 $1,694,231 1 $1,745,058 1 $1,797,409 1 $1,851,332 1 $1,906,872 1 $1,964,078 1 $2,023,000 1 $2,083,690
Other Capital - BRT LYMMO & Expansion $808,304 3 1 $808,304 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 1 $1,023,935 1 $1,054,653
Other Capital - Technology/Software $1,476,864 10 1 $1,476,864 1 $1,521,170 1 $1,566,805 1 $1,613,809 1 $1,662,223 1 $1,712,090 1 $1,763,453 1 $1,816,356 1 $1,870,847 1 $1,926,973
Other Capital  - Bikeshare $269,000 0 0 $0 1 $277,070 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Other Capital  - Mobile Command/Dispatch/Community Svc. $550,000 0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
Tota l 576.5 $55,362,870 4884 $76,101,196 587 $10,970,545 585 $11,297,739 585 $135,634,771 584 $230,154,246 608 $11,499,690 666 $12,080,862 714 $13,840,547 714 $16,100,095
Total Vehicle Cost - Maintain Existing 39,329,301$    21,592,691$       22,837,123$       22,907,686$       23,594,917$       25,274,551$       25,853,680$       37,462,617$       26,556,287$       27,352,975$       
Total Other Transit Capital Costs 55,362,870$    76,101,196$       10,970,545$       11,297,739$       135,634,771$     230,154,246$     11,499,690$       12,080,862$       13,840,547$       16,100,095$       
Total Cost - Maintain Existing Veh/Other Infra. 94,692,171$    97,693,887$       33,807,668$       34,205,425$       159,229,688$     255,428,798$     37,353,370$       49,543,479$       40,396,833$       43,453,071$       
Total Vehicle Cost - New Service 1,383,840$      814,726$             1,083,601$         1,151,558$         31,912,496$       1,655,257$         1,258,339$         1,296,089$         308,871,126$     1,489,677$         
Total Capital Cost 96,076,011$    98,508,613$       34,891,269$       35,356,983$       191,142,183$     257,084,054$     38,611,709$       50,839,568$       349,267,959$     44,942,748$       

Vehicle Requirements

2021 2022 2023 2024 2025 2026 2027 2028 2029 2030



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2021 Annual Update, FY 2021-2030 

 

 

 79 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This Page Intentionally Left Blank 



  
 

LYNX TRANSIT DEVELOPMENT PLAN 

2021 Annual Update, FY 2021-2030 

 

 

 80 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX A 
 

LYNX FY 2020 SERVICE CHANGES 
 

December 15, 2019 
July 2020 
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(APPENDIX B will be completed after final correspondence with FDOT) 
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